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1 93360001.1-3 Henry HS New Theater & Production Bldg + 
Site Modernization

Prop Z 96%   Non-Bond 4% TB Penick  $          36,862,000 12/16/13 89%  $   2,235,304 6.1% 2/22/16 7/11/16 1

2 93550006.1 University City HS: Athletic Facilities & 
Parking Upgrades

Prop Z 51%  Prop S 49% USS Cal  $          16,962,000 6/2/14 84%  $   1,166,959 6.9% 2/29/16 8/19/16 2

3 S0093.2 Encanto ES: Site Modernization Prop Z 99%     Prop S 1% TB Penick  $            8,639,000 9/15/14 78%  $      852,882 9.9% 3/1/16 11/7/16 3
4 93420004.1 La Jolla HS: Athletic Facilities Upgrades Prop Z 82%    Prop S 18% USS Cal  $          11,885,000 3/16/15 58%  $      129,384 1.1% 7/29/16 8/17/16 4
5 93040001.1 Correia MS: Retaining Wall Prop Z 100% Reyes  $            5,385,675 5/18/15 67%  $      118,112 2.2% 12/31/16 12/31/16 5
6 93340003.1 Crawford HS: Athletic Facilites Upgrades Prop Z 95%  Non-Bond 5% TB Penick  $          15,642,900 6/1/15 37%  $      134,342 0.9% 3/4/17 3/18/17 6

7 93070054.1 CPMA: Roofing & HVAC Upgrades Prop S 62%                                    
Non-Bond 38%

Augustine Co.  $            6,217,851 8/6/15 72%  $             530 0.0% 8/19/16 8/19/16 7

8 93490004.1 Mira Mesa HS: Culinary Arts Bldg. 
Modernization

Non-Bond 52%                              
Prop Z 48%

Plyco Corp.  $            2,749,000 11/16/15 38%  $          1,567 0.1% 7/3/16 7/29/16 8

9 90090050.1 Audubon ES: Site Modernization Prop Z 55%                                   
Prop S 45%

Soltek Pacific  $            4,837,800 11/16/15 30%  $                  - 0.0% 12/30/16 12/30/16 9

10 92260051.1 Ocean Discovery Institute Living Laboratory 
Bldg.

Prop Z 100% Soltek Pacific  $          10,139,400 11/16/15 20%  $                  - 0.0% 1/31/17 4/16/17 10

11 S9127.1
Grant ES: New Classroom Bldg / Site 
Modernization

Non-Bond 48%                          
Prop Z 41%                              
Prop S 11%

Soltek Pacific  $          11,385,086 11/23/15 19%  $          5,852 0.1% 7/1/17 7/31/17 11

12 93260050.1 Taft MS: Site Modernization
Prop Z 74%                             
Prop S 25%                                 
Non-Bond 1%

Soltek Pacific  $          12,470,000 12/14/15 17%  $                  - 0.0% 8/25/17 8/25/17 12

13 S9319 O'Farrell Charter: Site Modernization Prop S 100% Soltek Pacific  $          10,799,500 12/14/15 21%  $      138,370 1.3% 8/18/17 8/18/17 13
14 93570004.1 Serra HS: Science Bldg. HVAC Prop S 100% DuWright  $               405,884 1/19/16 98%  $                  - 0.0% 4/28/16 5/6/16 14
15 93320053.1 Clairemont HS: Interior Upgrades Prop Z 100% Straight Line  $            2,424,300 3/28/16 18%  $                  - 0.0% 10/14/16 10/14/16 15

16 22525.1 Valencia Park ES: Irrigation & Landscape 
Renovation

Prop Z 100% Western Rim  $               358,000 3/28/16 5%  $                  - 0.0% 9/30/16 9/30/16 16

17 91350051.1 Hamilton ES: Synthetic Turf Field Prop Z 100% Byrom Davey  $               496,522 3/16/16 45%  $                  - 0.0% 6/10/16 6/10/16 17

18 14586.1 Miramar Ranch ES: Roofing & HVAC 
Upgrades

Prop Z 100% Straight Line  $            2,559,000 3/28/16 27%  $                  - 0.0% 8/20/16 8/20/16 18

19 14580.1 De Portola MS:  Roofing & HVAC Upgrades Prop Z 100% MA Stevens  $            3,065,191 3/28/16 2%  $                  - 0.0% 8/26/16 8/3/16 19
20 92030052.1 McKinley ES:  Joint Use Improvements Prop Z 89%   Prop S 11% USS Cal  $            2,108,722 4/18/16 0% 0.0% 8/26/16 8/26/16 20

21 93200052.2 Pacific Beach MS:  Joint Use, ADA & Site 
Improvements

Prop Z 82%    Prop S 18% USS Cal  $            2,817,115 4/18/16 0% 0.0% 9/9/16 9/9/16 21

22 93420004.2 La Jolla HS: Synthetic Turf Field + Track 
Resurfacing

Prop Z 61%   Prop S 39% Byrom Davey  $            1,715,886 4/16/16 5%  $                  - 7/29/16 7/29/16 22

23 93540051.1 Point Loma HS: Track/Field Events 
Upgrades/Relocation

Prop Z 100% Byrom Davey  $               540,933 12/17/15 0%  $                  - 12/31/16 12/31/16 23

24 93020051.1 Bell MS: Track & Play Fields Prop Z 100% Byrom Davey  $            1,789,008 4/15/16 22%  $                  - 0.0% 8/26/16 8/26/16 24

Active Projects Total (26 Active Construction Projects)  $        172,255,773  $   4,783,302 2.8%
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