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1 93360001.1-3
Henry HS New Theater & Production Bldg 

+ Site Modernization
Prop Z 96% Non-Bond 4% TB Penick  $    36,862,000 12/16/13 99%  $    2,729,845 7.4% 2/22/16 10/28/16 1

2 93550006.1
University City HS: Athletic Facilities & 

Parking Upgrades
Prop Z 50% Prop S 50% USS Cal  $    16,962,000 6/2/14 93%  $    1,396,374 8.2% 2/29/16 12/2/16 2

3 S0093.2 Encanto ES: Site Modernization Prop Z 93% Prop S 7% TB Penick  $      8,639,000 9/15/14 91%  $    1,562,712 18.1% 3/1/16 2/28/17 3

4 93420004.1 La Jolla HS: Athletic Facilities Upgrades Prop Z 82% Prop S 18% USS Cal  $    11,885,000 3/16/15 97%  $       323,858 2.7% 7/29/16 11/23/16 4

5 93040001.1 Correia MS: Retaining Wall Prop Z 100% Reyes  $      5,385,675 5/18/15 95%  $       261,271 4.9% 12/31/16 12/31/16 5

6 93340003.1 Crawford HS: Athletic Facilites Upgrades Prop Z 95%  Non-Bond 5% TB Penick  $    15,642,900 6/1/15 62%  $       615,309 3.9% 3/4/17 3/18/17 6

7 90090050.1 Audubon ES: Site Modernization Prop Z 55% Prop S 45% Soltek Pacific  $      4,837,800 11/16/15 99%  $         40,539 0.8% 12/30/16 10/31/16 7

8 92260051.1
Ocean Discovery Institute Living Laboratory 

Bldg.
Prop Z 100% Soltek Pacific  $    10,139,400 11/16/15 34%  $       224,847 2.2% 1/31/17 4/22/17 8

9 S9127.1
Grant ES: New Classroom Bldg / Site 

Modernization

Non-Bond 47% Prop Z 42% 

Prop S 11%
Soltek Pacific  $    11,385,086 11/23/15 45%  $       114,664 1.0% 7/1/17 7/31/17 9

10 S9319 O'Farrell Charter: Site Modernization Prop S 100% Soltek Pacific  $    10,799,500 12/14/15 66%  $       769,372 7.1% 8/18/17 8/18/17 10

11 93260050.1 Taft MS: Site Modernization
Prop Z 74% Prop S 25% Non-

Bond 1%
Soltek Pacific  $    12,470,000 12/14/15 55%  $         80,035 0.6% 8/25/17 8/25/17 11

12 92030052.1 McKinley ES:  Joint Use Improvements Prop Z 89% Prop S 11% USS Cal  $      2,108,722 4/18/16 82%  $           9,840 0.5% 8/26/16 11/15/16 12

13 93200052.2
Pacific Beach MS:  Joint Use, ADA & Site 

Improvements
Prop Z 82% Prop S 18% USS Cal  $      2,817,115 4/18/16 72%  $                   - 0.0% 9/9/16 12/4/16 13

14 FS006.1 Clark MS: Site Modernization Prop S 84% Prop Z 16% Soltek Pacific  $    10,809,440 5/9/16 21%  $                   - 0.0% 1/19/18 1/19/18 14

15 93550002.1
University City HS: CTE Woodshop 

Improvements
Prop Z 100% Built Pacific  $      1,604,000 5/16/16 76%  $       (19,029) -1.2% 12/20/16 2/14/17 15

16 S0438.1 Riley / New Dawn:  Site Modernization Prop Z 52%  Prop S 48% Soltek Pacific  $      7,645,100 5/31/16 24%  $                   - 0.0% 8/8/17 8/8/17 16

17 91360050.1
Hancock ES:  Site Modernization & New 

Classroom Bldgs.
Non-Bond 77% Prop Z 23% USS Cal  $    20,598,000 6/16/16 5%  $       (16,313) -0.1% 8/15/18 8/15/18 17

18 S0181.1
Longfellow ES: Site Modernization & New 

Classroom Bldg
Prop Z 81% Prop S 19% USS Cal  $    19,385,000 6/16/16 13%  $                   - 0.0% 10/6/17 12/31/17 18

19 92060050.1
Miller ES: Site Modernization & New 

Classroom Bldg
Non-Bond 75% Prop Z 25% Balfour Beatty  $    18,862,458 6/16/16 11%  $                   - 0.0% 8/15/18 8/15/18 19

20
93360003.1 

93360050.1

Henry HS: New Classroom Bldg; AOED; 

Site Mod. Phase 2
Prop Z 98% Non-Bond 2% Vander Werff  $    23,492,950 7/5/16 10%  $                   - 0.0% 2/19/18 2/19/18 20

21 93400001.1 Kearny HS: New Const. Tech Acad. Bldg. Prop Z 63% Non-Bond 37% Team C  $      2,679,500 7/5/16 35%  $                   - 0.0% 5/6/17 5/13/17 21

22 92610052.1 Silver Gate Accessibility Improvements Prop S 91% Prop Z 9% Team C  $         519,000 7/20/16 75%  $                   - 0.0% 12/1/16 12/1/16 22

23 90860070.1 Dingeman ES: Educ. Support HVAC Prop S 100% Soltek Pacific  $         796,122 7/25/16 65%  $                   - 0.0% 1/23/17 1/23/17 23

24 91340070.1 Hage ES: Educ. Support HVAC Prop Z 100% Soltek Pacific  $         715,449 7/25/16 60%  $                   - 0.0% 1/23/17 1/23/17 24

25 93570070.1 Serra HS: Educ. Support HVAC Prop S 100% Soltek Pacific  $         194,723 7/25/16 45%  $                   - 0.0% 1/25/17 1/25/17 25

26 93210051.1 Pershing MS: Syn. Turf Field Prop Z 100% Byrom Davey  $      1,443,542 8/1/16 0%  $                   - 0.0% 10/31/16 1/7/17 26

27 92180070.1 Nye ES: Educ. Support HVAC Prop S 100% Soltek Pacific  $         480,264 8/22/16 10%  $                   - 0.0% 2/22/17 2/28/17 27

28 92830070.1 Valencia Park ES: Educ. Support HVAC Prop S 100% Soltek Pacific  $      1,124,778 8/22/16 19%  $                   - 0.0% 2/22/17 2/22/17 28

29 92930070.1
Benchley Weinberger ES: Educ. Support 

HVAC
Prop S 100% Soltek Pacific  $         894,912 8/23/16 35%  $                   - 0.0% 2/23/17 2/23/17 29

30 91700070.1
Language Academy K-8: Educ. Support 

HVAC
Prop S 100% Soltek Pacific  $      1,140,063 9/1/16 30%  $                   - 0.0% 2/28/17 2/23/17 30

31 93540005.2
Point Loma HS: Stadium Lights & PA 

System
Non-Bond 93% Prop Z 7% Willkom  $      1,413,900 9/21/16 1%  $                   - 0.0% 3/20/17 3/20/17 31

32 91880055.1
Innovation MS: Relocatable Buildings 

Demolition/Removal
Prop S 100% Whillock  $         285,653 9/29/16 75%  $                   - 0.0% 11/4/16 11/7/16 32

33 91210070.1 Gage ES: Educ. Support HVAC Prop S 100% Soltek Pacific  $      1,276,676 10/7/16 0%  $                   - 0.0% 4/7/17 4/7/17
34 92610053.1 Silver Gate ES: Syn. Turf Field Prop Z 100% Byrom Davey  $         542,906 10/10/16 2%  $                   - 0.0% 1/13/17 1/13/17 34

Active Projects Total (37 Active Construction Projects)  $  265,838,632  $    8,093,323 3.0%
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