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1 93360001.1-3
Henry HS New Theater & Production Bldg + 

Site Modernization
Prop Z 96% Non-Bond 4% TB Penick  $     36,862,000 12/16/13 99%  $     2,764,527 7.5% 2/22/16 11/25/16 1

2 93550006.1
University City HS: Athletic Facilities & 

Parking Upgrades
Prop Z 50% Prop S 50% USS Cal  $     16,962,000 6/2/14 95%  $     1,396,374 8.2% 2/29/16 12/15/16 2

3 S0093.2 Encanto ES: Site Modernization Prop Z 93% Prop S 7% TB Penick  $       8,639,000 9/15/14 92%  $     1,584,916 18.3% 3/1/16 2/28/17 3

4 93420004.1 La Jolla HS: Athletic Facilities Upgrades Prop Z 82% Prop S 18% USS Cal  $     11,885,000 3/16/15 98%  $        323,858 2.7% 7/29/16 11/23/16 4

5 93040001.1 Correia MS: Retaining Wall Prop Z 100% Reyes  $       5,385,675 5/18/15 98%  $        268,645 5.0% 12/31/16 12/31/16 5

6 93340003.1 Crawford HS: Athletic Facilities Upgrades Prop Z 95%  Non-Bond 5% TB Penick  $     15,642,900 6/1/15 68%  $        918,397 5.9% 3/4/17 3/18/17 6

7 92260051.1
Ocean Discovery Institute Living Laboratory 

Bldg.
Prop Z 100% Soltek Pacific  $     10,139,400 11/16/15 40%  $        231,231 2.3% 1/31/17 4/22/17 7

8 S9127.1
Grant ES: New Classroom Bldg / Site 

Modernization

Non-Bond 47% Prop Z 42% 

Prop S 11%
Soltek Pacific  $     11,385,086 11/23/15 48%  $        122,989 1.1% 7/1/17 7/31/17 8

9 S9319 O'Farrell Charter: Site Modernization Prop S 100% Soltek Pacific  $     10,799,500 12/14/15 70%  $        749,939 6.9% 8/18/17 8/18/17 9

10 93260050.1 Taft MS: Site Modernization
Prop Z 74% Prop S 25% Non-

Bond 1%
Soltek Pacific  $     12,470,000 12/14/15 61%  $          80,035 0.6% 8/25/17 8/25/17 10

11 92030052.1 McKinley ES:  Joint Use Improvements Prop Z 89% Prop S 11% USS Cal  $       2,108,722 4/18/16 88%  $          10,796 0.5% 8/26/16 11/30/16 11

12 93200052.2
Pacific Beach MS:  Joint Use, ADA & Site 

Improvements
Prop Z 82% Prop S 18% USS Cal  $       2,817,115 4/18/16 80%  $               594 0.0% 9/9/16 12/23/16 12

13 FS006.1 Clark MS: Site Modernization Prop S 84% Prop Z 16% Soltek Pacific  $     10,809,440 5/9/16 26%  $                   - 0.0% 1/19/18 1/19/18 13

14 93550002.1
University City HS: CTE Woodshop 

Improvements
Prop Z 100% Built Pacific  $       1,604,000 5/16/16 86%  $          (5,191) -0.3% 12/20/16 1/25/17 14

15 S0438.1 Riley / New Dawn:  Site Modernization Prop Z 52%  Prop S 48% Soltek Pacific  $       7,645,100 5/31/16 28%  $                   - 0.0% 8/8/17 8/8/17 15

16 91360050.1
Hancock ES:  Site Modernization & New 

Classroom Bldgs.
Non-Bond 77% Prop Z 23% USS Cal  $     20,598,000 6/16/16 7%  $        (16,313) -0.1% 8/15/18 8/15/18 16

17 S0181.1
Longfellow ES: Site Modernization & New 

Classroom Bldg
Prop Z 81% Prop S 19% USS Cal  $     19,385,000 6/16/16 14%  $                   - 0.0% 10/6/17 12/31/17 17

18 92060050.1
Miller ES: Site Modernization & New 

Classroom Bldg
Non-Bond 75% Prop Z 25% Balfour Beatty  $     18,862,458 6/16/16 15%  $            8,333 0.0% 8/15/18 8/15/18 18

19
93360003.1 

93360050.1

Henry HS: New Classroom Bldg; AOED; 

Site Mod. Phase 2
Prop Z 98% Non-Bond 2% Vander Werff  $     23,492,950 7/5/16 14%  $                   - 0.0% 2/19/18 2/19/18 19

20 93400001.1 Kearny HS: New Const. Tech Acad. Bldg. Prop Z 63% Non-Bond 37% Team C  $       2,679,500 7/5/16 46%  $                   - 0.0% 5/6/17 5/13/17 20

21 92610052.1 Silver Gate Accessibility Improvements Prop S 91% Prop Z 9% Team C  $          519,000 7/20/16 91%  $                   - 0.0% 12/1/16 12/1/16 21

22 93210051.1 Pershing MS: Syn. Turf Field Prop Z 100% Byrom Davey  $       1,443,542 8/1/16 20%  $                   - 0.0% 10/31/16 1/6/17 22

23 93340003.2 Crawford HS: Track & Syn. Turf Field Prop S 82% Prop Z 18% Byrom Davey  $       2,064,433 8/15/16 20%  $                   - 0.0% 3/17/17 3/17/17
24 93540005.2 Point Loma HS: Stadium Lights & PA Non-Bond 93% Prop Z 7% Willkom  $       1,413,900 9/21/16 10%  $                   - 0.0% 3/20/17 3/20/17 24

25 0349A.3 Mira Mesa HS:  Syn. Turf Field Prop Z 100% Byrom Davey  $          978,939 10/3/16 0%  $                   - 0.0% 2/28/17 4/28/17 25

26 92610053.1 Silver Gate ES: Syn. Turf Field Prop Z 100% Byrom Davey  $          542,906 10/10/16 45%  $                   - 0.0% 1/13/17 1/13/17 26

27 91880050.1
Innovation MS at MacDowell:  New Bldg & 

Site Mod

Prop Z 52%  Prop S 26%  

Non-Bond 22%
Turner  $     18,117,278 10/31/16 1%  $                   - 0.0% 9/4/18 9/4/18 27

28 0349A.2 Mira Mesa HS: Athletic Facilities Upgrades
Prop S 70%  Prop Z 20%  

Non-Bond 10%
USS Cal  $       9,247,100 11/1/16 0%  $                   - 0.0% 9/29/17 9/29/17 28
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H1 93570070.1 Serra HS: Educ. Support HVAC Prop S 100% Soltek Pacific  $          194,723 7/25/16 85%  $                   - 0.0% 1/25/17 1/25/17 H1

H2 90860070.1 Dingeman ES: Educ. Support HVAC Prop S 100% Soltek Pacific  $          796,122 7/25/16 85%  $                   - 0.0% 1/23/17 1/23/17 H2

H3 91340070.1 Hage ES: Educ. Support HVAC Prop Z 100% Soltek Pacific  $          715,449 7/25/16 80%  $                   - 0.0% 1/23/17 1/23/17 H3

H4 92830070.1 Valencia Park ES: Educ. Support HVAC Prop S 100% Soltek Pacific  $       1,124,778 8/22/16 30%  $                   - 0.0% 2/22/17 2/22/17 H4

H5 92180070.1 Nye ES: Educ. Support HVAC Prop S 100% Soltek Pacific  $          480,264 8/22/16 19%  $                   - 0.0% 2/22/17 2/28/17 H5

H6 92930070.1
Benchley Weinberger ES: Educ. Support 

HVAC
Prop S 100% Soltek Pacific  $          894,912 8/23/16 65%  $                   - 0.0% 2/23/17 2/23/17 H6

H7 91700070.1
Language Academy K-8: Educ. Support 

HVAC
Prop S 100% Soltek Pacific  $       1,140,063 9/1/16 60%  $                   - 0.0% 2/28/17 2/23/17 H7

H8 91210070.1 Gage ES: Educ. Support HVAC Prop S 100% Soltek Pacific  $       1,276,676 10/7/16 5%  $                   - 0.0% 4/7/17 4/7/17 H8

Active Projects Total (38 Active Construction Projects)  $   291,122,930  $     8,439,130 2.9%

changes made since last month
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