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H01 FPCHVC03.2.3 Crawford HS: HVAC IDIQ Prop Z 83%  Prop S 17% Angeles $6,553,097 4/20/15 95%  $          -                - 10/20/15 3/31/16 H01

Total for Construction NTP Listed Above $6,553,097  $          -                - 
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HVAC IDIQ  Notices to Proceed (NTP) over $200,000 only

Data as of March 28, 2016
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1
93360001.1, 93360001.2, 

93360001.3

Henry HS New Theater & Production 

Bldg + Site Modernization

Prop Z 96%                       

Non-Bond 4%
TB Penick  $       36,862,000 12/16/13 87%  $       2,172,356 5.9% 2/22/16 6/30/16 1

2 93550006.1
University City HS: Athletic Facilities & 

Parking Upgrades

Prop Z 51%                        

Prop S 49%
USS Cal  $       16,962,000 6/2/14 83%  $       1,043,403 6.2% 2/29/16 7/21/16 2

3 S0093.2 Encanto ES: Site Modernization
Prop Z 99%                        

Prop S 1%
TB Penick  $         8,639,000 9/15/14 76%  $          760,816 8.8% 3/1/16 8/29/16 3

4 93190030.1 O'Farrell Charter HS Buildings + Gym Prop Z 100% Soltek Pacific  $       18,376,200 11/24/14 99%  $          253,775 1.4% 2/1/16 4/15/16 4

5 93420004.1 La Jolla HS: Athletic Facilities Upgrades
Prop Z 82%                        

Prop S 18%
USS Cal  $       11,885,000 3/16/15 53%  $          106,615 0.9% 7/29/16 8/17/16 5

6 93040001.1 Correia MS: Retaining Wall Prop Z 100% Reyes  $         5,385,675 5/18/15 66%  $            65,071 1.2% 12/31/16 12/31/16 6

7 93340003.1 Crawford HS: Athletic Facilites Upgrades
Prop Z 95%                       

Non-Bond 5%
TB Penick  $       15,642,900 6/1/15 31%  $          126,258 0.8% 3/4/17 3/18/17 7

8 93070054.1 CPMA: Roofing & HVAC Upgrades
Prop S 62%                       

Non-Bond 38%
Augustine Co.  $         6,217,851 8/6/15 55%  $                 530 0.0% 8/19/16 8/19/16 8

9 93490004.1
Mira Mesa HS: Culinary Arts Bldg. 

Modernization

Non-Bond 52%                  

Prop Z 48%
Plyco Corp.  $         2,749,000 11/16/15 23%  $                      - 0.0% 7/3/16 7/28/16 9

10 90090050.1 Audubon ES: Site Modernization
Prop Z 55%                       

Prop S 45%
Soltek Pacific  $         4,837,800 11/16/15 15%  $                      - 0.0% 12/30/16 12/30/16 10

11 92260051.1
Ocean Discovery Institute Living 

Laboratory Bldg.
Prop Z 100% Soltek Pacific  $       10,139,400 11/16/15 11%  $                      - 0.0% 1/31/17 4/17/17 11

12 S9127.1
Grant ES: New Classroom Bldg / Site 

Modernization

Non-Bond 48%                  

Prop Z 41%                       

Prop S 11%

Soltek Pacific  $       11,385,086 11/23/15 13%  $                      - 0.0% 7/1/17 7/31/17 12

13 93260050.1 Taft MS: Site Modernization

Prop Z 74%                    

Prop S 25%                        

Non-Bond 1%

Soltek Pacific  $       12,470,000 12/14/15 13%  $                      - 0.0% 8/25/17 8/25/17 13

14 S9319 O'Farrell Charter: Site Modernization Prop S 100% Soltek Pacific  $       10,799,500 12/14/15 12%  $            65,472 0.6% 8/18/17 8/18/17 14

15 90050051.1 Muir: Synthetic Turf Field Prop Z 100% Byrom Davey  $            837,015 1/5/16 99%  $                      - 0.0% 4/15/16 4/8/16 15

16 93570004.1 Serra HS: Science Bldg. HVAC Prop S 100% DuWright  $            405,884 1/19/16 45%  $                      - 0.0% 4/28/16 4/28/16 16

17 93320053.1 Clairemont HS: Interior Upgrades Prop Z 100% Straight Line  $         2,424,300 3/28/16 0%  $                      - 0.0% 10/14/16 10/14/16 17

18 22525.1
Valencia Park ES: Irrigation & 

Landscape Renovation
Prop Z 100% Western Rim  $            358,000 3/28/16 0%  $                      - 0.0% 9/30/16 9/30/16 18

19 91350051.1 Hamilton ES: Synthetic Turf Field Prop Z 100% Byrom Davey  $            492,548 3/16/16 1%  $                      - 0.0% 6/10/16 6/10/16 19

20 14586.1
Miramar Ranch ES: Roofing & HVAC 

Upgrades
Prop Z 100% Straight Line  $         2,559,000 3/28/16 0%  $                      - 0.0% 8/20/16 8/20/16 20

21 14580.1
De Portola MS:  Roofing & HVAC 

Upgrades
Prop Z 100% MA Stevens  $         3,065,191 3/28/16 0%  $                      - 0.0% 8/26/16 8/26/16 21

Active Projects Subtotal (this page)  $     182,493,350  $       4,594,296 2.5%

Active Projects Subtotal (previous page)  $         6,553,097  $                      - 0.0%

Active Projects Total (23 Active Construction Projects)  $     189,046,447  $       4,594,296 2.4%
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