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MONTH ##, 2011 

 

Honorable Richard Barrera and 

Members of The Board of Education 

San Diego Unified School District 

4100 Normal Street, Room 2231 

San Diego, CA 92103 

 

Subject: Proposition S Project Acceleration 

 

Dear President Barrera and Members of the Board of Education: 

 

In March 2011, eleven selected whole-site modernization (WSM) projects were accelerated in order to 

secure matching state grant funds earlier.  

 

As referenced in Prop. S ballot language, state grants have always been included in project budget 

allocations. Prop. S projects depend on the receipt of $188 million in state grants — this anticipated 

amount has not changed with acceleration of these projects. 

 

Original sequencing of WSM projects appears to have been based on a prioritization matrix developed to 

target limited bond funds to school sites with the most pressing needs. These accelerated projects will 

move in front of WSM projects that are considered higher priority. 

 

In addition, three projects to install new running tracks and artificial fields were accelerated ahead of 

other listed work and programmed stadium improvements. 

 

The reshuffling of the above project priorities was done without an assessment of the impact on other 

projects. The current estimated cost of competing listed Prop. S work is between $2.30 billion and 

$2.43 billion against available funds of about $2.29 billion including the above anticipated state grants; 

the current estimated shortfall is between $10 million and $140 million. These estimates make it clear 

that projects scheduled late in the Prop. S program are at risk. 

 

When staff reports are generated, they must evaluate if other projects are impacted, and if so, state the 

ramifications to those projects and the schedule in total. The Board of Education needs complete and 

accurate data to make informed decisions. 

 

Respectfully Submitted,  

 

 

 

 

Gil Johnson, 

Chair 


