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1 93550006.1
University City HS: Athletic Facilities & 
Parking Upgrades

Prop Z 50% Prop S 50% USS Cal  $     16,962,000 6/2/14 98%  $    1,494,096 8.8% 2/29/16 2/28/17 1

2 S0093.2 Encanto ES: Site Modernization Prop Z 91% Prop S 9% TB Penick  $       8,639,000 9/15/14 93%  $    1,862,453 21.6% 3/1/16 2/28/17 2

3 93420004.1 La Jolla HS: Athletic Facilities Upgrades Prop Z 82% Prop S 18% USS Cal  $     11,885,000 3/16/15 99%  $       345,858 2.9% 7/29/16 3/17/17 3

4 93340003.1 Crawford HS: Athletic Facilities Upgrades Prop Z 95%  Non-Bond 5% TB Penick  $     15,642,900 6/1/15 86%  $    1,088,384 7.0% 3/4/17 6/17/17 4

5 92260051.1
Ocean Discovery Institute Living Laboratory 
Bldg.

Prop Z 100% Soltek Pacific  $     10,139,400 11/16/15 62%  $       453,952 4.5% 1/31/17 7/6/17 5

6 S9127.1
Grant ES: New Classroom Bldg / Site 
Modernization

Non-Bond 47% Prop Z 42% 
Prop S 11%

Soltek Pacific  $     11,385,086 11/23/15 60%  $       159,078 1.4% 7/1/17 7/31/17 6

7 93260050.1 Taft MS: Site Modernization
Prop Z 74% Prop S 25% Non-
Bond 1%

Soltek Pacific  $     12,470,000 12/14/15 71%  $       159,000 1.3% 8/25/17 8/25/17 7

8 S9319 O'Farrell Charter: Site Modernization Prop S 100% Soltek Pacific  $     10,799,500 12/14/15 85%  $       731,754 6.8% 8/18/17 8/18/17 8

9 93200052.2
Pacific Beach MS:  Joint Use, ADA & Site 
Improvements

Prop Z 82% Prop S 18% USS Cal  $       2,817,115 4/18/16 92%  $          12,435 0.4% 9/9/16 4/15/17 9

10 92030052.1 McKinley ES:  Joint Use Improvements Prop Z 89% Prop S 11% USS Cal  $       2,108,722 4/18/16 94%  $       109,388 5.2% 8/26/16 3/28/17 10

11 FS006.1 Clark MS: Site Modernization Prop S 84% Prop Z 16% Soltek Pacific  $     10,809,440 5/9/16 46%  $          64,575 0.6% 1/19/18 9/30/17 11

12 93550002.1
University City HS: CTE Woodshop 
Improvements

Prop Z 100% Built Pacific  $       1,604,000 5/16/16 99%  $          30,843 1.9% 12/20/16 3/10/17 12

13 S0438.1 Riley / New Dawn:  Site Modernization Prop Z 51%  Prop S 49% Soltek Pacific  $       7,645,100 5/31/16 50%  $            4,252 0.1% 8/8/17 8/25/17 13

14 S0181.1
Longfellow ES: Site Modernization & New 
Classroom Bldg

Prop Z 81% Prop S 19% USS Cal  $     19,385,000 6/16/16 19%  $          (9,900) -0.1% 10/6/17 12/31/17 14

15 91360050.1
Hancock ES:  Site Modernization & New 
Classroom Bldgs.

Non-Bond 77% Prop Z 23% USS Cal  $     20,598,000 6/16/16 11%  $          12,146 0.1% 8/15/18 8/15/17 15

16 92060050.1
Miller ES: Site Modernization & New 
Classroom Bldg

Non-Bond 75% Prop Z 25% Balfour Beatty  $     18,862,458 6/16/16 24%  $          10,416 0.1% 8/15/18 8/15/18 16

17
93360003.1 
93360050.1

Henry HS: New Classroom Bldg; AOED; Site 
Mod. Phase 2

Prop Z 98% Non-Bond 2% Vander Werff  $     23,492,950 7/5/16 18%  $          42,115 0.2% 2/19/18 3/16/18 17

18 93400001.1 Kearny HS: New Const. Tech Acad. Bldg. Prop Z 63% Non-Bond 37% Team C  $       2,679,500 7/5/16 74%  $                    - 0.0% 5/6/17 5/13/17 18

19 93340003.2 Crawford HS: Track & Syn. Turf Field Prop S 82% Prop Z 18% Byrom Davey  $       2,085,339 8/15/16 60%  $                    - 0.0% 3/17/17 6/17/17 19

20 93540005.2 Point Loma HS: Stadium Lights & PA System Non-Bond 93% Prop Z 7% Willkom  $       1,413,900 9/21/16 70%  $                    - 0.0% 3/20/17 5/5/17 20

21 0349A.3 Mira Mesa HS:  Syn. Turf Field Prop Z 100% Byrom Davey  $          978,939 10/3/16 45%  $                    - 0.0% 2/28/17 4/6/17 21

22 91880050.1
Innovation MS at MacDowell:  New Bldg & 
Site Mod

Prop Z 52%  Prop S 26%  
Non-Bond 22%

Turner  $     18,117,278 10/31/16 9%  $                    - 0.0% 9/4/18 9/4/18 22

23 0349A.2 Mira Mesa HS: Athletic Facilities Upgrades
Prop S 70%  Prop Z 20%  
Non-Bond 10%

USS Cal  $       9,247,100 11/1/16 26%  $                    - 0.0% 9/29/17 10/25/17 23

24 93590050.1
Scripps Ranch HS: New Classroom Building 
and Site Modernization

Prop Z 83%  Prop S 17% USS Cal  $     26,846,000 12/19/16 2%  $                    - 0.0% 1/18/19 1/18/19 24

25 92890001.1 Webster ES: Slope & Hardscape Repairs Prop Z 100% Whillock  $          244,766 1/17/17 0%  $                    - 0.0% 6/30/17 6/30/17 25

26 93120050.1 Mann MS: New Classroom Bldg & Site Mod Prop Z 100% Soltek Pacific  $     25,638,000 1/30/17 0%  $                    - 0.0% 8/15/19 8/15/19 26

27 93130052.1 Marston MS: Public Address System Prop S 100% Addax Electric  $          216,465 1/30/17 0%  $                    - 0.0% 6/30/17 5/30/17 27
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H01 92830070.1 Valencia Park ES: Educ. Support HVAC Prop S 100% Soltek Pacific  $       1,124,778 8/22/16 99%  $                    - 0.0% 2/22/17 3/1/17 H01

H02 92180070.1 Nye ES: Educ. Support HVAC Prop S 100% Soltek Pacific  $          480,264 8/22/16 97%  $                    - 0.0% 2/22/17 3/1/17 H02

H03 91700070.1
Language Academy K-8: Educ. Support 
HVAC

Prop S 100% Soltek Pacific  $       1,140,063 9/1/16 93%  $                    - 0.0% 2/28/17 2/23/17 H03

H04 91210070.1 Gage ES: Educ. Support HVAC Prop S 100% Soltek Pacific  $       1,276,676 10/7/16 58%  $                    - 0.0% 4/7/17 4/7/17 H04

H05 92370070.1 Perry ES: Educ. Support HVAC Prop S 100% Soltek Pacific  $          831,790 11/30/16 55%  $                    - 0.0% 5/30/17 4/24/17 H05

H06 92290070.1 Paradise Hills ES: Educ. Support HVAC Prop S 100% Soltek Pacific  $          794,058 11/30/16 25%  $                    - 0.0% 5/30/17 4/24/17 H06

H07 91190070.1 Fulton ES: Educ. Support HVAC Prop S 100% AO Reed  $       1,049,350 11/30/16 2%  $                    - 0.0% 6/30/17 6/16/17 H07

H08 91710070.1
Pacific View Leadership ES: Educ. Support 
HVAC

Prop S 100% AO Reed  $          721,219 11/30/16 1%  $                    - 0.0% 7/15/17 7/15/17 H08

H09 91150070.1 Freese ES: Educ. Supoort HVAC Prop S 100% AO Reed  $          943,219 11/30/16 1%  $                    - 0.0% 7/17/17 7/17/17 H09

H10 90770070.1 Curie ES: Educ. Support HVAC Prop S 100% Soltek Pacific  $          985,871 12/6/16 10%  $                    - 0.0% 6/16/17 6/23/17 H10

H11 91660070.1 Kumeyaay ES: Educ. Support HVAC Prop S 100% Soltek Pacific  $          748,908 12/6/16 6%  $                    - 0.0% 6/16/17 6/16/17 H11

H12 91390070.1 Hardy ES: Educ. Support HVAC Prop S 100% Soltek Pacific  $          727,077 12/14/16 35%  $                    - 0.0% 6/14/17 6/19/17 H12

H13 90650070.1 Clay ES: Educ. Support HVAC Prop S 100% Soltek Pacific  $       1,061,739 12/19/16 4%  $                    - 0.0% 6/19/17 6/19/17 H13

H14 91230070.1 Bethune ES: Educ. Support HVAC Prop S 100% AO Reed  $          774,621 1/27/17 0%  $                    - 0.0% 7/28/17 7/28/17 H14

H15 90330070.1 Boone ES: Educ. Support HVAC Prop S 100% AO Reed  $       1,062,338 1/27/17 0%  $                    - 0.0% 7/28/17 7/28/17 H15

H16 93680070.1 SCPA: Educ. Support HVAC Prop S 100% AO Reed  $          862,118 1/27/17 0%  $                    - 0.0% 7/27/17 7/27/17 H16

H17 91250070.1 Zamorano ES: Educ. Support HVAC Prop S 100% AO Reed  $       1,109,571 1/27/17 0%  $                    - 0.0% 7/27/17 7/27/17 H17

H18 91430070.1 Hearst ES: Educ. Support HVAC Prop S 100% Soltek Pacific  $       1,032,826 2/2/17 0%  $                    - 0.0% 8/2/17 8/2/17 H18

H19 91110070.1 Foster ES: Educ. Support HVAC Prop S 100% Soltek Pacific  $       1,019,666 2/9/17 0%  $                    - 0.0% 8/9/17 8/9/17 H19

H20 91970070.1 Marvin ES: Educ. Supoort HVAC Prop S 100% Soltek Pacific  $          992,063 2/9/17 0%  $                    - 0.0% 8/9/17 8/9/17 H20

H21 91490070.1 Horton ES: Educ. Support HVAC Prop S 100% Soltek Pacific  $          618,298 2/10/17 0%  $                    - 0.0% 8/10/17 8/10/17 H21

Total:  49 Active Construction Projects  $   312,069,471  $    6,570,845 2.1%

changes made since last month

Page 2 of 2


