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93570004.1 HVAC-DBB $405,884 02/17/15 A DSA Approved 09/23/15 A 12/04/15 A 01/12/16 A

93340051.1 DEMO-IDIQ $86,090 01/21/16 A

91750054.1 DEMO-IDIQ $23,852 02/25/16 A

91350051.1 MOD-IDIQ $521,822 10/30/15 A 03/17/16 A

93320053.1 MOD-DBB $2,491,642 05/04/15 A 02/25/16 A 03/22/16 A

93020051.1 MOD-IDIQ $1,908,887 06/09/14 A 04/08/16 A

92030052.1 JUF-DBB $2,125,332 02/17/15 A DSA Approved 12/22/15 A 03/03/16 A 04/12/16 A

93200052.2 MOD-DBB $2,817,709 04/28/15 A DSA Approved 12/15/15 A 03/04/16 A 04/12/16 A

93420004.2 MOD-IDIQ $1,848,416 08/23/11 A DSA Approved 11/05/14 A 04/14/16 A

93570070.1 HVAC.CS-IDIQ $199,723 05/05/15 A DSA Approved 04/20/16 A 04/20/16 A

FS006.1 MOD-DBB $10,826,457 01/08/07 A DSA Approved 07/08/15 A 03/23/16 A 04/26/16 A

91880054.1 MOD- $2,001,652 08/14/15 A DSA Approved 01/26/16 A 03/29/16 A 05/10/16 A

93550002.1 CTE-DBB $1,606,163 01/23/15 A DSA Approved 02/25/16 A 04/08/16 A 05/10/16 A

90950052.1 MOD-IDIQ $276,031 10/30/15 A 05/23/16 A

93400001.1 CTE-DBB $2,679,500 02/05/15 A DSA Approved 03/01/16 A 06/28/16 A 05/24/16 A

S0438.1 MOD-DBB $7,645,882 03/26/14 A DSA Approved 01/22/16 A 04/21/16 A 05/24/16 A

90110052.1 MOD-IDIQ $624,289 10/30/15 A 05/31/16 A

90860070.1 HVAC.CS-IDIQ $801,122 05/05/15 A DSA Approved 06/03/16 A 06/03/16 A

91340070.1 HVAC.CS-IDIQ $720,449 05/05/15 A DSA Approved 06/03/16 A 06/03/16 A

92930070.1 HVAC.CS-IDIQ $899,912 05/05/15 A DSA Approved 06/03/16 A 06/06/16 A

91530070.1 HVAC.CS-IDIQ $73,801 05/05/15 A DSA Approved 06/03/16 A 06/06/16 A

91360050.1 MOD-DBB $20,598,000 07/21/11 A DSA Approved 12/29/15 A 03/11/16 A 06/14/16 A

S0181.1 MOD-DBB $19,385,000 10/07/11 A DSA Approved 03/14/16 A 04/28/16 A 06/14/16 A

92060050.1 MOD-DBB $18,862,458 07/21/11 A DSA Approved 12/02/15 A 03/09/16 A 06/14/16 A

90030031.1 MOD-DBB $754,499 01/05/16 A DSA Approved 04/12/16 A 05/13/16 A 06/14/16 A

91700070.1 HVAC.CS-IDIQ $1,001,887 05/05/15 A DSA Approved 06/14/16 A 06/15/16 A

93360003.1 CTE-DBB $1,639,120 01/13/14 A DSA Approved 03/16/16 A 05/26/16 A 06/28/16 A

93360050.1 MOD-DBB $21,853,830 11/01/13 A DSA Approved 03/24/16 A 05/26/16 A 06/28/16 A

93540051.1 MOD-IDIQ $540,933 07/08/16 A

92180070.1 HVAC.CS-IDIQ $384,816 05/05/15 A DSA Approved 07/08/16 A 07/11/16 A

92610052.1 MOD-DBB $519,000 DSA Approved 03/01/16 A 05/26/16 A 07/12/16 A

92830070.1 HVAC.CS-IDIQ $1,020,041 05/05/15 A DSA Approved 07/05/16 A 07/14/16 A

91210070.1 HVAC.CS-IDIQ $1,276,676 05/05/15 A DSA Approved 07/19/16 A 07/21/16 A

91430070.1 HVAC.CS-IDIQ $13,715 05/05/15 A DSA Approved 07/27/16 A 07/28/16 A

91190070.1 HVAC.CS-IDIQ $924,001 05/05/15 A DSA Approved 08/03/16 A 08/08/16 A

91710070.1 HVAC.CS-IDIQ $616,228 05/05/15 A DSA Approved 08/03/16 A 08/08/16 A

91150070.1 HVAC.CS-IDIQ $722,438 05/05/15 A DSA Approved 08/04/16 A 08/12/16 A

93250071.1 HVAC.CS-IDIQ $143,943 04/27/16 A DSA Approved 08/26/16 A 08/29/16 A

93110070.1 HVAC.CS-IDIQ $1,604,082 05/05/15 A DSA Approved 08/31/16 A 09/01/16 A

90770070.1 HVAC.CS-IDIQ $874,956 05/05/15 A DSA Approved 09/06/16 A 09/07/16 A

91660070.1 HVAC.CS-IDIQ $614,437 05/05/15 A DSA Approved 09/06/16 A 09/07/16 A

91950070.1 HVAC.CS-IDIQ $810,550 05/05/15 A DSA Approved 09/06/16 A 09/07/16 A

92430070.1 HVAC.CS-IDIQ $739,149 05/05/15 A DSA Approved 09/06/16 A 09/07/16 A

92300070.1 HVAC.CS-IDIQ $110,539 05/05/15 A DSA Approved 09/06/16 A 09/07/16 A

90650070.1 HVAC.CS-IDIQ $1,166,052 05/05/15 A DSA Approved 09/07/16 A 09/08/16 A

93540005.2 MOD-DBB $1,413,900 05/07/13 A DSA Approved 03/30/16 A 08/04/16 A 09/13/16 A

93340003.2 MOD-IDIQ $2,064,433 05/07/13 A 10/03/16 A

91970070.1 HVAC.CS-IDIQ $765,396 05/05/15 A DSA Approved 09/13/16 A 10/05/16 A

91230070.1 HVAC.CS-IDIQ $1,171,914 05/05/15 A DSA Approved 09/13/16 A 10/06/16 A

91390070.1 HVAC.CS-IDIQ $646,715 05/05/15 A DSA Approved 09/20/16 A 10/06/16 A

92610053.1 MOD-IDIQ $568,206 11/30/15 A 10/06/16 A

91250070.1 HVAC.CS-IDIQ $1,317,219 05/05/15 A DSA Approved 09/08/16 A 10/06/16 A

92290070.1 HVAC.CS-IDIQ $680,748 05/05/15 A DSA Approved 09/14/16 A 10/07/16 A

92370070.1 HVAC.CS-IDIQ $724,324 05/05/15 A DSA Approved 09/13/16 A 10/07/16 A

91490070.1 HVAC.CS-IDIQ $612,000 05/05/15 A DSA Approved 09/28/16 A 10/17/16 A

91570070.1 HVAC.CS-IDIQ $599,000 05/05/15 A DSA Approved 09/28/16 A 10/17/16 A

93410070.1 HVAC.CS-IDIQ $685,000 05/05/15 A DSA Approved 09/28/16 A 10/17/16 A

91880050.1 MOD-DBB $18,117,278 04/10/15 A DSA Approved 06/21/16 A 09/07/16 A 10/25/16 A

0349A.2 MOD-DBB $9,247,100 10/18/10 A DSA Approved 07/15/16 A 09/27/16 A 10/25/16 A

91110070.1 HVAC.CS-IDIQ $623,883 05/05/15 A DSA Approved 09/28/16 A 10/28/16 A

91130070.1 HVAC.CS-IDIQ $696,191 05/05/15 A DSA Approved 10/12/16 A 11/02/16 A

0349A.3 MOD-IDIQ $998,939 10/18/10 A 11/07/16 A

93210051.1 MOD-IDIQ $1,443,542 11/07/16 A

91130070.4 HVAC.CS-IDIQ $696,191 05/05/15 A DSA Approved 10/12/16 A 11/02/16 A

90330070.1 HVAC.CS-IDIQ $1,148,279 05/05/15 A DSA Approved 10/11/16 A 11/09/16 A

93680070.1 HVAC.CS-IDIQ $1,887,994 05/05/15 A DSA Approved 10/12/16 A 11/09/16 A

92230070.1 HVAC.CS-IDIQ $846,000 05/05/15 A DSA Approved 09/28/16 A 11/10/16 A

90070070.1 HVAC.CS-IDIQ $972,257 05/05/15 A DSA Approved 09/28/16 A 11/16/16 A

93520070.1 HVAC.CS-IDIQ $3,023,705 05/05/15 A DSA Approved 11/29/16 A 12/08/16 A

93670052.1 MOD-DBB $57,000 DSA Approved 06/01/15 A 11/09/16 A 12/13/16 A

93590050.1 MOD-DBB $26,846,000 05/22/14 A DSA Approved 09/14/16 A 11/04/16 A 12/13/16 A

07/11/16 A

62 Mira Mesa HS: Practice Field

63
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1 Serra HS: Science Bldg HVAC 07/27/15 A

Capital Bond - 2016 Projects

Lindbergh ES: Install portable toilet building

2 Crawford HS: Relo Move

4 Hamilton ES: Turf Field

5 Clairemont HS: 2.0

8 Pacific Beach MS: Joint Use, ADA Upgrades & Site Improv. 08/07/15 A

6 Bell MS: New ST Field and New ST Softball Field

7 McKinley ES: Joint Use Field 06/29/15 A

11 Clark MS: WSM Project 08/05/14 A

9 La Jolla HS: Track and Field Project 01/31/14 A

10 Serra HS: HVAC 2000 Educational Support Spaces 01/20/16 A

12 I-Middle @ MacDowell: Electrical Site Upgrades and Interim Housing 09/09/15 A

13 University City HS: Fabrication & Design CTE 10/22/15 A

16 New Dawn/Riley: WSM Project 07/20/15 A

14 Euclid ES: New Synthetic Turf Field

15 Kearny HS: CTA-Design & Construction Lab 11/05/15 A

17 Baker ES: New Synthetic Turf Field

18 Dingeman ES: HVAC 2000 Educational Support Spaces 02/05/16 A

19 Hage ES: HVAC 2000 Educational Support Spaces 02/05/16 A

20 Benchley Weinberger ES: HVAC 2000 Educational Support Spaces 02/04/16 A

21 Jackson Transitional: HVAC 2000 Educational Support Spaces 02/10/16 A

22 Hancock ES: WSM 05/01/15 A

23 Longfellow K-8: WSM 08/05/15 A

24 Miller ES: WSM 05/01/15 A

25 S.D. Global Vision ES @ Adams: Temporary Classroom 03/24/16 A

26 Language Academy: HVAC 2000 Educational Support Spaces 04/20/16 A

27 Henry HS: Academy of Engineering & Design (AOED) 09/25/15 A

28 Henry HS: WSM Phase II 09/18/15 A

29 Point Loma HS: Athletic Infrastructure Relocation

30 Nye ES: HVAC 2000 Educational Support Spaces 02/25/16 A

32 Valencia Park ES: HVAC 2000 Educational Support Spaces 02/26/16 A

31 Silver Gate ES: Ramps & Accessibility Improvements 12/07/15 A

34 Hearst ES: HVAC 2000 Educational Support Spaces 04/13/16 A

33 Gage ES:  HVAC 2000 Educational Support Spaces 03/30/16 A

36 Pacific View Leadership ES: HVAC 2000 Educational Support Spaces 02/11/16 A

35 Fulton ES: HVAC 2000 Educational Support Spaces 02/03/16 A

38 Standley MS: HVAC Phase 2 Region 1 08/25/16 A

37 Freese ES: HVAC 2000 Educational Support Spaces 03/01/16 A

39 Lewis MS: HVAC 2000 Educational Support Spaces 05/19/16 A

40 Curie ES: HVAC 2000 Educational Support Spaces 04/08/16 A

41 Kumeyaay ES: HVAC 2000 Educational Support Spaces 03/02/16 A

42 Marshall ES: HVAC 2000 Educational Support Spaces 03/30/16 A

45 Clay ES: HVAC 2000 Educational Support Spaces 05/31/16 A

43 Rolando Park ES: HVAC 2000 Educational Support Spaces 05/09/16 A

44 Rosa Parks ES: HVAC 2000 Educational Support Spaces 04/27/16 A

46 Point Loma HS: Lighting & PA System Project 12/02/15 A

47 Crawford HS: Track and Field Project

48 Marvin ES: HVAC 2000 Educational Support Spaces 06/15/16 A

49 Bethune ES: HVAC 2000 Educational Support Spaces 05/05/16 A

50 Hardy ES: HVAC 2000 Educational Support Spaces 04/19/16 A

51 Silver Gate ES: New ST Play Field

52 Zamorano ES: HVAC 2000 Educational Support Spaces 05/09/16 A

53 Paradise Hills ES: HVAC 2000 Educational Support Spaces 05/31/16 A

54 Perry ES: HVAC 2000 Educational Support Spaces 05/31/16 A

55 Horton ES: HVAC 2000 Educational Support Spaces 04/26/16 A

56 Johnson ES: HVAC 2000 Educational Support Spaces 04/26/16 A

57 Millennial Tech MS: HVAC 2000 Educational Support Spaces 03/30/16 A

07/11/16 A

Pershing MS:new Synthetic Field Turf

58 I-Middle @ MacDowell: WSM 12/22/15 A

59 Mira Mesa HS: Stadium Improvements 02/23/16 A

05/23/16 A

67

60 Foster ES: HVAC 2000 Educational Support Spaces 06/27/16 A

65 Boone ES: HVAC 2000 Educational Support Spaces 05/23/16 A

61 Franklin ES: HVAC 2000 Educational Support Spaces

Farb MS: ADA Ramp / Door access 05/01/15 A

64 Franklin ES: HVAC 2000 Educational Support Spaces

68 Angier ES: HVAC 2000 Educational Support Spaces 08/03/16 A

66 San Diego SCPA: HVAC 2000 Educational Support Spaces

71 Scripps Ranch HS: WSM and New Building 02/19/16 A

Oak Park ES: HVAC 2000 Educational Support Spaces 03/30/16 A

69 Morse HS: HVAC 2000 Educational Support Spaces 07/13/16 A

70

Capital Bonds - 2016 Total: $214,614,178
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90610071.1 HVAC.CS-IDIQ $200K - $1M 05/13/16 A DSA Review 12/08/16  A 01/05/17

91470070.1 HVAC.CS-IDIQ $200K - $1M 05/05/15 A DSA Approved 11/28/16 A 01/05/17

91240071.1 HVAC.CS-IDIQ <$200K 05/26/16 A DSA Approved 10/28/16 A 01/02/17

98350071.1 HVAC.CS-IDIQ <$200K 04/27/16 A Construction Documents 12/06/16 A 01/02/17

92850071.1 HVAC.CS-IDIQ <$200K 05/27/16 A DSA Approved 10/19/16 A 01/02/17

90570070.1 HVAC.CS-IDIQ $200K - $1M 05/05/15 A DSA Review 12/19/16  01/03/17  

93490070.1 HVAC.CS-IDIQ $200K - $1M 05/05/15 A DSA Approved 12/09/16 A 01/03/17  

92890070.1 HVAC.CS-IDIQ $200K - $1M 05/05/15 A DSA Review 12/19/16  01/03/17  

90950070.1 HVAC.CS-IDIQ $1M - $5M 05/05/15 A DSA Review 12/21/16  01/05/17  

93120070.1 HVAC.CS-IDIQ $1M - $5M 05/05/15 A DSA Review 12/21/16  01/05/17  

93380070.1 HVAC.CS-IDIQ $1M - $5M 05/05/15 A DSA Review 12/22/16  01/06/17  

92890001.1 EVIRO-DBB $200K - $1M  01/10/17  

93550071.1 HVAC.CS-IDIQ $200K - $1M 05/03/16 A DSA Approved 10/07/16 A 01/12/17  

93120050.1 MOD-DBB > $10M 03/14/14 A DSA Approved 10/17/16 A 12/09/16 A 01/24/17  

90310071.1 HVAC.CS-IDIQ $1M - $5M 04/05/16 A DSA Review 01/25/17  01/30/17  

91610071.1 HVAC.CS-IDIQ $1M - $5M 04/11/16 A DSA Review 01/31/17  02/03/17  

SOLCARPT.1 ADD-DBB <$200K 05/08/15  Project Assessment 11/03/16  12/29/16  02/14/17  

93340070.1 HVAC.CS-IDIQ $1M - $5M 05/05/15 A DSA Review 02/01/17  02/15/17  

90890071.1 HVAC.CS-IDIQ $1M - $5M 04/06/16 A 02/10/17  02/16/17  

90930053.1 DEMO.ROU-IDIQ <$200K 02/16/17  

91590071.1 HVAC.CS-IDIQ $1M - $5M 03/30/16 A 02/16/17  02/22/17  

93280071.1 HVAC.CS-IDIQ $1M - $5M 04/27/16 A 01/31/17  02/22/17  

92950071.1 HVAC.CS-IDIQ $1M - $5M 04/28/16 A DSA Review 01/31/17  02/22/17  

91750053.2 MOD-IDIQ <$200K 01/08/16 A Construction Documents 02/27/17  

90050071.1 HVAC.CS-IDIQ $1M - $5M 04/01/16 A Construction Documents 02/22/17  02/27/17  

91050071.1 HVAC.CS-IDIQ $1M - $5M 04/06/16 A Schematic Design 03/08/17  02/28/17  

92910071.1 HVAC.CS-IDIQ $1M - $5M 04/01/16 A Pre-Schematic Design 03/10/17  03/13/17  

91730071.1 HVAC.CS-IDIQ $1M - $5M 04/06/16 A Schematic Design 03/16/17  03/21/17  

91650053.1 MOD- <$200K 02/03/17  Project Assessment 03/15/17  03/22/17  

93520075.1 ENER-DB $1M - $5M Pre-Schematic Design 03/31/17  03/31/17  

S9003.1 MOD-DBB > $10M 04/04/14 A DSA Review 12/30/16  02/27/17  04/04/17  

93080075.1 ENER-DB $1M - $5M 11/28/16  Project Assessment 04/04/17  04/04/17  

90030030.1 MOD-DBB > $10M 04/04/14 A DSA Review 12/30/16  02/27/17  04/04/17  

93620071.1 HVAC.CS-IDIQ $1M - $5M 04/06/16 A Schematic Design 04/06/17  04/10/17  

90110071.1 HVAC.CS-IDIQ $1M - $5M 04/12/16 A Construction Documents 04/03/17  04/17/17  

92470071.1 HVAC.CS-IDIQ $1M - $5M 05/06/16 A Pre-Schematic Design 04/21/17  04/21/17  

93070056.1 JUF-DBB $1M - $5M 03/09/15 A DSA Approved 11/01/16 A 02/21/17  04/25/17  

93340005.1 MOD-DBB $1M - $5M 11/12/10 A DSA Approved 03/29/16 A 03/31/17  04/25/17  

90750051.1 JUF-DBB $200K - $1M 11/20/15 A DSA Approved 09/12/16 A 03/06/17  04/25/17  

93190003.1 MOD-DBB $5M - $10M 04/01/14 A DSA Review 02/03/17  03/22/17  04/25/17  

92740075.1 ENER-DB $1M - $5M 11/28/16 A Pre-Schematic Design 04/24/17  04/25/17  

93290001.2 NS-DBB <$200K DSA Review 01/03/17  03/07/17  04/25/17  

92990071.1 HVAC.CS-IDIQ $1M - $5M 05/19/16 A Pre-Schematic Design 04/28/17  04/28/17  

91750071.1 HVAC.CS-IDIQ $1M - $5M 04/01/16 A Pre-Schematic Design 05/01/17  05/01/17  

92180075.1 ENER-DB $1M - $5M Pre-Schematic Design 05/02/17  05/02/17  

90550071.1 HVAC.CS-IDIQ $1M - $5M 04/06/16 A Schematic Design 04/28/17  05/03/17  

92610071.1 HVAC.CS-IDIQ $1M - $5M 04/06/16 A Pre-Schematic Design 04/28/17  05/03/17  

93340053.1 MOD-DBB $1M - $5M 07/15/16 A Construction Documents 03/24/17  05/09/17  

93520052.1 MOD-DBB $5M - $10M Design Development 03/24/17  05/09/17  

90040071.1 HVAC.CS-IDIQ <$200K 03/18/16 A 05/09/17  05/10/17  

90750071.1 HVAC.CS-IDIQ $1M - $5M 05/06/16 A Pre-Schematic Design 05/05/17  05/10/17  

92770071.1 HVAC.CS-IDIQ <$200K 06/02/16 A Pre-Schematic Design 05/15/17  05/15/17  

90080030.1 MOD-DBB $1M - $5M 10/29/14 A  05/16/17  

93130071.1 HVAC.CS-IDIQ $5M - $10M 05/06/16 A Pre-Schematic Design 05/19/17  05/19/17  

91670071.1 HVAC.CS-IDIQ $1M - $5M 04/05/16 A Design Development 05/01/17  05/22/17  

93320071.1 HVAC.CS-IDIQ $5M - $10M 04/15/16 A Pre-Schematic Design 05/19/17  05/24/17  

93490075.1 ENER-DB $1M - $5M 12/01/16  Project Assessment 03/15/17  05/25/17  

93570075.1 ENER-DB $5M - $10M 12/01/16  Project Assessment 03/14/17  05/25/17  

91250075.1 ENER-DB $1M - $5M 10/10/16 A NTP Issued 03/15/17  05/25/17  

91790071.1 HVAC.CS-IDIQ <$200K 02/29/16 A Pre-Schematic Design 05/26/17  05/26/17  

92970071.1 HVAC.CS-IDIQ <$200K 04/20/16 A Pre-Schematic Design 05/25/17  05/26/17  

90210071.1 HVAC.CS-IDIQ $1M - $5M 04/27/16 A Pre-Schematic Design 05/24/17  05/30/17  

92030071.1 HVAC.CS-IDIQ $1M - $5M 04/12/16 A Schematic Design 05/15/17  05/30/17  

91410071.1 HVAC.CS-IDIQ $1M - $5M 04/01/16 A Schematic Design 05/09/17  05/31/17  

92530071.1 HVAC.CS-IDIQ $1M - $5M 04/01/16 A Schematic Design 05/09/17  05/31/17  

90730071.1 HVAC.CS-IDIQ <$200K 04/13/16 A Pre-Schematic Design 05/26/17  06/01/17  

90430071.1 HVAC.CS-IDIQ <$200K 03/18/16 A 05/17/17  06/08/17  

92690071.1 HVAC.CS-IDIQ $1M - $5M 04/15/16 A Pre-Schematic Design 06/05/17  06/08/17  

91210002.1 JUF-DBB $1M - $5M 01/08/16 A DSA Review 02/15/17  05/04/17  06/13/17  

93360002.1 MOD-DBB $5M - $10M 04/21/10 A DSA Approved 12/01/16 A 05/02/17  06/13/17  

91550071.1 HVAC.CS-IDIQ $1M - $5M 04/06/16 A Schematic Design 05/30/17  06/13/17  

92870071.1 HVAC.CS-IDIQ $200K - $1M 04/12/16 A Pre-Schematic Design 06/12/17  06/13/17  

92250071.1 HVAC.CS-IDIQ <$200K 02/29/16 A Pre-Schematic Design 06/19/17  06/22/17  

03480030.1 MOD-DBB $1M - $5M 02/17/16 A Construction Documents 04/23/18  06/16/17  06/27/17  

92350075.1 ENER-DB $1M - $5M 1/13/2017 Construction Documents 04/23/19 06/16/18 06/27/18

90800071.1 HVAC.CS-IDIQ <$200K 02/29/16 A Pre-Schematic Design 06/27/17  06/30/17  

92490071.1 HVAC.CS-IDIQ $1M - $5M 04/12/16 A Pre-Schematic Design 06/29/17  06/30/17  

91030071.1 HVAC.CS-IDIQ $1M - $5M 04/05/16 A Schematic Design 06/12/17  07/03/17  

91690071.1 HVAC.CS-IDIQ $1M - $5M 04/05/16 A Schematic Design 06/12/17  07/03/17  

93240071.1 HVAC.CS-IDIQ $1M - $5M 04/12/16 A Pre-Schematic Design 06/26/17  07/11/17  

90850071.1 HVAC.CS-IDIQ <$200K 02/29/16 A Pre-Schematic Design 07/13/17  07/14/17  

93400071.1 HVAC.CS-IDIQ $5M - $10M 06/21/16 A NTP Issued 07/26/17  07/27/17  

92270071.1 HVAC.CS-IDIQ $1M - $5M 04/15/16 A Pre-Schematic Design 07/06/17  07/27/17  

90600071.1 HVAC.CS-IDIQ $1M - $5M 04/12/16 A Pre-Schematic Design 07/14/17  07/28/17  

93030071.1 HVAC.CS-IDIQ $5M - $10M 04/01/16 A Pre-Schematic Design 07/11/17  08/01/17  

92550071.1 HVAC.CS-IDIQ $1M - $5M 04/01/16 A Pre-Schematic Design 07/24/17  08/01/17  

Capital Bond - 2017 Projects Type
Architect

NTP
Design
Phase DSA Start

DSA App.
Letter

Bid
Opening

NTP / BOE
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77 Carver ES:HVAC 2000 Educational Support Spaces 06/28/16 A

72 Chesterton ES: HVAC Phase 2 Region 2 10/17/16 A

73

78 Mira Mesa HS: HVAC 2000 Educational Support Spaces 08/16/16 A

79 Webster ES: HVAC 2000 Educational Support Spaces 06/28/16 A

82 Hoover HS: HVAC 2000 Educational Support Spaces 08/23/16 A

80 Euclid ES: HVAC 2000 Educational Support Spaces 08/23/16 A

81 Mann MS: HVAC 2000 Educational Support Spaces 09/23/16 A

86 Mann MS: Master Planning and Site Modernization Phase I 03/09/16 A

83 Webster ES: Slope Repair and Hardscape Improvements

84 University HS: HVAC Phase 2 Region 1 09/19/16 A

87 Birney ES: HVAC Phase 2 Region 3 10/28/16 A

88 Juarez ES: HVAC Phase 2 Region 2 11/03/16 A

89 Energy Efficiency & Sustainability 04/15/16  

90 Crawford HS: HVAC 2000 Educational Support Spaces 10/05/16 A

91 Edison ES: HVAC Phase 2 Region 3 12/14/16  

92 Encanto ES: Portable Demo

93 Jones ES: HVAC Phase 2 Region 2 12/09/16  

94 Wangenheim ES: HVAC Phase 2 Region 1 12/01/16  

95 Whitman ES: HVAC Phase 2 Region 1 10/19/16 A

96 Lindbergh/Schweitzer ES: New ST Play Field

99 Wegeforth ES: HVAC Phase 2 Region 2 12/15/16  

97 Muir @ Andersen: HVAC Phase 2 Region 2 12/09/16  

98 Fletcher ES: HVAC Phase 2 Region 3 12/13/16  

102 Morse HS: Solar Photovoltaic 03/22/17  

100 Linda Vista ES: HVAC Phase 2 Region 3 12/21/16  

101 Knox MS: Acoustical Study

103 Adams ES: WSM Project 01/14/16 A

104 E.B. Scripps ES: Solar Photovoltaic 04/03/17  

105 S.D. Global Vision ES Charter @ Adams: Modernization 01/14/16 A

106 Twain Main: HVAC Phase 2 Region 3 01/11/17  

107 Baker ES: HVAC Phase 2 Region 4 01/05/17  

108 Ross ES: HVAC Phase 2 Region 2 01/27/17  

109 CPMA @ Kroc MS: JT Use Field 09/01/16 A

110 Crawford HS: Tennis Courts & Softball Field 10/29/15 A

111 Cubberley ES: Joint Use Field 05/19/16 A

112 O'Farrell Community School : WSM  Phase 2 09/02/16 A

113 Tierrasanta  ES: Solar Photovoltaic 04/06/17  

114 Wilson MS: Increment 1 Demo/Mass Grade Bldgs 100 - 400 06/08/16 A

115 Mt. Everest @ Wiggin: HVAC Phase 2 Region 2 03/02/17  

116 Lindbergh/Schwieitzer ES: HVAC Phase 2 Region 2 12/01/16  

117 Nye ES: Solar Photovoltaic 03/31/17  

118 Carson ES: HVAC Phase 2 Region 3 02/01/17  

119 Silver Gate ES: HVAC Phase 2 Region 3 02/03/17  

120 Crawford HS: Site Modernization Phase I

121 Morse HS: Site Modernization Phase I

122 Alcott ES: HVAC Phase 2_Region_1 12/02/16  

123 Cubberley ES: HVAC Phase 2 Region 2 02/02/17  

124 Toler ES: HVAC Phase 2 Region 2 02/06/17  

125 Audeo New Charter:  Tenant Improvements

126 Marston MS: HVAC Phase 2 Region 2 02/27/17  

127 Lafayette ES: HVAC Phase 2 Region 1 01/20/17  

128 Clairemont ES: HVAC Phase 2 Region 2 02/27/17  

129 Mira Mesa HS: Solar Photovoltaic 03/02/17  

130 Serra HS: Solar Photovoltaic 03/01/17  

131 Zamorano ES: Solar Photovoltaic 03/02/17  

132 Loma Portal ES: HVAC Phase 2 Region 3 03/21/17  

133 Whittier ES: HVAC Phase 2 Region 1 02/15/17  

134 Bay Park ES: HVAC Phase 2 Region 2 03/02/17  

135 McKinley ES: HVAC Phase 2 Region 4 01/23/17  

136 Hawthorne ES: HVAC Phase 2 Region 1 01/30/17  

137 Sequoia ES: HVAC Phase 2 Region 1 01/30/17  

138 Crown Point ES: HVAC Phase 2 Region 2 03/06/17  

139 Cadman ES: HVAC Phase 2 Region 1 12/12/16  

140 Sunset View ES: HVAC Phase 2 Region 3 03/13/17  

141 Gage ES: Joint-Use Field 11/15/16 A

142 Henry HS: Stadium and Sports Facility Improvements 06/07/12 A

Preuss - Science Lab 03/07/17  

143 Jefferson ES: HVAC Phase 2 Region 3 03/03/17  

144 Washington ES: HVAC Phase 2 Region 4 03/16/17  

148 Dana MS: HVAC Phase 2 Region 3 04/04/17  

149 Rowan ES: HVAC Phase 2 Region 4 04/04/17  

150 Field ES: HVAC Phase 2 Region 1 03/03/17  

151 La Jolla ES: HVAC Phase 2 Region 1 03/03/17  

152 Roosevelt MS: HVAC Phase 2 Region 4 03/30/17  

153 Dewey ES: HVAC Phase 2 Region 3 04/19/17  

154 Kearny HS: HVAC Phase 2 Region 2 05/08/17  

155 Pacific Beach ES: HVAC Phase 2 Region 1 03/28/17  

156 Chavez ES: HVAC Phase 2 Region 4 04/18/17  

157 Challenger ES: HVAC Phase 2 Region 1 03/31/17  

158 Sessions ES: HVAC Phase 2 Region 1 04/20/17  

Holmes ES: HVAC 2000 Educational Support Spaces 08/18/16 A

74 Garfield ES: HVAC Phase 2 Region 3 10/28/16 A

75 Brooklyn CDC: HVAC Phase 2 Region 4 12/02/16  

147 Penn ES:Solar Photovoltaic 05/30/17

76 Walker ES: HVAC Phase 2 Region 1 10/19/16 A

145 Ocean Beach ES: HVAC Phase 2 Region 3 03/27/17  

146
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$1M - $5 M

$5M - $10M

> $10M
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Project Management Report
Contract Awards

90410071.1 HVAC.CS-IDIQ $1M - $5M 02/29/16 A Pre-Schematic Design 08/09/17  08/10/17  

91620071.1 HVAC.CS-IDIQ $1M - $5M 04/15/16 A Schematic Design 07/28/17  08/11/17  

93460071.1 HVAC.CS-IDIQ $5M - $10M 09/20/16 A Pre-Schematic Design 07/24/17  08/14/17  

91850071.1 HVAC.CS-IDIQ $1M - $5M 04/15/16 A Pre-Schematic Design 08/11/17  08/14/17  

90230071.1 HVAC.CS-IDIQ $1M - $5M 03/18/16 A Pre-Schematic Design 07/28/17  08/18/17  

93040071.1 HVAC.CS-IDIQ $200K - $1M 11/09/16 A Pre-Schematic Design 08/21/17  08/22/17  

93040050.1 MOD-DBB $5M - $10M 05/07/13 A Construction Documents 04/28/17  07/11/17  08/22/17  

93540071.1 HVAC.CS-IDIQ $1M - $5M 05/26/16 A Pre-Schematic Design 08/22/17  08/25/17  

91070071.1 HVAC.CS-IDIQ $1M - $5M 04/05/16 A Pre-Schematic Design 08/29/17  08/29/17  

93260052.1 JUF-DBB $1M - $5M 04/27/11 A 05/16/17  07/26/17  09/12/17  

93290001.3 NS-DBB <$200K DSA Review 05/19/17  07/12/17  09/12/17  

92790071.1 HVAC.CS-IDIQ <$200K 03/18/16 A Pre-Schematic Design 08/24/17  09/15/17  

S9355.2 MOD-DBB $5M - $10M 05/09/11 A DSA Approved 07/23/15 A 08/07/17  09/26/17  

93170071.1 HVAC.CS-IDIQ $1M - $5M 10/05/16 A Pre-Schematic Design 09/12/17  10/03/17  

91730051.1 JUF-DBB $200K - $1M Construction Documents 02/10/17  08/23/17  10/10/17  

DATA1.1 Tech-DBB $1M - $5M 01/13/12 A Pre-Schematic Design  10/11/17  

90290071.1 HVAC.CS-IDIQ <$200K 03/18/16 A Pre-Schematic Design 09/25/17  10/16/17  

90910052.1 MOD-DBB $1M - $5M 11/25/15 A Pre-Schematic Design 07/13/17  09/01/17  10/24/17  

93380051.1 MOD-DBB > $10M 03/05/14 A Construction Documents 07/13/17  08/29/17  10/24/17  

S9153.1 MOD-DBB $1M - $5M 01/12/16 A Construction Documents 08/11/17  10/12/17  11/14/17  

92290053.1 JUF-DBB $200K - $1M 11/10/16 A Schematic Design 09/05/17  11/01/17  12/12/17  

AWARDED

BID

Estimate

93350030.1 MOD-DBB > $10M 03/09/16 A Construction Documents 09/15/17  11/20/17  01/09/18  

00140030.1 MOD- <$200K 12/19/16  Project Assessment 11/01/17  11/28/17  01/09/18  

90130050.1 MOD-DBB > $10M 10/22/15 A Design Development 10/18/17  12/11/17  01/23/18  

90910050.1 MOD-DBB > $10M 11/20/15 A Pre-Schematic Design 08/25/17  11/30/17  01/23/18  

93290001.4 NS-DBB <$200K  01/26/18  

90090051.1 JUF-IDIQ $200K - $1M 10/20/16 A Pre-Schematic Design 10/31/17  01/04/18  02/13/18  

93490050.1 MOD-DBB > $10M 03/09/16 A Design Development 11/07/17  12/29/17  02/13/18  

93070050.1 MOD-DBB $5M - $10M 07/29/14 A Schematic Design 10/27/17  01/11/18  02/27/18  

91470051.1 JUF-DBB $200K - $1M 12/01/16 A Pre-Schematic Design 10/10/17  01/11/18  02/27/18  

93360002.3 MOD-IDIQ $200K - $1M 10/10/17  Project Assessment 03/27/18  

91770050.1 MOD-DBB > $10M 11/24/14 A Schematic Design 12/19/17  02/09/18  03/27/18  

93500050.1 MOD-DBB > $10M 01/06/16 A Pre-Schematic Design 12/20/17  02/08/18  03/27/18  

93160053.1 MOD-DBB <$200K 12/16/16  Project Assessment 10/05/17  12/28/17  03/27/18  

93570001.1 MOD-DBB > $10M 11/25/15 A NTP Issued 01/29/18  03/16/18  04/24/18  

02200030.1 MOD-DBB $5M - $10M 01/24/17  Project Assessment 02/05/18  03/27/18  05/08/18  

07850030.1 MOD-DBB <$200K 11/29/16  Project Assessment 02/13/18  04/04/18  05/15/18  

93340002.1 NS-DBB > $10M 12/05/11 A Schematic Design 03/08/18  04/19/18  05/22/18  

93420051.1 MOD-DBB $5M - $10M 01/02/14 A Pre-Schematic Design 02/15/18  04/06/18  05/22/18  

S9342.1 MOD-DBB $5M - $10M 08/22/11 A Pre-Schematic Design 02/06/18  04/10/18  06/12/18  

90770051.1 JUF-DBB $200K - $1M 04/04/17  Project Assessment 03/15/18  05/16/18  06/26/18  

93540053.1 MOD-DBB $1M - $5M 05/02/16  Project Assessment 02/27/18  05/16/18  06/26/18  

03760030.1 MOD-DBB <$200K 02/15/17  Project Assessment 04/19/18  05/22/18  06/26/18  

93560050.1 MOD-DBB > $10M Pre-Schematic Design 02/21/18  05/29/18  07/10/18  

92140030.1 MOD-DBB <$200K 09/16/16 A NTP Issued 04/13/18  06/04/18  07/12/18  

S0747.1 MOD-DBB $5M - $10M 11/23/15 A Pre-Schematic Design 04/20/18  06/21/18  07/24/18  

93150030.1 MOD-DBB <$200K Pre-Schematic Design 05/01/18  06/20/18  07/24/18  

92670030.1 MOD-DBB > $10M 06/01/16 A Design Development 05/04/18  07/02/18  08/07/18  

93400050.1 MOD-DBB > $10M 08/01/16  Project Assessment 05/08/18  06/28/18  08/14/18  

90190030.1 MOD-DBB > $10M Construction Documents 06/18/18  8/14/2018

S9320.1 MOD-DBB > $10M 06/19/14 A Pre-Schematic Design 05/30/18  07/09/18  09/11/18  

90930052.1 JUF-DBB $1M - $5M 07/24/16 A Pre-Schematic Design 11/14/17  08/27/18  10/09/18  

02210030.1 MOD-DBB > $10M 03/16/17  Project Assessment 06/29/18  08/20/18  10/09/18  

02210031.1 MOD-DBB <$200K 07/06/17  Project Assessment 06/21/18  08/22/18  10/09/18  

93410050.1 MOD-DBB $5M - $10M 02/07/14 A Pre-Schematic Design 06/28/18  08/27/18  10/09/18  

AQUACNTR.1 ADD-DBB $1M - $5M 01/09/17  Project Assessment 06/27/18  08/17/18  10/09/18  

90370030.1 MOD-DBB <$200K 01/01/21  Project Assessment 08/14/18  10/12/18  11/08/18  

93290030.1 MOD-DBB <$200K 12/01/16  Project Assessment 08/08/18  10/10/18  11/13/18  

93540050.1 MOD-DBB > $10M 07/07/14 A Design Development 07/27/18  10/03/18  11/13/18  

91530030.1 MOD-DBB > $10M 03/25/16 A Schematic Design 08/30/18  10/30/18  12/11/18  

90900030.1 MOD-DBB $5M - $10M 08/21/17  Project Assessment 08/16/18  10/18/18  12/11/18  

92430052.1 MOD-DBB <$200K 10/02/17  Project Assessment 09/04/18  10/31/18  12/11/18  

159 Cabrillo ES: HVAC Phase 2 Region 3 05/16/17  

160 Kimbrough ES: HVAC Phase 2 Region 4 05/01/17  

161 Madison HS: HVAC Phase 2 Region 2 04/13/17  

162 Perkins ES: HVAC Phase 2 Region 4 05/16/17  

163 Barnard @ Bayview ES: HVAC Phase 2 Region 1 03/30/17  

164 Correia MS: HVAC Phase 2 Region 3 05/26/17  

165 Correia MS: Sports Complex 11/28/16 A

166 Point Loma HS: HVAC Phase 2 Region 3 05/30/17  

167 Florence ES: HVAC Phase 2 Region 3 06/06/17  

168 Taft MS: Joint Use Field 11/28/16  

169 Wilson MS: Increment 2 Const. Bldgs. 100 through 400 06/08/16 A

170 Torrey Pines ES: HVAC Phase 2 Region 1 03/21/17  

171 University City HS: Site Modernization Project 06/13/14 A

172 Muirlands: HVAC Phase 2 Region 1 06/02/17  

173 Linda Vista ES: Joint Use Field 12/12/16  

174 DC-1 @ Ed Center: Server Room Equipment Installation Phase 2

175 Bird Rock ES: HVAC Phase 2 Region 1 04/19/17  

176 Emerson/Bandini ES: Interim Housing 12/20/16  

177 Hoover HS: New Theater- Classroom Building WSM Phase I 11/22/16 A

178 Jackson Annex  @ Jackson: Student Services Site Modernization 03/27/17  

179 Paradise Hills ES Joint Use Field 08/16/17  

Capital Bonds - 2017 Total: $248,179,907

Capital Bond - 2018 Projects Type
Architect

NTP
Design
Phase DSA Start

DSA App.
Letter

Bid
Opening

NTP / BOE
Award

180 Gompers Prep Academy: Gymnasium 04/10/17  

181 Old Town Academy 07/03/17  

184 Wilson MS: Phase II Const. Bldgs. 500 - 700

182 Balboa ES: WSM 04/20/17  

183 Emerson/Bandini ES: WSM 02/23/17  

186 Mira Mesa HS: WSM 05/17/17  

185 Audubon ES: Joint Use Field 08/07/17  

187 CPMA @ Kroc MS: WSM Phase II 06/12/17  

188 Holmes ES Joint Use Field 09/29/17  

190 Logan/Memorial ES: WSM Phase I (TK-6 and 7-8) 06/14/17  

189 Henry HS: Practice Field

191 Mission Bay HS: WSM 06/14/17  

192 Montgomery MS: HVAC/ADA 07/07/17  

193 Serra HS: New Classroom Building  And  Site Improvements 06/26/17  

194 Museum School 11/02/17  

195 High Tech High Intl 11/09/17  

196 Crawford HS: Site Modernization Phase II 11/27/17  

197 La Jolla HS: BioTech Bldg 07/21/17  

198 La Jolla HS: WSM Project 07/14/17  

199 Curie ES: Joint Use Field 08/16/17  

200 Point Loma HS: MDF Building and Infrastructure 08/03/17  

201 Urban Discovery Charter 12/01/17  

202 San Diego HS: WSM 08/30/17  

203 Tubman Village 12/27/17  

204 Gompers MS Charter @ Gompers West: WSM Project 10/18/17  

205 King Chavez Academy of Excellence 02/01/18  

206 King Chavez Arts Athletics 07/21/17  

207 Kearny HS: WSM 10/18/17  

208 San Diego Coop: Classroom Buildiing 09/04/17  

209 Pacific Beach MS: WSM Project 11/20/17  

210 Encanto ES: Joint Use Field 04/25/17  

211 Health Sciences High - Mid 03/29/18  

212 Health Sciences TI &FFE 10/19/17  

213 Millennial Tech: WSM Phase I 02/02/18  

214 Various Sites Research JUA w/YMCA for swimming pools & related facilities 01/30/18  

215 Albert Einstein Academies Charter @ Brooklyn: Modernization 03/28/18  

216 Arroyo Paseo Charter High 03/22/18  

217 Point Loma HS: WSM 11/09/17  

218 Iftin Charter @ Jackson: Modernization 02/23/18  

219 Innovations Academy 05/17/18  

220 Rolando Park ES: Joint Use Field 06/05/18  

Capital Bonds - 2018 Total: $372,419,354
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92630053.1 JUF-DBB $1M - $5M 12/01/16  Project Assessment 10/04/18  12/07/18  01/22/19  

93650030.1 MOD-DBB <$200K 11/15/17  Project Assessment 11/20/18  01/08/19  02/26/19  

93250002.1 JUF-DBB <$200K 12/01/16  Project Assessment 02/08/19  04/05/19  05/14/19  

91770051.1 MOD-DBB > $10M 11/24/14 A Schematic Design 07/03/18  04/08/19  05/28/19  

90590003.1 NS-DBB > $10M 01/15/14 A Pre-Schematic Design 10/30/18  07/16/19  07/23/19  

93460050.1 MOD-DBB > $10M 01/18/17  Project Assessment 11/15/18  07/09/19  08/27/19  

90190031.1 MOD-DBB <$200K Pre-Schematic Design 05/17/19   08/27/19  

93350031.1 MOD-DBB > $10M 05/15/17  Project Assessment 06/28/19  09/02/19  10/22/19  

90110050.1 MOD-DBB $5M - $10M 08/03/17  Project Assessment 01/10/19  09/20/19  11/12/19  

90950050.1 MOD-DBB $1M - $5M 08/28/17  Project Assessment 02/28/19  09/20/19  11/12/19  

93670050.1 MOD-DBB > $10M 03/20/17  Project Assessment 10/05/18  10/01/19  11/12/19  

93160050.1 MOD-DBB > $10M 05/06/14 A Pre-Schematic Design 07/01/19  10/22/19  11/12/19  

Architect
NTP

Design
Phase DSA Start

DSA App.
Letter

Bid
Opening

NTP / BOE
Award

221 Spreckels ES: Joint Use 07/06/18  

Capital Bond - 2019 Projects Type

222 Keiller Leadership Academy 08/06/18  

223 Standley MS: Joint Use 05/22/18  

224 Logan/Memorial ES: WSM Phase II (9-12) 12/12/17  

225 Central ES:  Major Site Rebuild Project 11/16/17  

226 Madison HS: WSM 03/29/18  

227 San Diego Coop: Multi-Purpose Bldg 10/08/18  

228 Gompers Prep Academy: New Classroom Buildings 10/22/18  

229 Baker ES: WSM Project 07/12/18  

230 Euclid ES: WSM 08/06/18  

231 Farb MS: WSM 03/19/18  

232 Montgomery MS: WSM 12/31/18  

Capital Bonds - 2019 Total: $155,017,524
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