



< \$200K
\$ 200K - \$1M
\$1M - \$5 M
\$5M - \$10M
> \$10M

Z PPO Project Management Report Contract Awards

Capital Bond - 2015 Projects									
	Type	AWARDED BID Estimate	Architect NTP	Design Phase	DSA Start	DSA App. Letter	Bid Opening	NTP / BOE Award	
1	22174.1	Angier ES: Irrigation Repair and Replacement	IDIQ	\$10,894					02/02/15 A
2	21223.1	Sequoia ES: R/R Horizontal Blinds	IDIQ	\$12,255					02/12/15 A
3	91270001.1	Grant ES: Develop Erosion Control Plan	MRR	\$786,885	02/27/14 A		02/09/15 A	03/10/15 A	
4	17889.1	Dailard ES: Main Electrical Switchboard	MRR	\$159,876			03/18/15 A	05/12/15 A	
5	17891.1	Penn ES: Main Electrical Switchboard	MRR	\$71,787			03/18/15 A	05/12/15 A	
6	93070054.1	CPMA: Re-Roof & HVAC, Bldgs 100-400	MRR	\$6,217,851	09/26/11 A	DSA Approved	01/29/15A	04/01/15A	06/26/15 A 07/28/15 A
7	15584.1	Mt Everest: Asphalt Repair and Resurface	IDIQ	<\$200K					09/01/15
8	18689.1	Serra HS: Concrete and Sewer Replacement	MRR	<\$200K					09/01/15
9	12057.1	Hamilton ES: Irrigation System Upgrade	MRR	\$200K - \$1M					10/01/15
10	22525.1	Valencia Park ES: Irrigation and Landscape	MRR	\$200K - \$1M	09/14/15 A				10/01/15
11	93280051.1	Wangenheim MS: Grounds Renovation	MRR	\$200K - \$1M					10/30/15
12	15739.1	Curie ES: Asphalt Repair and Resurface	IDIQ	<\$200K	12/17/14 A				11/13/15
13	91070051.1	Florence: MRR Irrigation	MRR	\$200K - \$1M	05/16/14 A	Pre-Schematic Design		10/16/15	11/13/15
14	93400052.1	Kearny HS: Flooring Upgrade	IDIQ	<\$200K					12/01/15
Capital Bonds - 2015 Total:				\$7,259,548					

Capital Bond - 2016 Projects									
	Type	AWARDED BID Estimate	Architect NTP	Design Phase	DSA Start	DSA App. Letter	Bid Opening	NTP / BOE Award	
15	18691.1	Challenger MS: Capital Improvement Concrete	MRR	\$200K - \$1M	10/03/14 A		01/07/16	01/15/16	
16	18697.1	Ericson ES: Capital Improvement Concrete	MRR	<\$200K	10/03/14 A		01/07/16	02/01/16	
17	14580.1	DePortola MS: Roof & HVAC Replacement	MRR	\$1M - \$5M		10/22/15	01/25/16	03/08/16	04/22/16
18	14586.1	Miramar Ranch ES: Roof & HVAC Replacement	MRR	\$1M - \$5M		10/22/15	01/22/16	03/30/16	04/26/16
19	14650.1	EB Scripps ES: Exterior Paint	RR	<\$200K			05/09/16	05/10/16	
20	18698.1	Hickman ES: Capital Improvement Concrete	MRR	<\$200K	10/03/14 A		04/25/16	06/01/16	
21	23465.1	Logan ES: Landscape and Irrigation	MRR	<\$200K				06/01/16	
22	16070.1	Miramar Ranch ES: HVAC System Controls	MRR	<\$200K				07/01/16	
23	19729.1	Garfield HS: Chiller Replacement	MRR	<\$200K	06/01/16			08/03/16	08/10/16
24	23301.1	Carson ES: Parking Lot Drainage Mitigation	MRR	<\$200K		08/23/16	08/29/16		NTP 09/07/16
25	16207.1	Cubberley ES: Heater Replacement	MRR	<\$200K				10/03/16	
26	14102.1	Dailard ES: Slope Erosion Repair	MRR	\$200K - \$1M	06/25/14 A		10/10/16	10/11/16	
27	12176.1	Euclid ES: HVAC System Controls	MRR	<\$200K	09/29/16				11/01/16
28	93070055.1	CPMA: Re-Roof & HVAC, Bldgs 500-900	MRR	\$1M - \$5M	07/31/14 A		5/31/2016	09/09/16	10/31/16 12/13/16

Capital Bond - 2017 Projects									
	Type	AWARDED BID Estimate	Architect NTP	Design Phase	DSA Start	DSA App. Letter	Bid Opening	NTP / BOE Award	
29	12168.1	Chesterton ES: HVAC System Controls	IDIQ	\$200K - \$1M					03/01/17
30	92630001.1	Spreckels ES: Investigate & Repair Storm Drain & Slope Erosion	MRR	\$200K - \$1M	06/10/13 A		03/01/17	04/11/17	
31	15567.1	Kearny HS: Asphalt Repair and Resurface	IDIQ	<\$200K					04/14/17
32	16208.1	Curie ES: Heater Replacement	RR	<\$200K					05/01/17
33	14582.1	Edison ES: Roof & HVAC Replacement	MRR	\$1M - \$5M		05/02/17	08/09/17	10/12/17	11/14/17

Capital Bond - 2018 Projects									
	Type	AWARDED BID Estimate	Architect NTP	Design Phase	DSA Start	DSA App. Letter	Bid Opening	NTP / BOE Award	
34	18713.1	Pacific Beach MS: AC Replacement	MRR	<\$200K	05/10/17			07/13/17	01/01/18
35	22582.1	Correia MS: Roof & HVAC Replacement	MRR	\$5M - \$10M	05/30/14 A		04/12/17	09/18/17	12/29/17 02/13/18

Capital Bond - 2019 Projects									
	Type	AWARDED BID Estimate	Architect NTP	Design Phase	DSA Start	DSA App. Letter	Bid Opening	NTP / BOE Award	
36	14584.1	Wangenheim MS: Roof & HVAC Replacement	MRR	\$5M - \$10M		07/12/18	11/28/18	01/17/19	02/26/19
37	19280.1	Toler ES: Roof Replacement	MRR	\$200K - \$1M		02/06/18	05/18/18	02/07/19	03/12/19
38	16320.1	Crawford HS: Exterior Paint	MRR	\$200K - \$1M					05/01/19
Total:				\$5,878,686					