
Props. S and Z ICOC

            Construction Subcommittee

May 12, 2016, Exhibit 3.1
$ 200K - $1M

$1M - $5 M

$5M - $10M

> $10M

AWARDED

BID

Estimate

93570004.1 HVAC-DBB $405,884 02/17/15 A DSA Approved 09/23/15 A 12/04/15 A 01/12/16 A

93340051.1 DEMO-IDIQ $86,090 01/21/16 A

91750054.1 DEMO-IDIQ $23,852 02/25/16 A

91350051.1 MOD-IDIQ $521,822 10/30/15 A 03/17/16 A

14580.1 BSRR-DBB $3,065,191 DSA Approved 01/25/16 A 02/18/16 A 03/22/16 A

14586.1 BSRR-DBB $2,559,000 DSA Approved 01/22/16 A 02/19/16 A 03/22/16 A

93320053.1 MOD-DBB $2,424,300 05/04/15 A 02/25/16 A 03/22/16 A

93020051.1 MOD-IDIQ $1,789,008 06/09/14 A 04/08/16 A

92030052.1 JUF-DBB $2,108,722 02/17/15 A DSA Approved 12/22/15 A 03/03/16 A 04/12/16 A

93200052.2 MOD-DBB $2,817,115 04/28/15 A DSA Approved 12/15/15 A 03/04/16 A 04/12/16 A

93420004.2 MOD-IDIQ $1,715,886 08/23/11 A DSA Approved 11/05/14 A 04/14/16 A

FS006.1 MOD-DBB $10,809,440 01/08/07 A DSA Approved 07/08/15 A 03/23/16 A 04/26/16 A

91880054.1 MOD-DBB $1,965,600 08/14/15 A DSA Approved 01/26/16 A 03/29/16 A 05/10/16  

93550002.1 CTE-DBB $1,604,010 01/23/15 A DSA Approved 02/25/16 A 04/08/16 A 05/10/16  

91360050.1 MOD-DBB $20,598,000 07/21/11 A DSA Approved 12/29/15 A 03/11/16 A 05/24/16  

S0181.1 MOD-DBB > $10M 10/07/11 A DSA Approved 03/14/16 A 04/28/16 A 05/24/16  

92060050.1 MOD-DBB $18,862,458 07/21/11 A DSA Approved 12/02/15 A 03/09/16 A 05/24/16  

S0438.1 MOD-DBB $7,645,100 03/26/14 A DSA Approved 01/22/16 A 04/21/16 A 05/24/16  

90110052.1 MOD-IDIQ $200K - $1M 10/30/15 A 06/01/16  

90850052.1 MOD-IDIQ $200K - $1M 10/30/15 A Construction Documents 06/03/16  

93570070.1 HVAC.CS-IDIQ $200K - $1M 05/05/15 A DSA Approved 04/20/16 A 06/09/16  

91230051.1 MOD-IDIQ $200K - $1M 10/30/15 A Construction Documents 06/14/16  

90770051.1 MOD-IDIQ $200K - $1M 11/30/15 A Construction Documents 06/14/16  

90950052.1 MOD-IDIQ $200K - $1M 10/30/15 A Construction Documents 06/14/16  

90030031.1 MOD-DBB <$200K 01/05/16 A DSA Approved 04/12/16 A 05/26/16  06/14/16  

93200052.1 MOD-IDIQ $200K - $1M 04/16/15 A 06/20/16  

93520075.1 ENER-DB $1M - $5M Pre-Schematic Design 06/22/16  06/22/16  

93080075.1 ENER-DB $1M - $5M 04/27/16  Project Assessment 06/22/16  06/23/16  

92180075.1 ENER-DB $1M - $5M Pre-Schematic Design 06/22/16  06/23/16  

92740075.1 ENER-DB $1M - $5M 04/27/16  Project Assessment 06/22/16  06/23/16  

93490075.1 ENER-DB $1M - $5M 04/28/16  Project Assessment 06/24/16  06/24/16  

93570075.1 ENER-DB $5M - $10M 04/28/16  Project Assessment 06/24/16  06/24/16  

93540051.1 MOD-IDIQ $337,700 06/26/16

93360003.1 CTE-DBB $1M - $5M 01/13/14 A DSA Approved 03/16/16 A 05/25/16  06/28/16  

93360050.1 MOD-DBB > $10M 11/01/13 A DSA Approved 03/24/16 A 05/25/16  06/28/16  

93400001.1 CTE-DBB $1M - $5M 02/05/15 A DSA Approved 03/01/16 A 05/25/16  06/28/16  

92930070.1 HVAC.CS-IDIQ $200K - $1M 05/05/15 A DSA Review 05/13/16  07/05/16  

91700070.1 HVAC.CS-IDIQ $200K - $1M 05/05/15 A DSA Review 05/19/16  07/11/16  

91250075.1 ENER-DB $1M - $5M 04/28/16  Project Assessment 07/27/16  07/27/16  

90860070.1 HVAC.CS-IDIQ $200K - $1M 05/05/15 A Construction Documents 05/31/16  07/28/16  

91150070.1 HVAC.CS-IDIQ $200K - $1M 05/05/15 A DSA Review 06/08/16  07/28/16  

91190070.1 HVAC.CS-IDIQ $1M - $5M 05/05/15 A DSA Review 06/08/16  07/28/16  

91340070.1 HVAC.CS-IDIQ $200K - $1M 05/05/15 A Construction Documents 05/31/16  07/28/16  

91530070.1 HVAC.CS-IDIQ <$200K 05/05/15 A DSA Review 05/31/16  07/28/16  

91710070.1 HVAC.CS-IDIQ $200K - $1M 05/05/15 A DSA Review 06/08/16  07/28/16  

92350075.1 ENER-DB $1M - $5M 04/28/16  Project Assessment 07/29/16  07/29/16  

91210070.1 HVAC.CS-IDIQ $1M - $5M 05/05/15 A DSA Review 06/10/16  08/01/16  

93410070.1 HVAC.CS-IDIQ $200K - $1M 05/05/15 A DSA Review 06/10/16  08/01/16  

91230070.1 HVAC.CS-IDIQ $1M - $5M 05/05/15 A 06/14/16  08/03/16  

92180070.1 HVAC.CS-IDIQ $200K - $1M 05/05/15 A DSA Review 06/15/16  08/04/16  

92830070.1 HVAC.CS-IDIQ $200K - $1M 05/05/15 A DSA Review 06/15/16  08/04/16  

91250070.1 HVAC.CS-IDIQ $1M - $5M 05/05/15 A Construction Documents 06/23/16  08/12/16  

93340003.2 MOD-IDIQ $1M - $5M 05/07/13 A 08/15/16

92230070.1 HVAC.CS-IDIQ $200K - $1M 05/05/15 A DSA Review 06/24/16  08/15/16  

91390070.1 HVAC.CS-IDIQ $200K - $1M 05/05/15 A DSA Review 06/30/16  08/19/16  

90330070.1 HVAC.CS-IDIQ $1M - $5M 05/05/15 A Construction Documents 07/06/16  08/24/16  

91490070.1 HVAC.CS-IDIQ $200K - $1M 05/05/15 A DSA Review 07/08/16  08/26/16  

91570070.1 HVAC.CS-IDIQ $200K - $1M 05/05/15 A DSA Review 07/08/16  08/26/16  

91430070.1 HVAC.CS-IDIQ $200K - $1M 05/05/15 A DSA Review 07/11/16  08/29/16  

93680070.1 HVAC.CS-IDIQ $1M - $5M 05/05/15 A Design Development 07/14/16  09/01/16  

S9003.1 MOD-DBB > $10M 04/04/14 A DSA Review 06/17/16  08/08/16 09/13/16

93190003.1 MOD-IDIQ $1M - $5M 04/01/14 A Construction Documents 07/19/16  08/17/16  09/13/16  

92890001.1 EVIRO-DBB $200K - $1M 09/14/16

90650070.1 HVAC.CS-IDIQ $200K - $1M 05/05/15 A Construction Documents 08/02/16  09/20/16  

Architect

NTP

Design

Phase DSA Start

3 Lindbergh ES: Install portable toilet building

< $200K

Project Management Report
Contract Awards

DSA App.

Letter

Bid

Opening

NTP / BOE

Award

1 Serra HS: Science Bldg HVAC 07/27/15 A

Capital Bond - 2016 Projects Type

2 Crawford HS: Relo Move

8 Bell MS: New ST Field and New ST Softball Field

4 Hamilton ES: Turf Field

7 Clairemont HS: 2.0

5

9 McKinley ES: Joint Use Field 06/29/15 A

6 Miramar Ranch ES: Roof & HVAC Replacement 10/22/15 A

10 Pacific Beach MS: Joint Use, ADA Upgrades & Site Improv. 08/07/15 A

33 Point Loma HS: Athletic Infrastructure Relocation

11 La Jolla HS: Track and Field Project 01/31/14 A

12 Clark MS: WSM Project 08/05/14 A

15 Hancock ES: WSM 05/01/15 A

13 Innovation @ MacDowell: Electrical Site Upgrades and Interim Housing 09/09/15 A

14 University City HS: Fabrication & Design CTE

16 Longfellow ES: WSM 08/05/15 A

17 Miller ES: WSM 05/01/15 A

18 New Dawn/Riley: WSM Project 07/20/15 A

19 Baker ES: New Synthetic Turf Field

21 Serra HS: HVAC 2000 Other Spaces 01/20/16 A

20 Dewey ES: New Synthetic Turf Field

22 Bethune ES: New Synthetic Turf Field

23 Curie ES: New ST Play Field

26 Pacific Beach MS: Turf Field

24 Euclid ES: New Synthetic Turf Field

25 S.D. Global Vision ES Temporary Classroom 03/24/16 A

27 Morse HS: Solar Photovoltaic 06/16/16  

28 E.B. Scripps ES: Solar Photovoltaic 06/06/16  

29 Nye ES: Solar Photovoltaic 06/15/16  

30 Tierrasanta  ES: Solar Photovoltaic 06/07/16  

34 Henry HS: Academy of Engineering & Design (AOED) 09/25/15 A

31 Mira Mesa HS: Solar Photovoltaic 06/15/16  

32 Serra HS: Solar Photovoltaic 06/15/16  

35 Henry HS: WSM Phase II 09/18/15 A

36 Kearny HS: CTA-Design & Construction Lab 11/05/15 A

38 Language Academy: HVAC 2000 Other Spaces 04/20/16 A

37 Benchley Weinberger ES: HVAC 2000 Other Spaces 02/04/16 A

39 Zamorano ES: Solar Photovoltaic 07/21/16  

40 Dingeman ES: HVAC 2000 Other Spaces 02/05/16 A

41 Freese ES: HVAC 2000 Other Spaces 03/01/16 A

42 Fulton ES: HVAC 2000 Other Spaces 02/03/16 A

43 Hage ES: HVAC 2000 Other Spaces 02/05/16 A

44 Jackson Transitional: HVAC 2000 Other Spaces 02/10/16 A

45 Lee ES: HVAC 2000 Other Spaces 02/11/16 A

46 Penn ES: Solar Photovoltaic 07/26/16  

47 Gage ES:  HVAC 2000 Other Spaces 03/30/16 A

48 Millennial Tech MS: HVAC 2000 Other Spaces 03/30/16 A

51 Valencia Park ES: HVAC 2000 Other Spaces 02/26/16 A

49 Bethune ES: HVAC 2000 Other Spaces 04/01/16  

50 Nye ES: HVAC 2000 Other Spaces 02/25/16 A

54 Oak Park ES: HVAC 2000 Other Spaces 03/30/16 A

52 Zamorano ES: HVAC 2000 Other Spaces 04/12/16  

53 Crawford HS: Track and Field Project

55 Hardy ES: HVAC 2000 Other Spaces 04/19/16 A

56 Boone ES: HVAC 2000 Other Spaces 04/22/16  

57 Horton ES: HVAC 2000 Other Spaces 04/26/16 A

58 Johnson ES: HVAC 2000 Other Spaces 04/26/16 A

62 O'Farrell ES: Track and Field and Softball Field 05/20/16  

59 Hearst ES: HVAC 2000 Other Spaces 04/13/16 A

60 San Diego SCPA: HVAC 2000 Other Spaces 05/02/16  

61

64 Clay ES: HVAC 2000 Other Spaces 05/18/16  

63 Webster ES: Environmental Mitigation

DePortola MS: Roof & HVAC Replacement 10/22/15 A

Adams ES: WSM Project 10/16/15 A

10/22/15 A
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Props. S and Z ICOC

            Construction Subcommittee

May 12, 2016, Exhibit 3.1
$ 200K - $1M

$1M - $5 M

$5M - $10M

> $10M

< $200K

Project Management Report
Contract Awards

91660070.1 HVAC.CS-IDIQ $1M - $5M 05/05/15 A Construction Documents 07/25/16  09/21/16  

93520070.1 HVAC.CS-IDIQ $1M - $5M 05/05/15 A Design Development 08/03/16  09/22/16  

93110070.1 HVAC.CS-IDIQ $1M - $5M 05/05/15 A Construction Documents 08/08/16  09/27/16  

90030030.1 MOD-DBB > $10M 04/04/14 A DSA Review 06/28/16  08/11/16  09/27/16  

03180030.1 MOD-DBB $1M - $5M 04/04/14 A DSA Review 06/28/16  08/11/16  09/27/16  

91950070.1 HVAC.CS-IDIQ $200K - $1M 05/05/15 A DSA Review 08/03/16  09/29/16  

90330052.1 MOD-IDIQ $200K - $1M 11/30/15 A Construction Documents 10/03/16  

92010052.1 MOD-IDIQ $200K - $1M 12/07/15 A Construction Documents 10/03/16  

91750053.2 MOD-IDIQ <$200K 01/08/16 A Construction Documents 10/03/16  

92290070.1 HVAC.CS-IDIQ $200K - $1M 05/05/15 A Construction Documents 08/12/16  10/03/16  

92370070.1 HVAC.CS-IDIQ $200K - $1M 05/05/15 A Design Development 08/12/16  10/03/16  

92530051.1 MOD-IDIQ $200K - $1M 11/30/15 A Construction Documents 10/03/16  

92610053.1 MOD-IDIQ $200K - $1M 11/30/15 A Construction Documents 10/03/16  

92770051.1 MOD-IDIQ $200K - $1M 11/20/15 A Construction Documents 10/03/16  

93340005.1 MOD-DBB $1M - $5M 11/12/10 A DSA Review 04/21/16  09/01/16  10/11/16  

90770070.1 HVAC.CS-IDIQ $200K - $1M 05/05/15 A Construction Documents 08/12/16  10/11/16  

91880050.1 MOD-DBB > $10M 04/10/15 A DSA Review 06/23/16  08/31/16  10/11/16  

91110070.1 HVAC.CS-IDIQ $200K - $1M 05/05/15 A Design Development 08/26/16  10/17/16  

91970070.1 HVAC.CS-IDIQ $200K - $1M 05/05/15 A Design Development 08/26/16  10/17/16  

92430070.1 HVAC.CS-IDIQ $200K - $1M 05/05/15 A Construction Documents 08/24/16  10/21/16  

92300070.1 HVAC.CS-IDIQ $200K - $1M 05/05/15 A Construction Documents 08/24/16  10/21/16  

91130070.1 HVAC.CS-IDIQ $200K - $1M 05/05/15 A Design Development 09/12/16  10/31/16  

90570070.1 HVAC.CS-IDIQ $200K - $1M 05/05/15 A Design Development 09/14/16  11/02/16  

92890070.1 HVAC.CS-IDIQ $200K - $1M 05/05/15 A Design Development 09/14/16  11/02/16  

93550071.1 HVAC.CS-IDIQ <$200K 05/02/16  Project Assessment 09/30/16  11/14/16  

90090051.1 MOD-IDIQ $200K - $1M 04/27/11 A DSA Approved 12/10/14 A 11/17/16  

90070070.1 HVAC.CS-IDIQ $200K - $1M 05/05/15 A Schematic Design 09/30/16  11/21/16  

90950070.1 HVAC.CS-IDIQ $1M - $5M 05/05/15 A Design Development 10/12/16  12/05/16  

93380070.1 HVAC.CS-IDIQ $1M - $5M 05/05/15 A Design Development 10/12/16  12/05/16  

91590071.1 HVAC.CS-IDIQ $1M - $5M 03/30/16 A Pre-Schematic Design 11/02/16  12/05/16  

90310071.1 HVAC.CS-IDIQ $1M - $5M 04/05/16 A Pre-Schematic Design 11/09/16  12/12/16  

93070055.1 MOD-DBB $1M - $5M 07/31/14 A Construction Documents 09/09/16  11/04/16  12/13/16  

93120050.1 MOD-DBB > $10M 03/14/14 A Construction Documents 09/13/16  11/07/16  12/13/16  

93590003.1 MOD-DBB $5M - $10M 05/22/14 A Construction Documents 08/12/16  11/01/16  12/13/16  

93590050.1 MOD-DBB > $10M 05/22/14 A Construction Documents 08/10/16  11/01/16  12/13/16  

91610071.1 HVAC.CS-IDIQ $1M - $5M 04/11/16 A Pre-Schematic Design 11/02/16  12/19/16  

93280071.1 HVAC.CS-IDIQ $1M - $5M 03/18/16 A Pre-Schematic Design 11/09/16  12/27/16  

91070071.1 HVAC.CS-IDIQ $1M - $5M 03/15/16 A Pre-Schematic Design 11/08/16  12/29/16  

91470070.1 HVAC.CS-IDIQ $200K - $1M 05/05/15 A Schematic Design 11/04/16  12/29/16  

93440071.1 HVAC.CS-IDIQ $200K - $1M 03/29/16 A Pre-Schematic Design 11/30/16  12/29/16  

90210071.1 HVAC.CS-IDIQ $1M - $5M 04/27/16 A Pre-Schematic Design 11/15/16  12/30/16  

AWARDED

BID

Estimate

93320071.1 HVAC.CS-IDIQ $5M - $10M 04/15/16 A Pre-Schematic Design 11/16/16  01/03/17  

92950071.1 HVAC.CS-IDIQ $1M - $5M 03/08/16 A Pre-Schematic Design 11/18/16  01/05/17  

93340070.1 HVAC.CS-IDIQ $1M - $5M 05/05/15 A Design Development 11/15/16  01/06/17  

93120070.1 HVAC.CS-IDIQ $1M - $5M 05/05/15 A Design Development 11/15/16  01/06/17  

93070056.1 JUF-DBB $1M - $5M 03/09/15 A Construction Documents 09/30/16  11/23/16  01/10/17  

93150030.1 MOD-DBB <$200K 10/26/15  Project Assessment 10/07/16  12/09/16  01/10/17  

90890071.1 HVAC.CS-IDIQ $1M - $5M 02/29/16 A Pre-Schematic Design 12/21/16  01/19/17  

93490070.1 HVAC.CS-IDIQ <$200K 05/05/15 A Pre-Schematic Design 11/30/16  01/20/17  

90080030.1 MOD-DBB $1M - $5M 10/29/14 A Construction Documents 01/24/17

0349A.3 MOD-IDIQ $200K - $1M 10/18/10 A 01/24/17  

0349A.2 MOD-DBB $5M - $10M 10/18/10 A Construction Documents 10/11/16  12/05/16  01/24/17  

90620071.1 HVAC.CS-IDIQ <$200K 03/15/16 A Pre-Schematic Design 12/08/16  01/27/17  

91240071.1 HVAC.CS-IDIQ <$200K 03/15/16 A Pre-Schematic Design 12/07/16  01/27/17  

91050071.1 HVAC.CS-IDIQ $1M - $5M 02/29/16 A Pre-Schematic Design 01/05/17  02/02/17  

92250071.1 HVAC.CS-IDIQ <$200K 02/29/16 A Pre-Schematic Design 12/23/16  02/08/17  

93540071.1 HVAC.CS-IDIQ <$200K 02/29/16 A Pre-Schematic Design 12/23/16  02/08/17  

SOLCARPT.1 ADD-DBB > $10M 05/08/15  Project Assessment 11/03/16  12/29/16  02/14/17  

90790030.1 MOD-DBB <$200K 05/23/16  Project Assessment 11/16/16  01/18/17  02/17/17  

90750051.1 JUF-DBB $200K - $1M 03/09/15 A Construction Documents 11/28/16  01/19/17  02/28/17  

91730071.1 HVAC.CS-IDIQ $1M - $5M 02/29/16 A Pre-Schematic Design 02/03/17  03/06/17  

65 Kumeyaay ES: HVAC 2000 Other Spaces 03/02/16 A

66 Morse HS: HVAC 2000 Other Spaces 05/20/16  

67 Lewis MS: HVAC 2000 Other Spaces 05/25/16  

68 S.D. Global Vision ES @ Adams 12/29/15 A

71 Boone ES: New ST Play Field

69 S.D. Global Vision MS 12/29/15 A

70 Marshall ES: HVAC 2000 Other Spaces 03/30/16 A

77 Silvergate ES: New ST Play Field

74 Paradise Hills ES: HVAC 2000 Other Spaces 06/01/16  

75 Perry ES: HVAC 2000 Other Spaces 06/01/16  

76 Sequoia ES: New ST Play Field

72 Hickman ES: New ST Play Field

73 Lindbergh/Schweitzer ES: New ST Play Field

79 Crawford HS: Tennis Courts & Softball Field 10/29/15 A

78 Toler ES: New ST Play Field

82 Foster ES: HVAC 2000 Other Spaces 06/15/16  

80 Curie ES: HVAC 2000 Other Spaces 04/08/16 A

81 I-Middle @ MacDowell: WSM 12/22/15 A

85 Rosa Parks ES: HVAC 2000 Other Spaces 05/06/16  

83 Marvin ES: HVAC 2000 Other Spaces 06/01/16  

84 Rolando Park ES: HVAC 2000 Other Spaces 03/23/16 A

86 Franklin ES: HVAC 2000 Other Spaces 06/29/16  

87 Carver ES:HVAC 2000 Other Spaces 07/01/16  

88 Webster ES: HVAC 2000 Other Spaces 07/01/16  

89 University HS: HVAC Phase 2 Region 1 07/20/16  

90 Audubon ES: Turf Field 06/30/14 A

91 Angier ES: HVAC 2000 Other Spaces 07/20/16  

92 Euclid ES: HVAC 2000 Other Spaces 08/01/16  

93 Hoover HS: HVAC 2000 Other Spaces 08/01/16  

94 Jones ES: HVAC Phase 2 Region 2 08/10/16  

95 Birney ES: HVAC Phase 2 Region 3 08/17/16  

96 CPMA: Re-Roof & HVAC. Bldgs 500-900 05/31/16  

97 Mann MS: WSM Phase 1 03/09/16 A

98 Scripps Ranch HS: New Building 02/19/16 A

99 Scripps Ranch HS: WSM 02/19/16 A

100 Juarez ES: HVAC Phase 2 Region 2 08/22/16  

101 Wangenheim ES: HVAC Phase 2 Region 1 08/29/16  

102 Florence ES: HVAC Phase 2 Region 3 08/16/16  

103 Holmes ES: HVAC 2000 Other Spaces 08/10/16  

104 Lincoln HS: HVAC Phase 2 Region 4 09/15/16  

105 Bay Park ES: HVAC Phase 2 Region 2 09/01/16  

Capital Bonds - 2016 Total: $303,408,073

Architect

NTP

Design

Phase DSA Start

DSA App.

Letter

Bid

Opening

NTP / BOE

Award

106 Clairemont ES: HVAC Phase 2 Region 2 09/02/16  

Capital Bond - 2017 Projects Type

107 Whitman ES: HVAC Phase 2 Region 1 09/07/16  

108 Crawford HS: HVAC 2000 Other Spaces 09/01/16  

109 Mann MS: HVAC 2000 Other Spaces 09/01/16  

110 CPMA @ Kroc MS: JT Use Field 07/28/16  

111 King Chavez Academy of Excellence 05/23/16  

112 Edison ES: HVAC Phase 2 Region 3 09/26/16  

113 Mira Mesa HS: HVAC 2000 Other Spaces 08/25/16  

114 Audeo New Charter: (Site Acquisiton)

115 Mira Mesa HS: Practice Field

116 Mira Mesa HS: Stadium Improvements 02/22/16  

117 Cherokee Point ES: HVAC Phase 2 Region 3 09/13/16  

118 Garfield ES: HVAC Phase 2 Region 3 09/12/16  

119 Fletcher ES: HVAC Phase 2 Region 3 10/10/16  

120 Ocean Beach ES: HVAC Phase 2 Region 3 10/10/16  

121 Point Loma HS: HVAC Phase 2 Region 3 10/10/16  

122 Energy Efficiency & Sustainability 04/15/16  

123 Darnall Charter 10/06/16  

124 Cubberley ES: Joint Use Field 09/20/16  

125 Linda Vista ES: HVAC Phase 2 Region 3 11/08/16  
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Props. S and Z ICOC

            Construction Subcommittee

May 12, 2016, Exhibit 3.1
$ 200K - $1M

$1M - $5 M

$5M - $10M

> $10M

< $200K

Project Management Report
Contract Awards

93620071.1 HVAC.CS-IDIQ $1M - $5M 02/29/16 A Pre-Schematic Design 02/03/17  03/06/17  

90110071.1 HVAC.CS-IDIQ $1M - $5M 03/29/16 A Pre-Schematic Design 01/17/17  03/16/17  

90550071.1 HVAC.CS-IDIQ $1M - $5M 02/29/16 A Pre-Schematic Design 02/16/17  03/17/17  

91550071.1 HVAC.CS-IDIQ $1M - $5M 02/29/16 A Pre-Schematic Design 02/21/17  03/21/17  

02210030.1 MOD-DBB > $10M 01/20/16 A Pre-Schematic Design 11/28/16  02/17/17  03/28/17  

02210031.1 MOD-DBB <$200K 05/02/16  Project Assessment 11/28/16  02/17/17  03/28/17  

92030071.1 HVAC.CS-IDIQ $1M - $5M 03/29/16 A Pre-Schematic Design 01/30/17  03/29/17  

91210002.1 JUF-DBB $1M - $5M 01/08/16 A Construction Documents 01/09/17  03/16/17  04/11/17  

92870071.1 HVAC.CS-IDIQ $200K - $1M 03/29/16 A Pre-Schematic Design 02/14/17  04/12/17  

92610071.1 HVAC.CS-IDIQ $1M - $5M 02/29/16 A Pre-Schematic Design 04/03/17  05/01/17  

93240071.1 HVAC.CS-IDIQ $1M - $5M 03/29/16 A Pre-Schematic Design 03/15/17  05/11/17  

92670030.1 MOD-DBB > $10M 02/02/16 A Pre-Schematic Design 03/21/17  05/17/17  05/23/17  

03480030.1 MOD-DBB $1M - $5M 05/23/16  Project Assessment 04/09/18  03/23/17  05/24/17  

92490071.1 HVAC.CS-IDIQ $1M - $5M 03/29/16 A Pre-Schematic Design 03/29/17  05/25/17  

93030071.1 HVAC.CS-IDIQ $5M - $10M 03/18/16 A Pre-Schematic Design 04/17/17  05/31/17  

92690071.1 HVAC.CS-IDIQ $1M - $5M 02/29/16 A Pre-Schematic Design 05/11/17  06/09/17  

92530071.1 HVAC.CS-IDIQ $1M - $5M 03/18/16 A Pre-Schematic Design 05/08/17  06/21/17  

92550071.1 HVAC.CS-IDIQ $1M - $5M 03/18/16 A Pre-Schematic Design 05/02/17  06/21/17  

90600071.1 HVAC.CS-IDIQ $1M - $5M 03/29/16 A Pre-Schematic Design 04/27/17  06/26/17  

93040050.1 MOD-DBB $5M - $10M 05/07/13 A Construction Documents 03/21/17  05/10/17  06/27/17  

93290001.1 NS-DBB > $10M 11/15/13 A 03/30/17  06/12/17  07/11/17  

91030071.1 HVAC.CS-IDIQ $1M - $5M 03/18/16 A Pre-Schematic Design 06/08/17  07/24/17  

91670071.1 HVAC.CS-IDIQ $1M - $5M 03/18/16 A Pre-Schematic Design 06/08/17  07/24/17  

03390030.1 MOD-DBB <$200K 05/02/16  Project Assessment 04/20/17  06/22/17  07/25/17  

93290030.1 MOD-DBB <$200K 05/20/16  Project Assessment 04/26/17  06/28/17  08/08/17  

91620071.1 HVAC.CS-IDIQ $1M - $5M 03/29/16 A Pre-Schematic Design 06/14/17  08/11/17  

91690071.1 HVAC.CS-IDIQ $1M - $5M 03/18/16 A Pre-Schematic Design 06/29/17  08/14/17  

92270071.1 HVAC.CS-IDIQ $1M - $5M 03/18/16 A Pre-Schematic Design 07/05/17  08/17/17  

S9320.1 MOD-DBB > $10M 01/29/16  Project Assessment 05/26/17  07/17/17  08/22/17  

91410071.1 HVAC.CS-IDIQ $1M - $5M 03/08/16 A Pre-Schematic Design 07/19/17  08/31/17  

03760030.1. MOD-DBB <$200K 05/02/16  Project Assessment 07/04/17  08/04/17  09/12/17  

00140030.1 MOD-DBB <$200K 09/02/16  Project Assessment 07/18/17  08/14/17  09/12/17  

93260052.1 JUF-DBB $1M - $5M 04/27/11 A 05/16/17  07/26/17  09/12/17  

93070050.1 MOD-DBB $5M - $10M 07/29/14 A Pre-Schematic Design 06/23/17  08/14/17  09/19/17  

S0747.1 MOD-DBB $5M - $10M 11/23/15 A NTP Issued 06/26/17  08/16/17  09/26/17  

90900030.1 MOD-DBB <$200K 05/16/16  Project Assessment 07/18/17  08/18/17  09/26/17  

93650030.1 MOD-DBB <$200K 06/14/16  Project Assessment 06/23/17  08/22/17  10/10/17  

DATA1.1 Tech-DBB $1M - $5M 01/13/12 A Pre-Schematic Design 10/11/17

93410050.1 MOD-DBB $5M - $10M 02/07/14 A Pre-Schematic Design 07/18/17  09/14/17  10/24/17  

91850071.1 HVAC.CS-IDIQ $1M - $5M 03/29/16 A Pre-Schematic Design 08/30/17  10/27/17  

93160053.1 MOD-DBB <$200K 03/02/16  Project Assessment 08/07/17  10/25/17  12/12/17  

S9153.1 MOD-DBB $1M - $5M 01/12/16 A NTP Issued 09/29/17  11/21/17  12/12/17  

AWARDED

BID

Estimate

93350030.1 PLAN-DBB > $10M 03/09/16 A Schematic Design 09/15/17  01/09/18  

93360002.1 MOD-DBB $5M - $10M 04/21/10 A DSA Approved 09/30/14 A 11/29/17  01/09/18  

93380051.1 MOD-DBB > $10M 03/05/14 A Construction Documents 07/10/17  11/21/17  01/09/18  

93460050.1 MOD-DBB > $10M 05/02/16  Project Assessment 09/21/17  11/10/17  01/09/18  

90190030.1 MOD-DBB > $10M Schematic Design 10/06/17  01/09/18

91770050.1 MOD-DBB $5M - $10M 11/24/14 A Pre-Schematic Design 10/18/17  12/12/17  01/23/18  

91530030.1 MOD-DBB > $10M 05/02/16  Project Assessment 10/13/17  10/16/17  02/05/18  

90910050.1 MOD-DBB > $10M 11/20/15 A Pre-Schematic Design 10/20/17  12/14/17  02/13/18  

02200030.1 MOD-DBB $5M - $10M 11/10/16  Project Assessment 11/07/17  12/29/17  02/13/18  

07850030.1 MOD-DBB <$200K 11/29/16  Project Assessment 11/29/17  11/30/17  03/02/18

93040051.1 MOD-DBB > $10M 08/22/16  Project Assessment 11/14/17  01/24/18  03/13/18  

93170050.1 MOD-DBB > $10M 09/21/11 A 07/19/17  01/29/18  03/13/18  

93360002.3 MOD-IDIQ $200K - $1M 10/10/17  Project Assessment 03/27/18  

93500050.1 MOD-DBB > $10M 04/05/16  Project Assessment 12/20/17  02/08/18  03/27/18  

S9342.1 MOD-DBB $5M - $10M 08/22/11 A Pre-Schematic Design 12/14/17  02/19/18  04/10/18  

S9355.2 MOD-DBB $5M - $10M 05/09/11 A DSA Approved 07/23/15 A 03/05/18  04/17/18  

90130050.1 MOD-DBB $5M - $10M 10/22/15 A Pre-Schematic Design 01/08/18  03/28/18  04/24/18  

93490050.1 MOD-DBB > $10M 03/09/16 A Pre-Schematic Design 10/25/17  03/13/18  04/24/18  

93120051.1 MOD-DBB $5M - $10M 09/01/16  Project Assessment 02/05/18  03/28/18  05/08/18  

126 Twain Main: HVAC Phase 2 Region 3 11/08/16  

127 Baker ES: HVAC Phase 2 Region 4 10/14/16  

128 Carson ES: HVAC Phase 2 Region 3 11/22/16  

129 Jefferson ES: HVAC Phase 2 Region 3 11/28/16  

130 Health Sciences High - Mid 10/28/16  

131 Health Sciences TI &FFE 10/28/16  

132 McKinley ES: HVAC Phase 2 Region 4 10/27/16  

133 Gage ES: Joint-Use Field 10/27/16  

134 Washington ES: HVAC Phase 2 Region 4 11/10/16  

135 Silver Gate ES: HVAC Phase 2 Region 3 01/09/17  

136 Roosevelt MS: HVAC Phase 2 Region 4 12/14/16  

137 King Chavez Arts Athletics 01/19/17  

138 Preuss 11/23/16  

139 Rowan ES: HVAC Phase 2 Region 4 12/29/16  

140 Challenger ES: HVAC Phase 2 Region 1 12/09/16  

141 Sunset View ES: HVAC Phase 2 Region 3 02/16/17  

142 Sequoia ES: HVAC Phase 2 Region 1 01/03/17  

143 Sessions ES: HVAC Phase 2 Region 1 01/03/17  

144 Chavez ES: HVAC Phase 2 Region 4 01/27/17  

145 Correia MS: Sports Complex 09/22/16  

146 Wilson MS: Major Site Rebuild Project 05/02/16  

147 Field ES: HVAC Phase 2 Region 1 02/01/17  

150 Arroyo Paseo Charter High 12/08/16  

148 Lafayette ES: HVAC Phase 2 Region 1 02/01/17  

149 High Tech High 12/02/16  

151 Kimbrough ES: HVAC Phase 2 Region 4 03/16/17  

152 La Jolla ES: HVAC Phase 2 Region 1 02/22/17  

155 Hawthorne ES: HVAC Phase 2 Region 1 03/14/17  

153 Pacific Beach ES: HVAC Phase 2 Region 1 02/28/17  

154 Pacific Beach MS: WSM Project 12/01/16  

156 Urban Discovery Charter 02/15/17  

157 Old Town Academy 03/17/17  

158 Taft MS: Joint Use Field 11/28/16  

159 CPMA @ Kroc MS: WSM Phase II 03/27/17  

160 Gompers MS Charter @ Gompers West: WSM Project 01/06/17  

161 Innovations Academy 03/01/17  

162 Keiller Leadership Academy 03/09/17  

163 DC-1 @ Ed Center: Server Room Equipment Installation Phase 2

164 Millennial Tech: WSM 01/26/17  

165 Perkins ES: HVAC Phase 2 Region 4 06/01/17  

166 Montgomery MS: HVAC/ADA 01/17/17  

167 Student Services @ Jackson Annex 03/24/17  

Capital Bonds - 2017 Total: $271,503,189

Architect

NTP

Design

Phase DSA Start

DSA App.

Letter

Bid

Opening

NTP / BOE

Award

168 Gompers Prep Academy: Gymnasium 03/27/17  

Capital Bond - 2018 Projects Type

169 Henry HS: Stadium and Sports Facility Improvements 06/07/12 A

170 Hoover HS: New Theater- Classroom Building WSM Phase I 01/03/17  

171 Madison HS: WSM 03/10/17  

172 San Diego Coop: Classroom Buildiing 02/27/17  

173 Logan ES: WSM 03/30/17  

174 Iftin Charter @ Jackson 01/23/17  

175 Emerson/Bandini ES: WSM 04/03/17  

176 Museum School 08/09/17  

177 High Tech High Intl 07/13/17  

178 Correia MS: WSM 05/12/17  

179 Muirlands MS: WSM 11/23/16  

180 Henry HS: Practice Field

181 Mission Bay HS: WSM 06/14/17  

182 La Jolla HS: WSM Project 06/20/17  

183 University City HS: Site Modernization Project 06/13/14 A

184 Balboa ES: WSM 06/30/17  

185 Mira Mesa HS: WSM 05/04/17  

186 Mann MS: WSM Phase 2 07/13/17  
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Props. S and Z ICOC

            Construction Subcommittee

May 12, 2016, Exhibit 3.1
$ 200K - $1M

$1M - $5 M

$5M - $10M

> $10M

< $200K

Project Management Report
Contract Awards

93570001.1 MOD-DBB $5M - $10M 11/25/15 A NTP Issued 02/01/18  03/30/18  05/08/18  

93340050.1 NS-DBB > $10M 08/05/14 A Pre-Schematic Design 11/08/17  01/04/18  07/03/18  

93540050.1 MOD-DBB > $10M 07/07/14 A Pre-Schematic Design 02/22/18  05/22/18  07/10/18  

93560050.1 MOD-DBB > $10M 05/06/09 A Pre-Schematic Design 09/25/17  05/29/18  07/10/18  

90370030.1 MOD-DBB <$200K 08/09/16  Project Assessment 05/14/18  07/12/18  08/08/18  

93400050.1 MOD-DBB > $10M 08/01/16  Project Assessment 05/08/18  06/28/18  08/14/18  

93250002.1 JUF-DBB <$200K 02/24/15 A Pre-Schematic Design 04/19/18  07/10/18  09/11/18  

90930052.1 JUF-DBB $200K - $1M 05/24/16  Project Assessment 11/14/17  08/27/18  10/09/18  

91490053.1 JUF-DBB $1M - $5M 01/06/16 A Design Development 07/13/17  08/27/18  10/09/18  

AWARDED

BID

Estimate

90590003.1 NS-DBB > $10M 01/15/14 A Schematic Design 12/05/18  01/28/19  03/12/19  

92140030.1 MOD-DBB <$200K 05/26/16  Project Assessment 01/04/19  04/08/19  

93150050.1 MOD-DBB $5M - $10M 11/23/15 A Pre-Schematic Design 11/03/17  05/22/19  07/09/19  

S9169.1 MOD- $1M - $5M 09/28/17  Project Assessment 05/10/19  06/19/19  08/13/19  

90190031.1 MOD-DBB <$200K Pre-Schematic Design 05/17/19  08/27/19

93420051.1 MOD-DBB $5M - $10M 01/02/14 A Pre-Schematic Design 11/15/18  07/30/19  09/10/19  

93270050.1 MOD-DBB $1M - $5M 08/10/15  Project Assessment 02/10/17  09/10/19  10/22/19  

S0195.2 MOD- $1M - $5M 08/18/16  Project Assessment 04/20/18  09/06/19  10/22/19  

92690050.1 MOD-DBB $1M - $5M 08/10/15  Project Assessment 02/10/17  09/03/19  10/22/19  

90110050.1 MOD-DBB $5M - $10M 08/03/17  Project Assessment 01/10/19  09/20/19  11/12/19  

90950050.1 MOD-DBB $1M - $5M 08/28/17  Project Assessment 02/28/19  09/20/19  11/12/19  

93670050.1 MOD-DBB > $10M 03/20/17  Project Assessment 10/05/18  10/01/19  11/12/19  

91030050.1 MOD-DBB $1M - $5M 08/10/15  Project Assessment 02/10/17  10/15/19  12/10/19  

92100050.1 MOD-DBB $1M - $5M 04/27/11 A Pre-Schematic Design 12/11/18  10/28/19  12/10/19  

$88,263,535

187 Serra HS: New Classroom Building Project 08/09/17  

188 Crawford HS: WSM Phase I 04/07/17  

189 Point Loma HS: WSM 07/31/17  

190 San Diego HS: WSM 04/07/17  

191 Albert Einstein Academies @ Brooklyn 12/26/17  

192 Kearny HS: WSM 10/18/17  

193 Standley MS / Spreckels ES: Joint Use 09/26/17  

194 Encanto ES: Joint Use Field 04/25/17  

195 Horton ES: Joint Use Field 12/20/16  

Capital Bonds - 2018 Total: $328,443,744

DSA Start

DSA App.

Letter

Bid

Opening

NTP / BOE

Award

196 Central ES:  Major Site Rebuild Project 11/15/17  

Capital Bond - 2019 Projects Type

Architect

NTP

Design

Phase

197 Tubman Village 08/20/18  

198 Memorial Prep MS: WSM 04/17/17  

199 La Jolla ES: WSM Project 10/17/18  

200 San Diego Coop: Multi-Purpose Bldg 10/08/18  

201 La Jolla HS: BioTech Bldg 04/26/18  

202 De Portola MS: WSM 07/19/16  

203 Marshall ES: WSM Project 07/21/17  

204 Sunset View ES: WSM 07/19/16  

205 Baker ES: WSM Project 07/12/18  

206 Euclid ES: WSM 08/06/18  

207 Farb MS: WSM 03/19/18  

208 Field ES: WSM and Joint-Use Field 07/19/16  

209 Miramar Ranch ES: WSM 07/12/18  

Capital Bonds - 2019 Total: 
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