
Props. S and Z - ICOC

            Construction Subcommittee

September 8, 2016, Exhibit #3.1
$ 200K - $1M

$1M - $5 M

$5M - $10M

> $10M

AWARDED

BID

Estimate

93570004.1 HVAC-DBB $405,884 02/17/15 A DSA Approved 09/23/15 A 12/04/15 A 01/12/16 A

93340051.1 DEMO-IDIQ $86,090 01/21/16 A

91750054.1 DEMO-IDIQ $23,852 02/25/16 A

91350051.1 MOD-IDIQ $521,822 10/30/15 A 03/17/16 A

93320053.1 MOD-DBB $2,424,300 05/04/15 A 02/25/16 A 03/22/16 A

14580.1 BSRR-DBB $3,065,191 DSA Approved 01/25/16 A 02/18/16 A 03/22/16 A

14586.1 BSRR-DBB $2,559,000 DSA Approved 01/22/16 A 02/19/16 A 03/22/16 A

93020051.1 MOD-IDIQ $1,789,009 06/09/14 A 04/08/16 A

92030052.1 JUF-DBB $2,108,722 02/17/15 A DSA Approved 12/22/15 A 03/03/16 A 04/12/16 A

93200052.2 MOD-DBB $2,817,115 04/28/15 A DSA Approved 12/15/15 A 03/04/16 A 04/12/16 A

93420004.2 MOD-IDIQ $1,802,971 08/23/11 A DSA Approved 11/05/14 A 04/14/16 A

FS006.1 MOD-DBB $10,809,440 01/08/07 A DSA Approved 07/08/15 A 03/23/16 A 04/26/16 A

91880054.1 MOD-DBB $1,965,600 08/14/15 A DSA Approved 01/26/16 A 03/29/16 A 05/10/16 A

93550002.1 CTE-DBB $1,644,010 01/23/15 A DSA Approved 02/25/16 A 04/08/16 A 05/10/16 A

90950052.1 MOD-IDIQ $247,846 10/30/15 A 05/23/16 A

93400001.1 CTE-DBB $2,679,500 02/05/15 A DSA Approved 03/01/16 A 06/28/16 A 05/24/16 A

S0438.1 MOD-DBB $7,645,100 03/26/14 A DSA Approved 01/22/16 A 04/21/16 A 05/24/16 A

90110052.1 MOD-IDIQ $575,340 10/30/15 A 05/31/16 A

91360050.1 MOD-DBB $20,598,000 07/21/11 A DSA Approved 12/29/15 A 03/11/16 A 06/14/16 A

S0181.1 MOD-DBB $19,385,000 10/07/11 A DSA Approved 03/14/16 A 04/28/16 A 06/14/16 A

92060050.1 MOD-DBB $18,862,458 07/21/11 A DSA Approved 12/02/15 A 03/09/16 A 06/14/16 A

90030031.1 MOD-DBB $754,499 01/05/16 A DSA Approved 04/12/16 A 05/13/16 A 06/14/16 A

93360003.1 CTE-DBB $1,639,120 01/13/14 A DSA Approved 03/16/16 A 05/26/16 A 06/28/16 A

93360050.1 MOD-DBB $21,853,830 11/01/13 A DSA Approved 03/24/16 A 05/26/16 A 06/28/16 A

93540051.1 MOD-IDIQ $540,933 07/08/16 A  

92610052.1 MOD-DBB $519,000 DSA Approved 03/01/16 A 05/26/16 A 07/12/16 A

91340070.1 HVAC.CS-IDIQ $720,449 05/05/15 A DSA Approved 06/03/16 A 07/19/16 A

93210051.1 MOD-IDIQ $1,443,542 07/20/16 A

90860070.1 HVAC.CS-IDIQ $801,122 05/05/15 A DSA Approved 06/03/16 A 07/25/16 A

93570070.1 HVAC.CS-IDIQ $268,853 05/05/15 A DSA Approved 04/20/16 A 07/25/16 A

92180070.1 HVAC.CS-IDIQ $384,816 05/05/15 A DSA Approved 07/08/16 A 08/11/16 A

92830070.1 HVAC.CS-IDIQ $1,020,041 05/05/15 A DSA Approved 07/05/16 A 08/11/16 A

91530070.1 HVAC.CS-IDIQ <$200K 05/05/15 A DSA Approved 06/03/16 A 08/12/16 A

93200052.1 MOD-IDIQ $811,543 04/16/15 A 08/15/16 A

92930070.1 HVAC.CS-IDIQ $779,807 05/05/15 A DSA Approved 06/03/16 A 08/19/16 A

91700070.1 HVAC.CS-IDIQ $1,001,887 05/05/15 A DSA Approved 06/14/16 A 08/19/16 A

91210070.1 HVAC.CS-IDIQ $1M - $5M 05/05/15 A DSA Approved 07/19/16 A 09/08/16  

91430070.1 HVAC.CS-IDIQ $200K - $1M 05/05/15 A DSA Approved 07/27/16 A 09/08/16  

93540005.2 MOD-DBB $1M - $5M 05/07/13 A DSA Approved 03/30/16 A 08/04/16 A 09/13/16  

93340003.2 MOD-IDIQ $2,064,433 05/07/13 A 09/15/16  

93410070.1 HVAC.CS-IDIQ $200K - $1M 05/05/15 A DSA Review 08/02/16  09/21/16  

91190070.1 HVAC.CS-IDIQ $1M - $5M 05/05/15 A DSA Approved 08/03/16 A 09/22/16  

91710070.1 HVAC.CS-IDIQ $200K - $1M 05/05/15 A DSA Approved 08/03/16 A 09/22/16  

91150070.1 HVAC.CS-IDIQ $200K - $1M 05/05/15 A DSA Approved 08/04/16 A 09/23/16  

92230070.1 HVAC.CS-IDIQ $200K - $1M 05/05/15 A DSA Review 08/08/16  09/27/16  

93110070.1 HVAC.CS-IDIQ $1M - $5M 05/05/15 A DSA Review 08/15/16  10/04/16  

90650070.1 HVAC.CS-IDIQ $200K - $1M 05/05/15 A DSA Review 08/18/16  10/07/16  

93670052.1 MOD-DBB <$200K DSA Approved 06/01/15 A 08/29/16  10/11/16  

0349A.3 MOD-IDIQ $200K - $1M 10/18/10 A 10/11/16  

0349A.2 MOD-DBB $5M - $10M 10/18/10 A DSA Approved 07/15/16 A 09/06/16  10/11/16  

91490070.1 HVAC.CS-IDIQ $200K - $1M 05/05/15 A DSA Review 08/24/16  10/13/16  

92610053.1 MOD-IDIQ $200K - $1M 11/30/15 A Construction Documents 10/13/16  

92890001.1 EVIRO-DBB $200K - $1M 10/13/16

91570070.1 HVAC.CS-IDIQ $200K - $1M 05/05/15 A DSA Review 08/25/16  10/14/16  

91660070.1 HVAC.CS-IDIQ $1M - $5M 05/05/15 A DSA Review 08/18/16  10/17/16  

91970070.1 HVAC.CS-IDIQ $200K - $1M 05/05/15 A DSA Review 09/26/16  10/17/16  

91950070.1 HVAC.CS-IDIQ $200K - $1M 05/05/15 A DSA Review 08/22/16  10/18/16  

91250070.1 HVAC.CS-IDIQ $1M - $5M 05/05/15 A DSA Review 08/29/16  10/18/16  

90770070.1 HVAC.CS-IDIQ $200K - $1M 05/05/15 A DSA Review 08/22/16  10/19/16  

92430070.1 HVAC.CS-IDIQ $200K - $1M 05/05/15 A DSA Review 08/22/16  10/19/16  

92300070.1 HVAC.CS-IDIQ $200K - $1M 05/05/15 A DSA Review 08/22/16  10/19/16  

91230070.1 HVAC.CS-IDIQ $1M - $5M 05/05/15 A DSA Review 09/02/16  10/24/16  

91880050.1 MOD-DBB > $10M 04/10/15 A DSA Approved 06/21/16 A 09/07/16  10/25/16  

AQUACNTR.1 ADD-DBB $1M - $5M 02/03/15  Project Assessment 07/21/16  09/12/16  10/25/16  

91110070.1 HVAC.CS-IDIQ $200K - $1M 05/05/15 A DSA Review 09/08/16  10/27/16  

Point Loma HS: Athletic Infrastructure Relocation

Type

Architect

NTP

Design

Phase

< $200K

Project Management Report
Contract Awards

DSA Start

DSA App.

Letter

Bid

Opening

NTP / BOE

Award

1 Serra HS: Science Bldg HVAC 07/27/15 A

Capital Bond - 2016 Projects

3 Lindbergh ES: Install portable toilet building

2 Crawford HS: Relo Move

4 Hamilton ES: Turf Field

5 Clairemont HS: 2.0

6 DePortola MS: Roof & HVAC Replacement 10/22/15 A

7 Miramar Ranch ES: Roof & HVAC Replacement Phase I & II (Spring / Summer 2016) 10/22/15 A

10 Pacific Beach MS: Joint Use, ADA Upgrades & Site Improv. 08/07/15 A

8 Bell MS: New ST Field and New ST Softball Field

9 McKinley ES: Joint Use Field 06/29/15 A

11 La Jolla HS: Track and Field Project 01/31/14 A

12 Clark MS: WSM Project 08/05/14 A

14 University City HS: Fabrication & Design CTE 10/22/15 A

13 I-Middle @ MacDowell: Electrical Site Upgrades and Interim Housing 09/09/15 A

17 New Dawn/Riley: WSM Project 07/20/15 A

15 Euclid ES: New Synthetic Turf Field

16 Kearny HS: CTA-Design & Construction Lab 11/05/15 A

18 Baker ES: New Synthetic Turf Field

19 Hancock ES: WSM 05/01/15 A

22 S.D. Global Vision ES Temporary Classroom 03/24/16 A

20 Longfellow ES: WSM 08/05/15 A

21 Miller ES: WSM 05/01/15 A

26 Silver Gate ES: Ramps & Accessibility Improvements 12/07/15 A

23 Henry HS: Academy of Engineering & Design (AOED) 09/25/15 A

24 Henry HS: WSM Phase II 09/18/15 A

25

27 Hage ES: HVAC 2000 Educational Support Spaces 02/05/16 A

28 Pershing MS: New Synthetic Turf

29 Dingeman ES: HVAC 2000 Educational Support Spaces 02/05/16 A

30 Serra HS: HVAC 2000 Educational Support Spaces 01/20/16 A

33 Jackson Transitional: HVAC 2000 Educational Support Spaces 02/10/16 A

31 Nye ES: HVAC 2000 Educational Support Spaces 02/25/16 A

32 Valencia Park ES: HVAC 2000 Educational Support Spaces 02/26/16 A

34 Pacific Beach MS: Turf Field

35 Benchley Weinberger ES: HVAC 2000 Educational Support Spaces 02/04/16 A

36 Language Academy: HVAC 2000 Educational Support Spaces 04/20/16 A

38 Hearst ES: HVAC 2000 Educational Support Spaces 04/13/16 A

37 Gage ES:  HVAC 2000 Educational Support Spaces 03/30/16 A

39 Point Loma HS: Lighting & PA System Project 12/02/15 A

40 Crawford HS: Track and Field Project

41 Millennial Tech MS: HVAC 2000 Educational Support Spaces 03/30/16 A

42 Fulton ES: HVAC 2000 Educational Support Spaces 02/03/16 A

45 Oak Park ES: HVAC 2000 Educational Support Spaces 03/30/16 A

43 Pacific View Leadership ES: HVAC 2000 Educational Support Spaces 02/11/16 A

44 Freese ES: HVAC 2000 Educational Support Spaces 03/01/16 A

47 Clay ES: HVAC 2000 Educational Support Spaces 05/31/16 A

46 Lewis MS: HVAC 2000 Educational Support Spaces 05/19/16 A

49 Mira Mesa HS: Practice Field

48 Farb MS: ADA Ramp / Door access 05/01/15 A

51 Horton ES: HVAC 2000 Educational Support Spaces 04/26/16 A

50 Mira Mesa HS: Stadium Improvements 02/23/16 A

52 Silver Gate ES: New ST Play Field

53 Webster ES: Environmental Mitigation

54 Johnson ES: HVAC 2000 Educational Support Spaces 04/26/16 A

55 Kumeyaay ES: HVAC 2000 Educational Support Spaces 03/02/16 A

56 Marvin ES: HVAC 2000 Educational Support Spaces 06/15/16 A

57 Marshall ES: HVAC 2000 Educational Support Spaces 03/30/16 A

58 Zamorano ES: HVAC 2000 Educational Support Spaces 05/09/16 A

59 Curie ES: HVAC 2000 Educational Support Spaces 04/08/16 A

60 Rolando Park ES: HVAC 2000 Educational Support Spaces 05/09/16 A

61 Rosa Parks ES: HVAC 2000 Educational Support Spaces 04/27/16 A

62 Bethune ES: HVAC 2000 Educational Support Spaces 05/05/16 A

63 I-Middle @ MacDowell: WSM 12/22/15 A

64 Various Sites Research JUA w/YMCA for swimming pools & related facilities 02/24/16  

65 Foster ES: HVAC 2000 Educational Support Spaces 06/27/16 A
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Props. S and Z - ICOC

            Construction Subcommittee

September 8, 2016, Exhibit #3.1
$ 200K - $1M

$1M - $5 M

$5M - $10M

> $10M

< $200K

Project Management Report
Contract Awards

91130070.1 HVAC.CS-IDIQ $200K - $1M 05/05/15 A DSA Review 09/21/16  11/09/16  

91390070.1 HVAC.CS-IDIQ $200K - $1M 05/05/15 A DSA Review 09/21/16  11/09/16  

90330070.1 HVAC.CS-IDIQ $1M - $5M 05/05/15 A DSA Review 09/27/16  11/16/16  

93680070.1 HVAC.CS-IDIQ $1M - $5M 05/05/15 A Construction Documents 09/27/16  11/16/16  

92370070.1 HVAC.CS-IDIQ $200K - $1M 05/05/15 A DSA Review 09/29/16  11/18/16  

92290070.1 HVAC.CS-IDIQ $200K - $1M 05/05/15 A DSA Review 09/30/16  11/21/16  

93520070.1 HVAC.CS-IDIQ $1M - $5M 05/05/15 A DSA Review 10/07/16  11/30/16  

90070070.1 HVAC.CS-IDIQ $200K - $1M 05/05/15 A Design Development 10/14/16  12/07/16  

90950070.1 HVAC.CS-IDIQ $1M - $5M 05/05/15 A 10/17/16  12/08/16  

93380070.1 HVAC.CS-IDIQ $1M - $5M 05/05/15 A 10/18/16  12/09/16  

S9003.1 MOD-DBB > $10M 04/04/14 A DSA Review 09/16/16  11/10/16  12/13/16  

93120050.1 MOD-DBB > $10M 03/14/14 A DSA Review 09/15/16  11/07/16  12/13/16  

93190003.1 MOD-IDIQ $1M - $5M 04/01/14 A DSA Review 09/29/16  10/28/16  12/13/16  

90030030.1 MOD-DBB > $10M 04/04/14 A Construction Documents 09/16/16  11/10/16  12/13/16  

93590003.1 MOD-DBB $5M - $10M 05/22/14 A Construction Documents 08/12/16  11/01/16  12/13/16  

93590050.1 MOD-DBB > $10M 05/22/14 A DSA Review 08/12/16  11/01/16  12/13/16  

93520075.1 ENER-DB $1M - $5M Pre-Schematic Design 12/14/16  12/14/16  

92180075.1 ENER-DB $1M - $5M Pre-Schematic Design 12/14/16  12/14/16  

91250075.1 ENER-DB $1M - $5M 09/15/16  Project Assessment 12/15/16  12/15/16  

93490075.1 ENER-DB $1M - $5M 09/15/16  Project Assessment 12/20/16  12/20/16  

92350075.1 ENER-DB $1M - $5M 09/15/16  Project Assessment 12/20/16  12/20/16  

93570075.1 ENER-DB $5M - $10M 09/15/16  Project Assessment 12/20/16  12/20/16  

90570070.1 HVAC.CS-IDIQ $200K - $1M 05/05/15 A DSA Review 10/28/16  12/21/16  

92890070.1 HVAC.CS-IDIQ $200K - $1M 05/05/15 A DSA Review 10/28/16  12/21/16  

93080075.1 ENER-DB $1M - $5M 09/15/16  Project Assessment 12/20/16  12/22/16  

92740075.1 ENER-DB $1M - $5M 09/15/16  Project Assessment 12/20/16  12/22/16  

90090051.1 MOD-IDIQ $200K - $1M 04/27/11 A DSA Approved 12/10/14 A 12/23/16  

93250071.1 HVAC.CS-IDIQ <$200K 04/27/16 A Design Development 11/21/16  12/23/16  

AWARDED

BID

Estimate

91470070.1 HVAC.CS-IDIQ $200K - $1M 05/05/15 A Construction Documents 11/14/16  01/05/17  

93120070.1 HVAC.CS-IDIQ $1M - $5M 05/05/15 A Design Development 11/15/16  01/06/17  

90330052.1 MOD-IDIQ $200K - $1M 11/30/15 A Construction Documents 01/09/17  

93150030.1 MOD-DBB <$200K Pre-Schematic Design 10/07/16  12/09/16  01/10/17  

91650051.1 MOD-DBB <$200K Construction Documents 11/01/16  01/10/17  

92010052.1 MOD-IDIQ $200K - $1M 12/07/15 A Construction Documents 01/23/17  

90610071.1 HVAC.CS-IDIQ $200K - $1M 05/13/16 A Pre-Schematic Design 12/27/16  01/24/17  

90050071.1 HVAC.CS-IDIQ $1M - $5M 04/01/16 A Pre-Schematic Design 01/04/17  01/30/17  

91230051.1 MOD-IDIQ $200K - $1M 10/30/15 A Construction Documents 02/06/17  

91590071.1 HVAC.CS-IDIQ $1M - $5M 03/30/16 A Pre-Schematic Design 01/09/17  02/06/17  

91240071.1 HVAC.CS-IDIQ <$200K 05/26/16 A Pre-Schematic Design 01/11/17  02/08/17  

91610071.1 HVAC.CS-IDIQ $1M - $5M 04/11/16 A Pre-Schematic Design 01/11/17  02/08/17  

90310071.1 HVAC.CS-IDIQ $1M - $5M 04/05/16 A Pre-Schematic Design 01/12/17  02/09/17  

91070071.1 HVAC.CS-IDIQ $1M - $5M 04/05/16 A Pre-Schematic Design 01/13/17  02/10/17  

92530051.1 MOD-IDIQ $1M - $5M 11/30/15 A Construction Documents 02/13/17  

93070056.1 JUF-DBB $1M - $5M 03/09/15 A Construction Documents 11/15/16  01/10/17  02/14/17  

93340070.1 HVAC.CS-IDIQ $1M - $5M 05/05/15 A Construction Documents 12/30/16  02/20/17  

90890071.1 HVAC.CS-IDIQ $1M - $5M 04/06/16 A Pre-Schematic Design 01/25/17  02/23/17  

91050071.1 HVAC.CS-IDIQ $1M - $5M 04/06/16 A Pre-Schematic Design 01/26/17  02/24/17  

91750053.2 MOD-IDIQ <$200K 01/08/16 A Construction Documents 02/27/17  

90080030.1 MOD-DBB $1M - $5M 10/29/14 A Construction Documents 02/28/17

03480030.1 MOD-DBB $1M - $5M 02/17/16 A Schematic Design 11/27/17  01/20/17  02/28/17  

91750071.1 HVAC.CS-IDIQ $1M - $5M 04/01/16 A Pre-Schematic Design 02/01/17  03/02/17  

92470071.1 HVAC.CS-IDIQ $1M - $5M 05/06/16 A Pre-Schematic Design 02/01/17  03/02/17  

93400071.1 HVAC.CS-IDIQ $5M - $10M 06/21/16 A NTP Issued 03/02/17  03/03/17  

92770051.1 MOD-IDIQ $200K - $1M 11/20/15 A Construction Documents 03/06/17  

92910071.1 HVAC.CS-IDIQ $1M - $5M 04/01/16 A Pre-Schematic Design 02/15/17  03/16/17  

90850052.1 MOD-IDIQ $200K - $1M 10/30/15 A Construction Documents 03/27/17  

93340053.1 MOD-DBB $1M - $5M 08/02/16  Project Assessment 02/23/17  03/28/17  

93340005.1 MOD-DBB $1M - $5M 11/12/10 A DSA Approved 03/29/16 A 02/08/17  03/28/17  

91210052.1 JUF-DBB <$200K 01/08/16 A Construction Documents 12/02/16  02/21/17  03/28/17  

93520052.1 MOD-DBB $1M - $5M Schematic Design 02/23/17  03/28/17  

92990071.1 HVAC.CS-IDIQ $1M - $5M 05/19/16 A Pre-Schematic Design 03/02/17  03/30/17  

66 Franklin ES: HVAC 2000 Educational Support Spaces 07/11/16 A

67 Hardy ES: HVAC 2000 Educational Support Spaces 04/19/16 A

68 Boone ES: HVAC 2000 Educational Support Spaces 05/23/16 A

69 San Diego SCPA: HVAC 2000 Educational Support Spaces 05/23/16 A

72 Morse HS: HVAC 2000 Educational Support Spaces 07/13/16 A

70 Perry ES: HVAC 2000 Educational Support Spaces 05/31/16 A

71 Paradise Hills ES: HVAC 2000 Educational Support Spaces 05/31/16 A

73 Angier ES: HVAC 2000 Educational Support Spaces 08/03/16  

74 Euclid ES: HVAC 2000 Educational Support Spaces 08/04/16  

75 Hoover HS: HVAC 2000 Educational Support Spaces 08/05/16  

76 Adams ES: WSM Project 10/16/15 A

77 Mann MS: WSM Phase 1 03/09/16 A

78 O'Farrell Community School : WSM  Phase 2 08/03/16 A

79 S.D. Global Vision ES @ Adams 01/14/16 A

80 Scripps Ranch HS: New Building 02/19/16 A

83 Nye ES: Solar Photovoltaic 12/08/16  

81 Scripps Ranch HS: WSM 02/19/16 A

82 Morse HS: Solar Photovoltaic 12/08/16  

84 Zamorano ES: Solar Photovoltaic 12/09/16  

85 Mira Mesa HS: Solar Photovoltaic 12/07/16  

86 Penn ES: Solar Photovoltaic 12/14/16  

87 Serra HS: Solar Photovoltaic 12/07/16  

88 Carver ES:HVAC 2000 Educational Support Spaces 06/28/16 A

89 Webster ES: HVAC 2000 Educational Support Spaces 06/28/16 A

90 E.B. Scripps ES: Solar Photovoltaic 12/07/16  

91 Tierrasanta  ES: Solar Photovoltaic 12/07/16  

92 Audubon ES: Turf Field 06/30/14 A

93 Standley MS: HVAC Phase 2 Region 1 08/30/16  

Capital Bonds - 2016 Total: $303,258,841

Type

Architect

NTP

Design

Phase

`

DSA Start

DSA App.

Letter

Bid

Opening

NTP / BOE

Award

94 Holmes ES: HVAC 2000 Educational Support Spaces 08/17/16  

Capital Bond - 2017 Projects

95 Mann MS: HVAC 2000 Educational Support Spaces 09/01/16  

96 Boone ES: New ST Play Field

99 Hickman ES: New ST Play Field

97 King Chavez Academy of Excellence 05/23/16  

98 Knox MS: Landscape Improvements

100 Chesterton ES: HVAC Phase 2 Region 2 09/29/16  

101 Muir @ Andersen: HVAC Phase 2 Region 2 10/05/16  

102 Bethune ES: New Synthetic Turf Field

103 Jones ES: HVAC Phase 2 Region 2 10/12/16  

104 Garfield ES: HVAC Phase 2 Region 3 10/14/16  

105 Juarez ES: HVAC Phase 2 Region 2 10/14/16  

106 Birney ES: HVAC Phase 2 Region 3 10/17/16  

107 Florence ES: HVAC Phase 2 Region 3 10/18/16  

110 Crawford HS: HVAC 2000 Educational Support Spaces 09/01/16  

108 Sequoia ES: New ST Play Field

109 CPMA @ Kroc MS: JT Use Field 09/12/16  

111 Edison ES: HVAC Phase 2 Region 3 10/28/16  

112 Fletcher ES: HVAC Phase 2 Region 3 10/31/16  

113 Lindbergh/Schweitzer ES: New ST Play Field

114 Audeo New Charter: (Site Acquisiton)

115 Preuss 11/02/16  

116 Lindbergh/Schwieitzer ES: HVAC Phase 2 Region 2 11/04/16  

117 Ross ES: HVAC Phase 2 Region 2 11/04/16  

118 Kearny HS: HVAC Phase 2 Region 2 12/07/16  

120 Wegeforth ES: HVAC Phase 2 Region 2 11/21/16  

119 Toler ES: New ST Play Field

121 Dewey ES: New Synthetic Turf Field

122 Crawford HS: Site Modernization Phase I

123 Crawford HS: Tennis Courts & Softball Field 10/29/15 A

124 Gage ES: Joint-Use Field 09/26/16  

125 Morse HS: Site Modernization Phase I

126 Mt. Everest @ Wiggin: HVAC Phase 2 Region 2 12/07/16  
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Props. S and Z - ICOC

            Construction Subcommittee

September 8, 2016, Exhibit #3.1
$ 200K - $1M

$1M - $5 M

$5M - $10M

> $10M

< $200K

Project Management Report
Contract Awards

93490070.1 HVAC.CS-IDIQ $200K - $1M 05/05/15 A Design Development 02/10/17  04/04/17  

91730071.1 HVAC.CS-IDIQ $1M - $5M 04/06/16 A Pre-Schematic Design 03/09/17  04/06/17  

93620071.1 HVAC.CS-IDIQ $1M - $5M 04/06/16 A Pre-Schematic Design 03/10/17  04/07/17  

90750051.1 JUF-DBB $200K - $1M 03/09/15 A Construction Documents 11/09/16  02/22/17  04/11/17  

S0747.1 MOD-DBB $5M - $10M 11/23/15 A NTP Issued 01/06/17  03/06/17  04/11/17  

93290001.2 NS-DBB <$200K 12/16/16  02/21/17  04/11/17  

90750071.1 HVAC.CS-IDIQ $1M - $5M 05/06/16 A Pre-Schematic Design 03/16/17  04/13/17  

92850071.1 HVAC.CS-IDIQ <$200K 05/27/16 A Pre-Schematic Design 03/08/17  04/20/17  

93130071.1 HVAC.CS-IDIQ $5M - $10M 05/06/16 A Pre-Schematic Design 03/24/17  04/21/17  

90110071.1 HVAC.CS-IDIQ $1M - $5M 04/12/16 A Pre-Schematic Design 03/09/17  04/27/17  

90550071.1 HVAC.CS-IDIQ $1M - $5M 04/06/16 A Pre-Schematic Design 03/30/17  04/27/17  

91550071.1 HVAC.CS-IDIQ $1M - $5M 04/06/16 A Pre-Schematic Design 03/30/17  04/27/17  

92970071.1 HVAC.CS-IDIQ <$200K 04/20/16 A NTP Issued 04/06/17  05/04/17  

92030071.1 HVAC.CS-IDIQ $1M - $5M 04/12/16 A Pre-Schematic Design 03/14/17  05/10/17  

93320071.1 HVAC.CS-IDIQ $5M - $10M 04/15/16 A Pre-Schematic Design 04/18/17  05/16/17  

92610071.1 HVAC.CS-IDIQ $1M - $5M 04/06/16 A Pre-Schematic Design 04/21/17  05/19/17  

93280071.1 HVAC.CS-IDIQ $1M - $5M 04/27/16 A Pre-Schematic Design 03/31/17  05/22/17  

92870071.1 HVAC.CS-IDIQ $200K - $1M 04/12/16 A Pre-Schematic Design 03/24/17  05/22/17  

92950071.1 HVAC.CS-IDIQ $1M - $5M 04/28/16 A Pre-Schematic Design 04/17/17  05/30/17  

90210071.1 HVAC.CS-IDIQ $1M - $5M 04/27/16 A Pre-Schematic Design 05/02/17  05/31/17  

93240071.1 HVAC.CS-IDIQ $1M - $5M 04/12/16 A Pre-Schematic Design 04/07/17  06/06/17  

91730051.1 MOD-DBB $200K - $1M Construction Documents 01/31/17  05/05/17  06/13/17  

91770052.1 MOD-DBB $1M - $5M 11/24/14 A Pre-Schematic Design 03/07/17  04/26/17  06/13/17  

92770071.1 HVAC.CS-IDIQ <$200K 06/02/16 A Pre-Schematic Design 05/15/17  06/13/17  

92490071.1 HVAC.CS-IDIQ $1M - $5M 04/12/16 A Pre-Schematic Design 04/20/17  06/19/17  

92690071.1 HVAC.CS-IDIQ $1M - $5M 04/15/16 A Pre-Schematic Design 05/22/17  06/20/17  

90730071.1 HVAC.CS-IDIQ <$200K 04/13/16 A Pre-Schematic Design 05/26/17  06/26/17  

93360002.1 MOD-DBB $5M - $10M 04/21/10 A DSA Approved 09/30/14 A 05/18/17  06/27/17  

90600071.1 HVAC.CS-IDIQ $1M - $5M 04/12/16 A Pre-Schematic Design 05/03/17  06/30/17  

93030071.1 HVAC.CS-IDIQ $5M - $10M 04/01/16 A Pre-Schematic Design 05/22/17  07/06/17  

93040050.1 MOD-DBB $5M - $10M 05/07/13 A Construction Documents 03/21/17  05/31/17  07/11/17  

91410071.1 HVAC.CS-IDIQ $1M - $5M 04/01/16 A Pre-Schematic Design 05/26/17  07/12/17  

91790071.1 HVAC.CS-IDIQ <$200K 02/29/16 A Pre-Schematic Design 06/16/17  07/17/17  

92790071.1 HVAC.CS-IDIQ <$200K 03/18/16 A Pre-Schematic Design 06/12/17  07/26/17  

92270071.1 HVAC.CS-IDIQ $1M - $5M 04/15/16 A Pre-Schematic Design 06/14/17  07/28/17  

92530071.1 HVAC.CS-IDIQ $1M - $5M 04/01/16 A Pre-Schematic Design 06/14/17  07/28/17  

91620071.1 HVAC.CS-IDIQ $1M - $5M 04/15/16 A Pre-Schematic Design 06/01/17  07/31/17  

98350071.1 HVAC.CS-IDIQ <$200K 04/27/16 A Pre-Schematic Design 06/02/17  08/01/17  

92550071.1 HVAC.CS-IDIQ $1M - $5M 04/01/16 A Pre-Schematic Design 06/19/17  08/02/17  

91670071.1 HVAC.CS-IDIQ $1M - $5M 04/05/16 A Pre-Schematic Design 06/20/17  08/03/17  

93550071.1 HVAC.CS-IDIQ $200K - $1M 05/03/16 A Pre-Schematic Design 06/27/17  08/10/17  

91850071.1 HVAC.CS-IDIQ $1M - $5M 04/15/16 A Pre-Schematic Design 06/14/17  08/11/17  

91030071.1 HVAC.CS-IDIQ $1M - $5M 04/05/16 A Pre-Schematic Design 07/05/17  08/17/17  

92250071.1 HVAC.CS-IDIQ <$200K 02/29/16 A Pre-Schematic Design 07/21/17  08/18/17  

00140030.1 MOD-DBB <$200K 09/02/16  Project Assessment 07/18/17  08/14/17  09/12/17  

93260052.1 JUF-DBB $1M - $5M 04/27/11 A 05/16/17  07/26/17  09/12/17  

93290001.3 NS-DBB <$200K DSA Review 07/24/17  08/24/17  09/12/17  

91690071.1 HVAC.CS-IDIQ $1M - $5M 04/05/16 A Pre-Schematic Design 08/02/17  09/15/17  

93290001.4 NS-DBB <$200K 09/15/17

90800071.1 HVAC.CS-IDIQ <$200K 02/29/16 A Pre-Schematic Design 08/21/17  09/19/17  

90850071.1 HVAC.CS-IDIQ <$200K 02/29/16 A Pre-Schematic Design 08/21/17  09/19/17  

90040071.1 HVAC.CS-IDIQ <$200K 03/18/16 A Pre-Schematic Design 07/25/17  09/21/17  

93550050.1 MOD-DBB $5M - $10M 05/09/11 A DSA Approved 07/23/15 A 08/07/17  09/26/17  

90410071.1 HVAC.CS-IDIQ $1M - $5M 02/29/16 A Pre-Schematic Design 09/06/17  10/04/17  

93380051.1 MOD-DBB > $10M 03/05/14 A Construction Documents 07/10/17  08/24/17  10/10/17  

DATA1.1 Tech-DBB $1M - $5M 01/13/12 A Pre-Schematic Design 10/11/17

90910052.1 MOD-DBB $1M - $5M 11/25/15 A Pre-Schematic Design 07/13/17  09/01/17  10/24/17  

90430071.1 HVAC.CS-IDIQ <$200K 03/18/16 A Pre-Schematic Design 08/29/17  10/26/17  

93540071.1 HVAC.CS-IDIQ <$200K 05/26/16 A NTP Issued 09/29/17  10/27/17  

93290030.1 MOD-DBB <$200K 09/19/16  Project Assessment 07/26/17  09/27/17  11/14/17  

03390030.1 MOD-DBB <$200K 12/01/16  Project Assessment 08/04/17  10/06/17  11/14/17  

91490053.1 JUF-DBB $1M - $5M 01/06/16 A Pre-Schematic Design 07/31/17  09/20/17  11/14/17  

S9153.1 MOD-DBB $1M - $5M 01/12/16 A Design Development 08/04/17  10/05/17  11/14/17  

90190030.1 MOD-DBB > $10M Design Development 08/14/17  11/14/17

93160053.1 MOD-DBB <$200K 03/02/16  Project Assessment 08/07/17  10/25/17  12/12/17  

90290071.1 HVAC.CS-IDIQ <$200K 03/18/16 A Pre-Schematic Design 11/01/17  12/27/17  

127 Mira Mesa HS: HVAC 2000 Educational Support Spaces 10/18/16  

128 Linda Vista ES: HVAC Phase 2 Region 3 12/14/16  

129 Twain Main: HVAC Phase 2 Region 3 12/15/16  

130 Cubberley ES: Joint Use Field 05/19/16 A

131 Gompers MS Charter @ Gompers West: WSM Project 08/03/16  

132 Wilson MS: Demo/Mass Grade Bldgs 100 - 400 08/23/16  

133 Cubberley ES: HVAC Phase 2 Region 2 12/21/16  

134 Walker ES: HVAC Phase 2 Region 1 11/28/16  

135 Marston MS: HVAC Phase 2 Region 2 12/30/16  

136 Baker ES: HVAC Phase 2 Region 4 12/12/16  

137 Carson ES: HVAC Phase 2 Region 3 01/06/17  

138 Jefferson ES: HVAC Phase 2 Region 3 01/06/17  

139 Whittier ES: HVAC Phase 2 Region 1 01/12/17  

140 McKinley ES: HVAC Phase 2 Region 4 12/15/16  

141 Clairemont ES: HVAC Phase 2 Region 2 01/24/17  

142 Silver Gate ES: HVAC Phase 2 Region 3 01/27/17  

143 Wangenheim ES: HVAC Phase 2 Region 1 12/01/16  

144 Washington ES: HVAC Phase 2 Region 4 12/28/16  

145 Whitman ES: HVAC Phase 2 Region 1 01/06/17  

146 Bay Park ES: HVAC Phase 2 Region 2 02/07/17  

147 Roosevelt MS: HVAC Phase 2 Region 4 01/11/17  

148 Linda Vista ES: Joint Use Field 11/30/16  

149 Logan/Memorial ES: Interim Housing 10/31/16  

150 Toler ES: HVAC Phase 2 Region 2 02/21/17  

151 Rowan ES: HVAC Phase 2 Region 4 02/24/17  

152 Sunset View ES: HVAC Phase 2 Region 3 02/28/17  

153 Crown Point ES: HVAC Phase 2 Region 2 03/06/17  

154 Henry HS: Stadium and Sports Facility Improvements 06/07/12 A

155 Chavez ES: HVAC Phase 2 Region 4 01/17/17  

156 Challenger ES: HVAC Phase 2 Region 1 02/10/17  

159 Loma Portal ES: HVAC Phase 2 Region 3 03/20/17  

157 Correia MS: Sports Complex 09/12/16  

158 Hawthorne ES: HVAC Phase 2 Region 1 02/16/17  

160 Torrey Pines ES: HVAC Phase 2 Region 1 03/03/17  

161 Pacific Beach ES: HVAC Phase 2 Region 1 03/07/17  

162 Sequoia ES: HVAC Phase 2 Region 1 03/07/17  

163 Kimbrough ES: HVAC Phase 2 Region 4 03/07/17  

164 Brooklyn CDC: HVAC Phase 2 Region 4 05/08/17  

165 Sessions ES: HVAC Phase 2 Region 1 03/10/17  

166 Lafayette ES: HVAC Phase 2 Region 1 02/21/17  

167 University HS: HVAC Phase 2 Region 1 03/20/17  

170 Ocean Beach ES: HVAC Phase 2 Region 3 04/27/17  

168 Perkins ES: HVAC Phase 2 Region 4 03/20/17  

169 Field ES: HVAC Phase 2 Region 1 03/27/17  

171 Old Town Academy 03/17/17  

172 Taft MS: Joint Use Field 11/28/16  

173 Wilson MS: Phase I Const. Bldgs. 100 - 400, 700 06/08/16 A

174 La Jolla ES: HVAC Phase 2 Region 1 04/24/17  

175 Wilson MS: Phase II Const. Bldgs. 500/600

176 Dana MS: HVAC Phase 2 Region 3 05/26/17  

177 Dewey ES: HVAC Phase 2 Region 3 05/26/17  

178 Alcott ES: HVAC Phase 2_Region_1 04/14/17  

179 University City HS: WSM 12/18/14 A

180 Cabrillo ES: HVAC Phase 2 Region 3 06/13/17  

181 Hoover HS: New Theater- Classroom Building WSM Phase I 01/03/17  

182 DC-1 @ Ed Center: Server Room Equipment Installation Phase 2

183 Emerson/Bandini ES: Interim Housing 12/20/16  

184 Cadman ES: HVAC Phase 2 Region 1 05/19/17  

185 Point Loma HS: HVAC Phase 2 Region 3 07/07/17  

186 Arroyo Paseo Charter High 03/09/17  

187 High Tech High 03/20/17  

188 Horton ES: Joint Use Field 05/24/17  

189 Jackson Annex  @ Jackson:  Site Modernization 03/20/17  

190 San Diego Coop: Classroom Buildiing 10/31/16  

191 Montgomery MS: HVAC/ADA 01/17/17  

192 Bird Rock ES: HVAC Phase 2 Region 1 07/05/17  

Capital Bonds - 2017 Total: $257,325,011

 Printed: 8/25/2016 1:32 PM Page 3 of 4

javascript:void(window.open('http://165.24.7.4:1010/pmup/FPCupdate.aspx?rainbow_id=13553743463','newWin','menubar=0,statusbar=0,width=570,height=510,top=275,left=500,scrollbars=1'))
javascript:void(window.open('http://165.24.7.4:1010/pmup/FPCupdate.aspx?rainbow_id=13921794874','newWin','menubar=0,statusbar=0,width=570,height=510,top=275,left=500,scrollbars=1'))
javascript:void(window.open('http://165.24.7.4:1010/pmup/FPCupdate.aspx?rainbow_id=13929795930','newWin','menubar=0,statusbar=0,width=570,height=510,top=275,left=500,scrollbars=1'))
javascript:void(window.open('http://165.24.7.4:1010/pmup/FPCupdate.aspx?rainbow_id=13307701728','newWin','menubar=0,statusbar=0,width=570,height=510,top=275,left=500,scrollbars=1'))
javascript:void(window.open('http://165.24.7.4:1010/pmup/FPCupdate.aspx?rainbow_id=1304164218','newWin','menubar=0,statusbar=0,width=570,height=510,top=275,left=500,scrollbars=1'))
javascript:void(window.open('http://165.24.7.4:1010/pmup/FPCupdate.aspx?rainbow_id=1346834982','newWin','menubar=0,statusbar=0,width=570,height=510,top=275,left=500,scrollbars=1'))
javascript:void(window.open('http://165.24.7.4:1010/pmup/FPCupdate.aspx?rainbow_id=13877789066','newWin','menubar=0,statusbar=0,width=570,height=510,top=275,left=500,scrollbars=1'))
javascript:void(window.open('http://165.24.7.4:1010/pmup/FPCupdate.aspx?rainbow_id=13869788010','newWin','menubar=0,statusbar=0,width=570,height=510,top=275,left=500,scrollbars=1'))
javascript:void(window.open('http://165.24.7.4:1010/pmup/FPCupdate.aspx?rainbow_id=13883789858','newWin','menubar=0,statusbar=0,width=570,height=510,top=275,left=500,scrollbars=1'))
javascript:void(window.open('http://165.24.7.4:1010/pmup/FPCupdate.aspx?rainbow_id=13889790650','newWin','menubar=0,statusbar=0,width=570,height=510,top=275,left=500,scrollbars=1'))
javascript:void(window.open('http://165.24.7.4:1010/pmup/FPCupdate.aspx?rainbow_id=13910793422','newWin','menubar=0,statusbar=0,width=570,height=510,top=275,left=500,scrollbars=1'))
javascript:void(window.open('http://165.24.7.4:1010/pmup/FPCupdate.aspx?rainbow_id=13920794742','newWin','menubar=0,statusbar=0,width=570,height=510,top=275,left=500,scrollbars=1'))
javascript:void(window.open('http://165.24.7.4:1010/pmup/FPCupdate.aspx?rainbow_id=13887790386','newWin','menubar=0,statusbar=0,width=570,height=510,top=275,left=500,scrollbars=1'))
javascript:void(window.open('http://165.24.7.4:1010/pmup/FPCupdate.aspx?rainbow_id=13899791970','newWin','menubar=0,statusbar=0,width=570,height=510,top=275,left=500,scrollbars=1'))
javascript:void(window.open('http://165.24.7.4:1010/pmup/FPCupdate.aspx?rainbow_id=13875788802','newWin','menubar=0,statusbar=0,width=570,height=510,top=275,left=500,scrollbars=1'))
javascript:void(window.open('http://165.24.7.4:1010/pmup/FPCupdate.aspx?rainbow_id=13927795666','newWin','menubar=0,statusbar=0,width=570,height=510,top=275,left=500,scrollbars=1'))
javascript:void(window.open('http://165.24.7.4:1010/pmup/FPCupdate.aspx?rainbow_id=13870788142','newWin','menubar=0,statusbar=0,width=570,height=510,top=275,left=500,scrollbars=1'))
javascript:void(window.open('http://165.24.7.4:1010/pmup/FPCupdate.aspx?rainbow_id=13907793026','newWin','menubar=0,statusbar=0,width=570,height=510,top=275,left=500,scrollbars=1'))
javascript:void(window.open('http://165.24.7.4:1010/pmup/FPCupdate.aspx?rainbow_id=13871788274','newWin','menubar=0,statusbar=0,width=570,height=510,top=275,left=500,scrollbars=1'))
javascript:void(window.open('http://165.24.7.4:1010/pmup/FPCupdate.aspx?rainbow_id=13873788538','newWin','menubar=0,statusbar=0,width=570,height=510,top=275,left=500,scrollbars=1'))
javascript:void(window.open('http://165.24.7.4:1010/pmup/FPCupdate.aspx?rainbow_id=13903792498','newWin','menubar=0,statusbar=0,width=570,height=510,top=275,left=500,scrollbars=1'))
javascript:void(window.open('http://165.24.7.4:1010/pmup/FPCupdate.aspx?rainbow_id=13949800365','newWin','menubar=0,statusbar=0,width=570,height=510,top=275,left=500,scrollbars=1'))
javascript:void(window.open('http://165.24.7.4:1010/pmup/FPCupdate.aspx?rainbow_id=14199847049','newWin','menubar=0,statusbar=0,width=570,height=510,top=275,left=500,scrollbars=1'))
javascript:void(window.open('http://165.24.7.4:1010/pmup/FPCupdate.aspx?rainbow_id=13885790122','newWin','menubar=0,statusbar=0,width=570,height=510,top=275,left=500,scrollbars=1'))
javascript:void(window.open('http://165.24.7.4:1010/pmup/FPCupdate.aspx?rainbow_id=13904792630','newWin','menubar=0,statusbar=0,width=570,height=510,top=275,left=500,scrollbars=1'))
javascript:void(window.open('http://165.24.7.4:1010/pmup/FPCupdate.aspx?rainbow_id=13928795798','newWin','menubar=0,statusbar=0,width=570,height=510,top=275,left=500,scrollbars=1'))
javascript:void(window.open('http://165.24.7.4:1010/pmup/FPCupdate.aspx?rainbow_id=13876788934','newWin','menubar=0,statusbar=0,width=570,height=510,top=275,left=500,scrollbars=1'))
javascript:void(window.open('http://165.24.7.4:1010/pmup/FPCupdate.aspx?rainbow_id=1317257227','newWin','menubar=0,statusbar=0,width=570,height=510,top=275,left=500,scrollbars=1'))
javascript:void(window.open('http://165.24.7.4:1010/pmup/FPCupdate.aspx?rainbow_id=13892791046','newWin','menubar=0,statusbar=0,width=570,height=510,top=275,left=500,scrollbars=1'))
javascript:void(window.open('http://165.24.7.4:1010/pmup/FPCupdate.aspx?rainbow_id=13858786558','newWin','menubar=0,statusbar=0,width=570,height=510,top=275,left=500,scrollbars=1'))
javascript:void(window.open('http://165.24.7.4:1010/pmup/FPCupdate.aspx?rainbow_id=10751569998','newWin','menubar=0,statusbar=0,width=570,height=510,top=275,left=500,scrollbars=1'))
javascript:void(window.open('http://165.24.7.4:1010/pmup/FPCupdate.aspx?rainbow_id=13860786822','newWin','menubar=0,statusbar=0,width=570,height=510,top=275,left=500,scrollbars=1'))
javascript:void(window.open('http://165.24.7.4:1010/pmup/FPCupdate.aspx?rainbow_id=13922795006','newWin','menubar=0,statusbar=0,width=570,height=510,top=275,left=500,scrollbars=1'))
javascript:void(window.open('http://165.24.7.4:1010/pmup/FPCupdate.aspx?rainbow_id=13868787878','newWin','menubar=0,statusbar=0,width=570,height=510,top=275,left=500,scrollbars=1'))
javascript:void(window.open('http://165.24.7.4:1010/pmup/FPCupdate.aspx?rainbow_id=13864787350','newWin','menubar=0,statusbar=0,width=570,height=510,top=275,left=500,scrollbars=1'))
javascript:void(window.open('http://165.24.7.4:1010/pmup/FPCupdate.aspx?rainbow_id=13865787482','newWin','menubar=0,statusbar=0,width=570,height=510,top=275,left=500,scrollbars=1'))
javascript:void(window.open('http://165.24.7.4:1010/pmup/FPCupdate.aspx?rainbow_id=13896791574','newWin','menubar=0,statusbar=0,width=570,height=510,top=275,left=500,scrollbars=1'))
javascript:void(window.open('http://165.24.7.4:1010/pmup/FPCupdate.aspx?rainbow_id=13890790782','newWin','menubar=0,statusbar=0,width=570,height=510,top=275,left=500,scrollbars=1'))
javascript:void(window.open('http://165.24.7.4:1010/pmup/FPCupdate.aspx?rainbow_id=13866787614','newWin','menubar=0,statusbar=0,width=570,height=510,top=275,left=500,scrollbars=1'))
javascript:void(window.open('http://165.24.7.4:1010/pmup/FPCupdate.aspx?rainbow_id=13863787218','newWin','menubar=0,statusbar=0,width=570,height=510,top=275,left=500,scrollbars=1'))
javascript:void(window.open('http://165.24.7.4:1010/pmup/FPCupdate.aspx?rainbow_id=14155826616','newWin','menubar=0,statusbar=0,width=570,height=510,top=275,left=500,scrollbars=1'))
javascript:void(window.open('http://165.24.7.4:1010/pmup/FPCupdate.aspx?rainbow_id=13901792234','newWin','menubar=0,statusbar=0,width=570,height=510,top=275,left=500,scrollbars=1'))
javascript:void(window.open('http://165.24.7.4:1010/pmup/FPCupdate.aspx?rainbow_id=13859786690','newWin','menubar=0,statusbar=0,width=570,height=510,top=275,left=500,scrollbars=1'))
javascript:void(window.open('http://165.24.7.4:1010/pmup/FPCupdate.aspx?rainbow_id=13925795402','newWin','menubar=0,statusbar=0,width=570,height=510,top=275,left=500,scrollbars=1'))
javascript:void(window.open('http://165.24.7.4:1010/pmup/FPCupdate.aspx?rainbow_id=12460612420','newWin','menubar=0,statusbar=0,width=570,height=510,top=275,left=500,scrollbars=1'))
javascript:void(window.open('http://165.24.7.4:1010/pmup/FPCupdate.aspx?rainbow_id=12338596077','newWin','menubar=0,statusbar=0,width=570,height=510,top=275,left=500,scrollbars=1'))
javascript:void(window.open('http://165.24.7.4:1010/pmup/FPCupdate.aspx?rainbow_id=1346835158','newWin','menubar=0,statusbar=0,width=570,height=510,top=275,left=500,scrollbars=1'))
javascript:void(window.open('http://165.24.7.4:1010/pmup/FPCupdate.aspx?rainbow_id=13861786954','newWin','menubar=0,statusbar=0,width=570,height=510,top=275,left=500,scrollbars=1'))
javascript:void(window.open('http://165.24.7.4:1010/pmup/FPCupdate.aspx?rainbow_id=1346837623','newWin','menubar=0,statusbar=0,width=570,height=510,top=275,left=500,scrollbars=1'))
javascript:void(window.open('http://165.24.7.4:1010/pmup/FPCupdate.aspx?rainbow_id=13913793818','newWin','menubar=0,statusbar=0,width=570,height=510,top=275,left=500,scrollbars=1'))
javascript:void(window.open('http://165.24.7.4:1010/pmup/FPCupdate.aspx?rainbow_id=13914793950','newWin','menubar=0,statusbar=0,width=570,height=510,top=275,left=500,scrollbars=1'))
javascript:void(window.open('http://165.24.7.4:1010/pmup/FPCupdate.aspx?rainbow_id=13854785766','newWin','menubar=0,statusbar=0,width=570,height=510,top=275,left=500,scrollbars=1'))
javascript:void(window.open('http://165.24.7.4:1010/pmup/FPCupdate.aspx?rainbow_id=11059444064','newWin','menubar=0,statusbar=0,width=570,height=510,top=275,left=500,scrollbars=1'))
javascript:void(window.open('http://165.24.7.4:1010/pmup/FPCupdate.aspx?rainbow_id=13909793290','newWin','menubar=0,statusbar=0,width=570,height=510,top=275,left=500,scrollbars=1'))
javascript:void(window.open('http://165.24.7.4:1010/pmup/FPCupdate.aspx?rainbow_id=11505509796','newWin','menubar=0,statusbar=0,width=570,height=510,top=275,left=500,scrollbars=1'))
javascript:void(window.open('http://165.24.7.4:1010/pmup/FPCupdate.aspx?rainbow_id=8798389502','newWin','menubar=0,statusbar=0,width=570,height=510,top=275,left=500,scrollbars=1'))
javascript:void(window.open('http://165.24.7.4:1010/pmup/FPCupdate.aspx?rainbow_id=14182844774','newWin','menubar=0,statusbar=0,width=570,height=510,top=275,left=500,scrollbars=1'))
javascript:void(window.open('http://165.24.7.4:1010/pmup/FPCupdate.aspx?rainbow_id=13857786426','newWin','menubar=0,statusbar=0,width=570,height=510,top=275,left=500,scrollbars=1'))
javascript:void(window.open('http://165.24.7.4:1010/pmup/FPCupdate.aspx?rainbow_id=13926795534','newWin','menubar=0,statusbar=0,width=570,height=510,top=275,left=500,scrollbars=1'))
javascript:void(window.open('http://165.24.7.4:1010/pmup/FPCupdate.aspx?rainbow_id=13775758762','newWin','menubar=0,statusbar=0,width=570,height=510,top=275,left=500,scrollbars=1'))
javascript:void(window.open('http://165.24.7.4:1010/pmup/FPCupdate.aspx?rainbow_id=12467613400','newWin','menubar=0,statusbar=0,width=570,height=510,top=275,left=500,scrollbars=1'))
javascript:void(window.open('http://165.24.7.4:1010/pmup/FPCupdate.aspx?rainbow_id=13308701914','newWin','menubar=0,statusbar=0,width=570,height=510,top=275,left=500,scrollbars=1'))
javascript:void(window.open('http://165.24.7.4:1010/pmup/FPCupdate.aspx?rainbow_id=1067120180','newWin','menubar=0,statusbar=0,width=570,height=510,top=275,left=500,scrollbars=1'))
javascript:void(window.open('http://165.24.7.4:1010/pmup/FPCupdate.aspx?rainbow_id=12471799333','newWin','menubar=0,statusbar=0,width=570,height=510,top=275,left=500,scrollbars=1'))
javascript:void(window.open('http://165.24.7.4:1010/pmup/FPCupdate.aspx?rainbow_id=13853785570','newWin','menubar=0,statusbar=0,width=570,height=510,top=275,left=500,scrollbars=1'))
javascript:void(window.open('http://165.24.7.4:1010/pmup/FPCupdate.aspx?rainbow_id=13856786294','newWin','menubar=0,statusbar=0,width=570,height=510,top=275,left=500,scrollbars=1'))


Props. S and Z - ICOC

            Construction Subcommittee

September 8, 2016, Exhibit #3.1
$ 200K - $1M

$1M - $5 M

$5M - $10M

> $10M

< $200K

Project Management Report
Contract Awards

AWARDED

BID

Estimate

93350030.1 PLAN-DBB > $10M 03/09/16 A Design Development 10/12/17  01/22/18  

90910050.1 MOD-DBB > $10M 11/20/15 A Pre-Schematic Design 08/25/17  11/30/17  01/23/18  

91530030.1 MOD-DBB > $10M 03/25/16 A Pre-Schematic Design 10/13/17  10/16/17  02/05/18  

90230071.1 HVAC.CS-IDIQ $1M - $5M 03/18/16 A NTP Issued 12/11/17  02/09/18  

91770050.1 MOD-DBB > $10M 11/24/14 A Pre-Schematic Design 10/24/17  12/18/17  02/13/18  

93410050.1 MOD-DBB $5M - $10M 02/07/14 A Pre-Schematic Design 10/24/17  12/26/17  02/13/18  

93040071.1 HVAC.CS-IDIQ <$200K 09/29/16  Project Assessment 02/13/18  02/14/18  

93070050.1 MOD-DBB $5M - $10M 07/29/14 A Schematic Design 10/27/17  01/11/18  02/27/18  

S9342.1 MOD-DBB $5M - $10M 08/22/11 A Pre-Schematic Design 10/31/17  01/08/18  02/27/18  

93490050.1 MOD-DBB > $10M 03/09/16 A Pre-Schematic Design 11/16/17  01/25/18  03/13/18  

93360002.3 MOD-IDIQ $200K - $1M 10/10/17  Project Assessment 03/27/18  

93500050.1 MOD-DBB > $10M 04/05/16  Project Assessment 12/20/17  02/08/18  03/27/18  

S9320.1 MOD-DBB > $10M 06/19/14 A Pre-Schematic Design 01/02/18  02/19/18  04/10/18  

S9355.2 MOD-DBB $5M - $10M 05/09/11 A DSA Approved 07/23/15 A 03/05/18  04/17/18  

90130050.1 MOD-DBB > $10M 10/22/15 A Pre-Schematic Design 01/08/18  03/28/18  04/24/18  

93420051.1 MOD-DBB $5M - $10M 01/02/14 A Pre-Schematic Design 02/01/18  03/26/18  05/08/18  

93120051.1 MOD-DBB $5M - $10M 09/01/16  Project Assessment 02/05/18  03/28/18  05/08/18  

02200030.1 MOD-DBB $5M - $10M 01/24/17  Project Assessment 02/05/18  03/27/18  05/08/18  

93570001.1 MOD-DBB > $10M 11/25/15 A NTP Issued 02/01/18  03/30/18  05/08/18  

07850030.1 MOD-DBB <$200K 11/29/16  Project Assessment 02/13/18  04/04/18  05/15/18  

02210031.1 MOD-DBB <$200K 03/16/17  Project Assessment 02/28/18  05/01/18  06/12/18  

93540053.1 MOD-DBB $1M - $5M 05/02/16  Project Assessment 02/27/18  05/16/18  06/26/18  

03760030.1 MOD-DBB <$200K 02/15/17  Project Assessment 04/19/18  05/22/18  06/26/18  

02210030.1 MOD-DBB > $10M 03/16/17  Project Assessment 03/29/18  05/18/18  07/10/18  

93560050.1 MOD-DBB > $10M Pre-Schematic Design 02/21/18  05/29/18  07/10/18  

92140030.1 MOD-DBB <$200K 09/16/16  Project Assessment 04/11/18  05/31/18  07/10/18  

14586.2 BSRR-DBB <$200K 07/30/18

92670030.1 MOD-DBB > $10M 06/01/16 A NTP Issued 05/04/18  07/02/18  08/07/18  

90370030.1 MOD-DBB <$200K 08/09/16  Project Assessment 05/14/18  07/12/18  08/08/18  

90790030.1 MOD-DBB <$200K 08/26/15 A Pre-Schematic Design 05/04/18  07/06/18  08/14/18  

93400050.1 MOD-DBB > $10M 08/01/16  Project Assessment 05/08/18  06/28/18  08/14/18  

93540050.1 MOD-DBB > $10M 07/07/14 A Pre-Schematic Design 04/25/18  07/25/18  09/11/18  

92630053.1 JUF-DBB <$200K 11/08/16  Project Assessment 04/19/18  07/10/18  09/11/18  

93250002.1 JUF-DBB <$200K 11/08/16  Project Assessment 04/19/18  07/10/18  09/11/18  

90930052.1 JUF-DBB $200K - $1M 05/24/16  Project Assessment 11/14/17  08/27/18  10/09/18  

93340002.1 NS-DBB > $10M 12/05/11 A Pre-Schematic Design 07/23/18  09/12/18  10/23/18  

90900030.1 MOD-DBB <$200K 08/21/17  Project Assessment 08/16/18  10/18/18  12/11/18  

14586.3 BSRR-DBB <$200K 12/21/18

AWARDED

BID

Estimate

93460050.1 MOD-DBB > $10M 08/30/16  Project Assessment 10/17/18  12/11/18  01/22/19  

93650030.1 MOD-DBB <$200K 11/15/17  Project Assessment 11/20/18  01/08/19  02/26/19  

91560050.1 MOD-DBB $1M - $5M 07/21/11 A Pre-Schematic Design 02/04/19  03/27/19  05/14/19  

91770051.1 MOD-DBB > $10M 11/24/14 A Pre-Schematic Design 03/26/18  04/08/19  05/28/19  

90590003.1 NS-DBB > $10M 01/15/14 A Schematic Design 10/30/18  07/16/19  07/23/19  

90190031.1 MOD-DBB <$200K Pre-Schematic Design 05/17/19  08/27/19

90110050.1 MOD-DBB > $10M 08/03/17  Project Assessment 01/10/19  09/20/19  11/12/19  

90950050.1 MOD-DBB $1M - $5M 08/28/17  Project Assessment 02/28/19  09/20/19  11/12/19  

93670050.1 MOD-DBB > $10M 03/20/17  Project Assessment 10/05/18  10/01/19  11/12/19  

93160050.1 MOD-DBB > $10M 05/06/14 A Pre-Schematic Design 07/01/19  10/22/19  11/12/19  

$147,955,841

Capital Bonds - 2017 Total: $257,325,011

Capital Bond - 2018 Projects Type

Architect

NTP

Design

Phase DSA Start

DSA App.

Letter

Bid

Opening

NTP / BOE

Award

193 Gompers Prep Academy: Gymnasium 08/01/16  

194 Emerson/Bandini ES: WSM 02/23/17  

195 Iftin Charter @ Jackson 01/23/17  

196 Barnard @ Bayview ES: HVAC Phase 2 Region 1 08/30/17  

197 Logan/Memorial ES: WSM Phase I (TK-6 and 7-8) 04/21/17  

198 Millennial Tech: WSM Phase I 05/04/17  

199 Correia MS: HVAC Phase 2 Region 3 11/16/17  

202 Mira Mesa HS: WSM 05/25/17  

200 CPMA @ Kroc MS: WSM Phase II 06/12/17  

201 La Jolla HS: WSM Project 04/12/17  

203 Henry HS: Practice Field

204 Mission Bay HS: WSM 06/14/17  

205 Pacific Beach MS: WSM Project 07/03/17  

206 University City HS: Site Modernization Project 06/13/14 A

207 Balboa ES: WSM 06/30/17  

208 La Jolla HS: BioTech Bldg 04/18/17  

209 Mann MS: WSM Phase 2 07/13/17  

210 Museum School 11/02/17  

211 Serra HS: New Classroom Building  And  Site Improvements 08/09/17  

212 High Tech High Intl 11/09/17  

213 Health Sciences TI &FFE 06/28/17  

214 Point Loma HS: MDF Building and Infrastructure 08/03/17  

215 Urban Discovery Charter 12/01/17  

216 Health Sciences High - Mid 12/27/17  

217 San Diego HS: WSM 08/30/17  

218 Tubman Village 01/12/18  

219 Miramar Ranch ES: Roof & HVAC Replacement Phase II (Fall 2018)

220 King Chavez Arts Athletics 07/21/17  

221 Albert Einstein Academies @ Brooklyn 12/26/17  

222 Darnall Charter 10/16/17  

223 Kearny HS: WSM 10/18/17  

224 Point Loma HS: WSM 10/02/17  

225 Spreckels ES: Joint Use 09/26/17  

226 Standley MS / Spreckels ES: Joint Use 09/26/17  

227 Encanto ES: Joint Use Field 04/25/17  

228 Crawford HS: Site Modernization Phase II 12/15/17  

229 Innovations Academy 05/17/18  

230 Miramar Ranch ES: Roof & HVAC Replacement- Phase III

Capital Bonds - 2018 Total: $352,722,533

Type

Architect

NTP

Design

Phase DSA Start

DSA App.

Letter

Bid

Opening

NTP / BOE

Award

231 Madison HS: WSM 03/08/18  

Capital Bond - 2019 Projects

232 Keiller Leadership Academy 08/06/18  

233 Jerabek ES: WSM 07/12/18  

234 Logan/Memorial ES: WSM Phase II (9-12) 08/30/17  

235 Central ES:  Major Site Rebuild Project 11/16/17  

236 San Diego Coop: Multi-Purpose Bldg 10/08/18  

237 Baker ES: WSM Project 07/12/18  

238 Euclid ES: WSM 08/06/18  

239 Farb MS: WSM 03/19/18  

240 Montgomery MS: WSM 12/31/18  

Capital Bonds - 2019 Total: 
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