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Capital Bond - 2016 Projects Type Estimate NTP Phase DSA Start__Letter __Opening ___Award
93570004.1 Serra HS: Science Bldg HVAC HVAC-DBB $405,884 [ZIAN/ALY DSA Approved 07/27/15A  09/23/15A  12/04/15A  01/12/16 A
93340051.1  Crawford HS: Relo Move DEMO-IDIQ $86,090 01/21/16 A
91750054.1 Lindbergh ES: Install portable toilet building DEMO-IDIQ $23,852 02/25/16 A
- 91350051.1 Hamilton ES: Turf Field MOD-IDIQ RSyAMEpPy  10/30/15 A 03/17/16 A
- 93320053.1  Clairemont HS: 2.0 MOD-DBB LY RVLRN] 05/04/15 A 02/25/16 A 03/22/16 A
14580.1 DePortola MS: Roof & HVAC Replacement BSRR-DBB $3,065,191 DSA Approved 10/22/15A  01/25/16 A 02/18/16 A 03/22/16 A
14586.1 Miramar Ranch ES: Roof & HVAC Replacement Phase | & Il (Spring / Summer 2016) BSRR-DBB $2,559,000 DSA Approved 10/22/15A  01/22/16 A 02/19/16 A 03/22/16 A
n 93020051.1 Bell MS: New ST Field and New ST Softball Field MOD-IDIQ EMERO0l]  06/09/14 A 04/08/16 A
H 92030052.1 McKinley ES: Joint Use Field JUF-DBB EY B erd 02/17/15 A DSA Approved 06/29/15A  12/22/15A  03/03/16 A 04/12/16 A
93200052.2 Pacific Beach MS: Joint Use, ADA Upgrades & Site Improv. MOD-DBB EYRINMNEY 04/28/15 A DSA Approved 08/07/15A  12/15/15A  03/04/16 A 04/12/16 A
93420004.2 La Jolla HS: Track and Field Project MOD-IDIQ EXRORYAN 08/23/11 A DSA Approved 01/31/14 A 11/05/14 A 04/14/16 A
93570070.1  Serra HS: HVAC 2000 Educational Support Spaces HVAC.CS-IDIQ $329,205 OETIETEEYS DSA Approved 01/20/16 A 04/20/16 A 04/20/16 A
13 [FS006.1 Clark MS: WSM Project MOD-DBB $10,809,440 | 01/08/07 A DSA Approved 08/05/14 A 07/08/15A  03/23/16 A 04/26/16 A
91880054.1 I-Middle @ MacDowell: Electrical Site Upgrades and Interim Housing MOD- EXMElINE0] 08/14/15 A DSA Approved 09/09/15A  01/26/16 A 03/29/16 A 05/10/16 A
93550002.1 University City HS: Fabrication & Design CTE CTE-DBB EXNYNI0] 01/23/15 A DSA Approved 10/22/15 A 02/25/16 A 04/08/16 A 05/10/16 A
b 90950052.1 Euclid ES: New Synthetic Turf Field MOD-IDIQ RYZYRZT]  10/30/15 A 05/23/16 A
93400001.1 Kearny HS: CTA-Design & Construction Lab CTE-DBB EYALCR)] 02/05/15 A DSA Approved 11/05/15A  03/01/16 A  06/28/16 A 05/24/16 A
S0438.1 New Dawn/Riley: WSM Project MOD-DBB EYATLRI] 03/26/14 A DSA Approved 07/20/15A  01/22/16 A 04/21/16 A 05/24/16 A
90110052.1 Baker ES: New Synthetic Turf Field MOD-IDIQ RRYEREZ)  10/30/15 A 05/31/16 A
90860070.1 Dingeman ES: HVAC 2000 Educational Support Spaces HVAC.CS-IDIQ pcloilekd  05/05/15 A DSA Approved 02/05/16 A 06/03/16 A 06/03/16 A
91340070.1 Hage ES: HVAC 2000 Educational Support Spaces HVAC.CS-IDIQ RYPORZE]  05/05/15 A DSA Approved 02/05/16 A 06/03/16 A 06/03/16 A
74 92930070.1 Benchley Weinberger ES: HVAC 2000 Educational Support Spaces HVAC.CS-IDIQ $899,912 VTLETAEYN DSA Approved 02/04/16 A 06/03/16 A 06/06/16 A
91530070.1  Jackson Transitional: HVAC 2000 Educational Support Spaces HVAC.CS-DIQ RYgXR(UR 05/05/15 A DSA Approved 02/10/16 A 06/03/16 A 06/06/16 A

24 91360050.1 Hancock ES: WSM MOD-DBB $20,598,000 | 07/21/11 A DSA Approved 05/01/15A  12/29/15A 03/11/16 A 06/14/16 A
25/50181.1 Longfellow K-8: WSM MOD-DBB $19,385,000 | 10/07/11 A DSA Approved 08/05/15A  03/14/16 A  04/28/16 A 06/14/16 A
26 92060050.1 Miller ES: WSM MOD-DBB $18,862,458 | 07/21/11 A DSA Approved 05/01/15A  12/02/15A  03/09/16 A 06/14/16 A

90030031.1 S.D. Global Vision ES @ Adams: Temporary Classroom

MOD-DBB RYLTRCl]  01/05/16 A DSA Approved 03/24/16 A 04/12/16 A 05/13/16 A 06/14/16 A

91700070.1 Language Academy: HVAC 2000 Educational Support Spaces HVAC.CS-IDIQ $1,001,887 QEUIETAENN DSA Approved 04/20/16 A 06/14/16 A 06/15/16 A

93360003.1 Henry HS: Academy of Engineering & Design (AOED)

CTE-DBB EIMCKIRW] 01/13/14 A DSA Approved 09/25/15A  03/16/16 A  05/26/16 A 06/28/16 A
93360050.1 Henry HS: WSM Phase Il MOD-DBB $21,853,830 | 11/01/13 A DSA Approved 09/18/15A  03/24/16 A  05/26/16 A 06/28/16 A
MOD-IDIQ $540,933 07/08/16 A

93540051.1 Point Loma HS: Athletic Infrastructure Relocation

92180070.1  Nye ES: HVAC 2000 Educational Support Spaces HVAC.CS-IDIQ $384,816 [UTTEEP DSA Approved 02/25/16 A 07/08/16 A 07/11/16 A
kx] 92610052.1 Silver Gate ES: Ramps & Accessibility Improvements MOD-DBB $519,000 DSA Approved 12/07/15A  03/01/16 A  05/26/16 A 07/12/16 A
E 92830070.1  Valencia Park ES: HVAC 2000 Educational Support Spaces HVAC.CS-IDIQ $1,020,041 VLYY DSA Approved 02/26/16 A 07/05/16 A 07/14/16 A
k] 91210070.1  Gage ES: HVAC 2000 Educational Support Spaces HVAC.CS-IDIQ EIWALNY( 05/05/15 A DSA Approved 03/30/16 A 07/19/16 A 07/21/16 A
k3 91430070.1 Hearst ES: HVAC 2000 Educational Support Spaces HVAC.CS-IDIQ $1M - $5M  05/05/15 A DSA Approved 04/13/16 A 07/27/16 A 07/28/16 A
EH 01190070.1  Fulton ES: HVAC 2000 Educational Support Spaces HVAC.CS-IDIQ $IM-$5M  05/05/15 A DSA Approved 02/03/16 A 08/03/16 A 08/08/16 A
E 01710070.1  Pacific View Leadership ES: HVAC 2000 Educational Support Spaces HVAC.CS-IDIQ $200K - $1M  05/05/15 A DSA Approved 02/11/16 A 08/03/16 A 08/08/16 A
E 91150070.1  Freese ES: HVAC 2000 Educational Support Spaces HVAC.CS-IDIQ $200K - $1M  05/05/15 A DSA Approved 03/01/16 A 08/04/16 A 08/12/16 A

932000521 Pacific Beach MS: Turf Field MoD-bia 04/16/15 A 08/15/16 A
93250071.1  Standley MS: HVAC Phase 2 Region 1 HVAC.CS-IDIQ <$200K  04/27/16 A DSA Approved 08/25/16 A 08/26/16 A 08/29/16 A
93110070.1  Lewis MS: HVAC 2000 Educational Support Spaces HVAC.CS-IDIQ $IM-$5M  05/05/15 A DSA Approved 05/19/16 A 08/31/16 A 09/01/16 A
90770070.1  Curie ES: HVAC 2000 Educational Support Spaces HVAC.CS-IDIQ $200K - $1M  05/05/15 A DSA Approved 04/08/16 A 09/06/16 A 09/07/16 A
91660070.1  Kumeyaay ES: HVAC 2000 Educational Support Spaces HVAC.CS-IDIQ $IM-$5M  05/05/15 A DSA Approved 03/02/16 A 09/06/16 A 09/07/16 A
91950070.1  Marshall ES: HVAC 2000 Educational Support Spaces HVAC.CS-IDIQ $200K - $1M  05/05/15 A DSA Approved 03/30/16 A 09/06/16 A 09/07/16 A
92430070.1  Rolando Park ES: HVAC 2000 Educational Support Spaces HVAC.CS-IDIQ $200K - $1M  05/05/15 A DSA Approved 05/09/16 A 09/06/16 A 09/07/16 A
92300070.1  Rosa Parks ES: HVAC 2000 Educational Support Spaces HVAC.CS-IDIQ $200K - $1M  05/05/15 A DSA Approved 04/27/16 A 09/06/16 A 09/07/16 A
90650070.1  Clay ES: HVAC 2000 Educational Support Spaces HVAC.CS-IDIQ $200K - $1M  05/05/15 A DSA Approved 05/31/16 A 09/07/16 A 09/08/16 A
93540005.2  Point Loma HS: Lighting & PA System Project MOD-DBB FAWAKKEN] 05/07/13 A DSA Approved 12/02/15A  03/30/16 A  08/04/16 A  09/13/16 A
B 933400032 Crawford HS: Track and Field Project MOD-IDIQ [P X WkE] 05/07/13 A 10/03/16 A
B#Y 019700701 Marvin ES: HVAC 2000 Educational Support Spaces HVAC.CS-IDIQ $200K - $1M  05/05/15 A DSA Approved 06/15/16 A 09/13/16 A 10/05/16 A
BF 01230070.1  Bethune ES: HVAC 2000 Educational Support Spaces HVAC.CS-IDIQ $1,171,914  05/05/15 A DSA Approved 05/05/16 A 09/13/16 A 10/06/16 A
BE] 01390070.1  Hardy ES: HVAC 2000 Educational Support Spaces HVAC.CS-IDIQ $200K - $1M  05/05/15 A DSA Approved 04/19/16 A 09/20/16 A 10/06/16 A

926100531  Silver Gate ES: New ST Play Field MoD-bia 11/30/15 A 10/06/16 A
B 012500701 Zamorano ES: HVAC 2000 Educational Support Spaces HVAC.CS-IDIQ $1,317,219  05/05/15 A DSA Approved 05/09/16 A 09/08/16 A 10/06/16 A
B 02290070.1  Paradise Hills ES: HVAC 2000 Educational Support Spaces HVAC.CS-IDIQ $200K - $1M  05/05/15 A DSA Approved 05/31/16 A 09/14/16 A 10/07/16 A
B 02370070.1  Perry ES: HVAC 2000 Educational Support Spaces HVAC.CS-IDIQ $200K - $1M  05/05/15 A DSA Approved 05/31/16 A 09/13/16 A 10/07/16 A
Bf) 01490070.1  Horton ES: HVAC 2000 Educational Support Spaces HVAC.CS-IDIQ $200K - $1M  05/05/15 A DSA Approved 04/26/16 A 09/28/16 A 10/17/16 A
BB 015700701 Johnson ES: HVAC 2000 Educational Support Spaces HVAC.CS-IDIQ $200K - $1M  05/05/15 A DSA Approved 04/26/16 A 09/28/16 A 10/17/16 A

91880050.1  |-Middle @ MacDowell: WSM MOD-DBB $18,117,278| 04/10/15 A DSA Approved 12/22/15A  06/21/16 A 09/07/16 A 10/25/16 A

0349A.2 Mira Mesa HS: Stadium Improvements MOD-DBB [P ZYRI] 10/18/10 A DSA Approved 02/23/16 A 07/15/16 A 09/27/16 A 10/25/16 A

91110070.1  Foster ES: HVAC 2000 Educational Support Spaces HVAC.CS-DIQ $200K - $1M  05/05/15 A DSA Approved 06/27/16 A 09/28/16 A 10/28/16 A

90330070.1  Boone ES: HVAC 2000 Educational Support Spaces HVAC.CS-IDIQ $1IM-$5M  05/05/15 A DSA Approved 05/23/16 A 10/11/16 A 11/04/16

91130070.1  Franklin ES: HVAC 2000 Educational Support Spaces HVAC.CS-DIQ $200K - $1M  05/05/15 A DSA Approved 07/11/16 A 10/12/16 A 11/04/16

93410070.1  Millennial Tech MS: HVAC 2000 Educational Support Spaces HVAC.CS-DIQ $200K - $1M  05/05/15 A DSA Approved 03/30/16 A 09/28/16 A 11/04/16

92230070.1  Oak Park ES: HVAC 2000 Educational Support Spaces HVAC.CS-DIQ $200K - $1M  05/05/15 A DSA Approved 03/30/16 A 09/28/16 A 11/04/16
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Props. S and Z - ICOC Construction Subcommittee
December 1, 2016, Exhibit 3.1

Project Management Report

Contract Awards

11

12.

12i

[5Y4 93680070.1 San Diego SCPA: HVAC 2000 Educational Support Spaces HVAC.CS-IDIQ $1M - $5M  05/05/15 A DSA Approved 05/23/16 A 10/12/16 A 11/04/16

8] 93210051.1  Pershing MS: New Synthetic Turf MOD-IDIQ 11/07/16 A
E 93520070.1 Morse HS: HVAC 2000 Educational Support Spaces HVAC.CS-IDIQ $1M - $5M  05/05/15 A DSA Review 07/13/16 A 11/10/16 11/08/16
¥(1] 00070070.1 Angier ES: HVAC 2000 Educational Support Spaces HVAC.CS-IDIQ $200K - $1IM  05/05/15 A DSA Approved 08/03/16 A 09/28/16 A 11/14/16
91470070.1 Holmes ES: HVAC 2000 Educational Support Spaces HVAC.CS-IDIQ $200K - $1M  05/05/15 A DSA Review 08/18/16 A 11/23/16 11/21/16
0349A.3 Mira Mesa HS: Practice Field MOD-IDIQ $998,939 [ENIVEETAN 11/21/16
EE] 92890070.1  Webster ES: HVAC 2000 Educational Support Spaces HVAC.CS-IDIQ $200K - $1M  05/05/15 A DSA Review 06/28/16 A 11/14/16 11/23/16
J&] 90570070.1 Carver ES:HVAC 2000 Educational Support Spaces HVAC.CS-IDIQ $200K - $1M  05/05/15 A DSA Review 06/28/16 A 11/10/16 11/29116
90950070.1 Euclid ES: HVAC 2000 Educational Support Spaces HVAC.CS-IDIQ $1M - $5M  05/05/15 A DSA Review 08/23/16 A 11/22/16 12/08/16
93670052.1 Farb MS: ADA Ramp / Door access MOD-DBB $57,000 DSA Approved 05/01/15A  06/01/15A  11/09/16 A 12/13/16
93380070.1 Hoover HS: HVAC 2000 Educational Support Spaces HVAC.CS-IDIQ $1M - $5M  05/05/15 A DSA Review 08/23/16 A 11/29/16 12/13/16
[&] 93490070.1 Mira Mesa HS: HVAC 2000 Educational Support Spaces HVAC.CS-IDIQ $200K - $1M  05/05/15 A DSA Review 08/16/16 A 11/21/16 12/14/16
] 93520075.1 Morse HS: Solar Photovoltaic ENER-DB $1IM - $5M Pre-Schematic Design 12/08/16 12/14/16 12/14/16
92180075.1 Nye ES: Solar Photovoltaic ENER-DB $1IM - $5M Pre-Schematic Design 12/08/16 12/14/16 12/14/16
92350075.1  Penn ES: Solar Photovoltaic ENER-DB $1M-$5M  09/15/16 Project Assessment 12/14/16 12/20/16 12/20/16
%] 93080075.1 E.B. Scripps ES: Solar Photovoltaic ENER-DB $1M - $5M  09/15/16 Project Assessment 12/07/16 12/20/16 12/22/16
28 93120070.1 Mann MS: HVAC 2000 Educational Support Spaces HVAC.CS-IDIQ $1M - $5M  05/05/15 A Construction Documents 09/22/16 12/07/16 12/22/16
92740075.1  Tierrasanta ES: Solar Photovoltaic ENER-DB $1M - $5M  09/15/16 Project Assessment 12/07/16 12/20/16 12/22/16

Capital Bonds - 2016 Total: $237,794,255
BID Architect Design DSA App. Bid NTP / BOE
Capital Bond - 2017 Projects Type Estimate NTP Phase DSA Start__Letter __Opening___Award__

91250075.1  Zamorano ES: Solar Photovoltaic ENER-DB $1IM - $5M  09/15/16 Project Assessment 01/03/17 01/06/17 01/06/17
87 93120050.1 Mann MS: Master Planning and Site Modernization Phase | MOD-DBB >$10M 03/14/14 A DSA Approved 03/09/16 A 10/17/16 A 12/07/16 01/10/17
5] 93490075.1 Mira Mesa HS: Solar Photovoltaic ENER-DB $1IM - $5M  09/15/16 Project Assessment 12/29/16 01/11/17 01/11/17
) 93570075.1 Serra HS: Solar Photovoltaic ENER-DB $5M - $10M  09/15/16 Project Assessment 12/29/16 01/11/17 01/11/17
m 92890001.1  Webster ES: Slope Repair and Hardscape Improvements EVIRO-DBB $200K - $1M 01/18/17
91240071.1 Garfield ES: HVAC Phase 2 Region 3 HVAC.CS-IDIQ <$200K  05/26/16 A Pre-Schematic Design 11/18/16 01/26/17 01/31/17
90310071.1 Birney ES: HVAC Phase 2 Region 3 HVAC.Cs-IDIQ $1M - $5M  04/05/16 A Schematic Design 11/02/16 01/30/17 02/02/17
90610071.1 Chesterton ES: HVAC Phase 2 Region 2 HVAC.CS-IDIQ $200K - $1M  05/13/16 A Pre-Schematic Design 11/30/16 01/31/17 02/03/17
[&d 93340070.1 Crawford HS: HVAC 2000 Educational Support Spaces HVAC.CS-IDIQ $1M - $5M  05/05/15 A Construction Documents 09/22/16 01/19/17 02/08/17
91590071.1 Jones ES: HVAC Phase 2 Region 2 HVAC.CS-IDIQ $1M - $5M  03/30/16 A Pre-Schematic Design 11/09/16 02/06/17 02/09/17
91070071.1 Florence ES: HVAC Phase 2 Region 3 HVAC.CS-IDIQ $1M - $5M  04/05/16 A Pre-Schematic Design 11/10116 02/02/17 02/10/17
90050071.1 Muir @ Andersen: HVAC Phase 2 Region 2 HVAC.CS-IDIQ $1M - $5M  04/01/16 A Pre-Schematic Design 11/18/16 02/14/17 02/20/117
Ei] 916100711 Juarez ES: HVAC Phase 2 Region 2 HVAC.CS-IDIQ $1M - $5M  04/11/16 A Pre-Schematic Design 11/28/16 02/21/17 02/24/17
BEJ 91050071.1 Fletcher ES: HVAC Phase 2 Region 3 HVAC.CS-IDIQ $1M - $5M  04/06/16 A Pre-Schematic Design 12/13/16 02/23/17 02/28/17
100/S9003.1 Adams ES: WSM Project MOD-DBB >$10M  04/04/14 A DSA Review 01/14/16 A 11/23/16 01/23/17 02/28/17
101 90030030.1 S.D. Global Vision ES Charter @ Adams: Modernization MOD-DBB >$10M  04/04/14 A DSA Review 01/14/16 A 11/23/16 01/23/17 02/28/17
jler4 91750071.1 Lindbergh/Schwieitzer ES: HVAC Phase 2 Region 2 HVAC.CS-IDIQ $1M - $5M  04/01/16 A Pre-Schematic Design 12/01/16 02/24/17 03/01/17
o] 92470071.1 Ross ES: HVAC Phase 2 Region 2 HVAC.CS-IDIQ $1M - $5M  05/06/16 A Pre-Schematic Design 12/22/16 03/17/17 03/08/17
pleEd 00890071.1 Edison ES: HVAC Phase 2 Region 3 HVAC.CS-IDIQ $1M - $5M  04/06/16 A Pre-Schematic Design 12/12/16 02/21/17 03/13/17
jle 92850071.1 Walker ES: HVAC Phase 2 Region 1 HVAC.CS-IDIQ <$200K  05/27/16 A Schematic Design 11/07/16 02/20/17 03/13/17
BLes 93070055.1 CPMA: Re-Roof & HVAC. Bldgs 500-900 MOD-DBB $1M - $5M  07/31/14 A DSA Review 07/25/16 A 12/14/16 02/15/17 03/14/17
plerg 93340005.1 Crawford HS: Tennis Courts & Softball Field MOD-DBB $1M - $5M  11/12/10 A DSA Approved 10/29/15A  03/29/16 A 01/24/17 03/14/17
plei} 92990071.1 Mt. Everest @ Wiggin: HVAC Phase 2 Region 2 HVAC.CS-IDIQ $1M - $5M  05/19/16 A Pre-Schematic Design 12/22/16 03/23/17 03/22/17
JLE) 92910071.1  Wegeforth ES: HVAC Phase 2 Region 2 HVAC.CS-IDIQ $1M - $5M  04/01/16 A Pre-Schematic Design 12/15/16 03/21/17 03/22/17
j&ly 00750071.1 Cubberley ES: HVAC Phase 2 Region 2 HVAC.CS-IDIQ $1M - $5M  05/06/16 A Pre-Schematic Design 12/21/16 03/23/17 03/28/17
JR&N 03280071.1 Wangenheim ES: HVAC Phase 2 Region 1 HVAC.CS-IDIQ $1M - $5M  04/27/16 A Schematic Design 11/23/16 03/07/17 03/28/17
j¥ 92950071.1 Whitman ES: HVAC Phase 2 Region 1 HVAC.CS-IDIQ $1M - $5M  04/28/16 A Schematic Design 11/28/16 03/08/17 03/29/17
jRk] 93070056.1 CPMA @ Kroc MS: JT Use Field JUF-DBB $1M - $5M  03/09/15 A DSA Approved 09/01/16 A 11/01/16 A 02/20/17 04/04/17
93190003.1 O'Farrell Community School : WSM Phase 2 MOD-DBB $5M - $10M  04/01/14 A DSA Review 09/02/16 A 01/13/17 03/02/17 04/04/17
b8 03480030.1 Preuss - Science Lab MOD-DBB $1M - $5M  02/17/16 A Construction Documents 11/22/16 02/02/18 03/23/17 04/04/17
jRI3) 00110071.1 Baker ES: HVAC Phase 2 Region 4 HVAC.CS-IDIQ $1M - $5M  04/12/16 A Pre-Schematic Design 12/27/16 03/23/17 04/07/17
jRRg 03130071.1 Marston MS: HVAC Phase 2 Region 2 HVAC.CS-IDIQ $5M - $10M  05/06/16 A Pre-Schematic Design 01/10/17 04/04/17 04/07/17
pRE} 02970071.1 Whittier ES: HVAC Phase 2 Region 1 HVAC.CS-IDIQ <$200K  04/20/16 A Pre-Schematic Design 01/12/17 04/06/17 04/07/17
JEE) 01730071.1 Linda Vista ES: HVAC Phase 2 Region 3 HVAC.CS-IDIQ $1M - $5M  04/06/16 A Pre-Schematic Design 01/27/17 04/06/17 04/11/17
j¥y 93620071.1 Twain Main: HVAC Phase 2 Region 3 HVAC.CS-IDIQ $1M - $5M  04/06/16 A Pre-Schematic Design 01/27/17 04/06/17 04/11/17
j¥48 08350071.1 Brooklyn CDC: HVAC Phase 2 Region 4 HVAC.CS-IDIQ <$200K 04/27/16 A Pre-Schematic Design 01/03/17 03/30/17 04/13/17
j¥¥] 90550071.1 Carson ES: HVAC Phase 2 Region 3 HVAC.CS-IDIQ $1M - $5M  04/06/16 A Pre-Schematic Design 01/12/17 04/10/17 04/13/17
j¥&] 90750051.1 Cubberley ES: Joint Use Field JUF-DBB $200K - $1M  11/20/15 A DSA Approved 05/19/16 A 09/12/16 A 01/05/17 04/25/17
93360002.1 Henry HS: Stadium and Sports Facility Improvements MOD-DBB $5M - $10M  04/21/10 A DSA Approved 06/07/12 A 11/23/16 A 03/16/17 04/25/17
h¥i 93290001.2 Wilson MS: Increment 1 Demo/Mass Grade Bldgs 100 - 400 NS-DBB <$200K DSA Review 06/08/16 A 01/03/17 03/07/17 04/25/17
j¥1d 93550071.1 University HS: HVAC Phase 2 Region 1 HVAC.CS-IDIQ $200K - $1M  05/03/16 A Design Development 12/27/16 04/05/17 04/26/17
j¥ag 93400071.1 Kearny HS: HVAC Phase 2 Region 2 HVAC.CS-IDIQ $5M - $10M  06/21/16 A NTP Issued 01/26/17 04/27117 04/28/17
92030071.1 McKinley ES: HVAC Phase 2 Region 4 HVAC.CS-IDIQ $1M - $5M  04/12/16 A Pre-Schematic Design 01/23/17 04/19/17 05/04/17
hvi] 93320071.1 Clairemont ES: HVAC Phase 2 Region 2 HVAC.CS-IDIQ $5M - $10M  04/15/16 A Pre-Schematic Design 02/09/17 05/04/17 05/09/17
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Props. S and Z - ICOC Construction Subcommittee

SWECO {,4,,’0 SR December 1, 2016, Exhibit 3.1
Pl | & I Project Management Report
X ¢ $5M - 510M Contract Awards
0 M€
% pst
bk 93340053.1 Crawford HS: Site Modernization Phase | MOD-DBB $1M - $5M  07/15/16 A Construction Documents 03/24/17 05/09/17
93520052.1 Morse HS: Site Modernization Phase | MOD-DBB $1M - $5M Design Development 03/24/17 05/09/17
91550071.1 Jefferson ES: HVAC Phase 2 Region 3 HVAC.CS-IDIQ $1M - $5M  04/06/16 A Pre-Schematic Design 02/08/17 05/05/17 05/10/17
93170071.1 Muirlands: HVAC Phase 2 Region 1 HVAC.CS-IDIQ $1M - $5M  10/05/16 A Pre-Schematic Design 03/10/17 05/09/17 05/11/17
90210071.1 Bay Park ES: HVAC Phase 2 Region 2 HVAC.CS-IDIQ $1M - $5M  04/27/16 A Pre-Schematic Design 02/23/17 05/11/17 05/16/17
91670071.1 Lafayette ES: HVAC Phase 2 Region 1 HVAC.CS-IDIQ $1M - $5M  04/05/16 A Pre-Schematic Design 01/20/17 05/01/17 05/22/17
92770071.1  Toler ES: HVAC Phase 2 Region 2 HVAC.CS-IDIQ <$200K  06/02/16 A Pre-Schematic Design 02/21/17 05/15/17 05/22/17
91210002.1 Gage ES: Joint-Use Field JUF-DBB $200K - $1M  01/08/16 A DSA Review 11/15/16 A 01/23/17 04/12/17 05/23/17
92610071.1 Silver Gate ES: HVAC Phase 2 Region 3 HVAC.CS-IDIQ $1M - $5M  04/06/16 A Pre-Schematic Design 02/28/17 05/22/17 05/25/17
91410071.1 Hawthorne ES: HVAC Phase 2 Region 1 HVAC.CS-IDIQ $1M - $5M  04/01/16 A Pre-Schematic Design 01/30/17 05/09/17 05/31/17
J%Y 92530071.1 Sequoia ES: HVAC Phase 2 Region 1 HVAC.CS-IDIQ $1M - $5M  04/01/16 A Pre-Schematic Design 01/30/17 05/09/17 05/31/17
90730071.1 Crown Point ES: HVAC Phase 2 Region 2 HVAC.CS-IDIQ <$200K 04/13/16 A Pre-Schematic Design 03/06/17 05/26/17 06/01/17
J4 92870071.1 Washington ES: HVAC Phase 2 Region 4 HVAC.CS-IDIQ $200K - $1M  04/12/16 A Pre-Schematic Design 02/21/17 05/17/17 06/01/17
90080030.1 Audeo New Charter: Tenant Improvements MOD-DBB $1M - $5M  10/29/14 A 06/06/17
93240071.1 Roosevelt MS: HVAC Phase 2 Region 4 HVAC.CS-IDIQ $1M - $5M  04/12/16 A Pre-Schematic Design 03/06/17 05/31/17 06/14/17
92690071.1 Sunset View ES: HVAC Phase 2 Region 3 HVAC.CS-IDIQ $1M - $5M  04/15/16 A Pre-Schematic Design 04/07/17 06/20/17 06/23/17
92490071.1 Rowan ES: HVAC Phase 2 Region 4 HVAC.CS-IDIQ $1M - $5M  04/12/16 A Pre-Schematic Design 03/20/17 06/14/17 06/28/17
91030071.1 Field ES: HVAC Phase 2 Region 1 HVAC.CS-IDIQ $1M - $5M  04/05/16 A Pre-Schematic Design 03/03/17 06/12/17 07/03/17
PRk] 91690071.1 La Jolla ES: HVAC Phase 2 Region 1 HVAC.CS-IDIQ $1M - $5M  04/05/16 A Pre-Schematic Design 03/03/17 06/12/17 07/03/17
90600071.1 Chavez ES: HVAC Phase 2 Region 4 HVAC.CS-IDIQ $1M - $5M  04/12/16 A Pre-Schematic Design 03/30/17 06/26/17 07/11/17
pil9) 90430071.1 Cadman ES: HVAC Phase 2 Region 1 HVAC.CS-IDIQ <$200K  03/18/16 A Schematic Design 01/16/17 06/21/17 07/13/17
90040071.1 Alcott ES: HVAC Phase 2_Region_1 HVAC.CS-IDIQ <$200K 03/18/16 A Schematic Design 01/26/17 07/03/17 07/18/17
91790071.1 Loma Portal ES: HVAC Phase 2 Region 3 HVAC.CS-IDIQ <$200K 02/29/16 A Pre-Schematic Design 04/20/17 07/14/17 07/19/17
91620071.1 Kimbrough ES: HVAC Phase 2 Region 4 HVAC.CS-IDIQ $1M - $5M  04/15/16 A Pre-Schematic Design 03/07/17 07/21/17 07/25/17
JEgd 92270071.1 Pacific Beach ES: HVAC Phase 2 Region 1 HVAC.CS-IDIQ $1M - $5M  04/15/16 A Pre-Schematic Design 03/28/17 07/06/17 07/27/17
93030071.1 Challenger ES: HVAC Phase 2 Region 1 HVAC.CS-IDIQ $5M - $10M  04/01/16 A Pre-Schematic Design 03/31/17 07/11/17 08/01/17
91850071.1 Perkins ES: HVAC Phase 2 Region 4 HVAC.CS-IDIQ $1M - $5M  04/15/16 A Pre-Schematic Design 04/25/17 07/21/17 08/07/17
92550071.1 Sessions ES: HVAC Phase 2 Region 1 HVAC.CS-IDIQ $1M - $5M  04/01/16 A Pre-Schematic Design 04/05/17 07/17/17 08/07/17
91730051.1 Linda Vista ES: Joint Use Field JUF-DBB $200K - $1M Construction Documents 10/31/16 A 01/04/17 06/22/17 08/08/17
92250071.1 Ocean Beach ES: HVAC Phase 2 Region 3 HVAC.CS-IDIQ <$200K 02/29/16 A Pre-Schematic Design 05/10/17 08/03/17 08/08/17
picY) 90230071.1 Barnard @ Bayview ES: HVAC Phase 2 Region 1 HVAC.CS-IDIQ $1M - $5M  03/18/16 A Pre-Schematic Design 03/30/17 07/28/17 08/18/17
93040050.1 Correia MS: Sports Complex MOD-DBB $5M - $10M  05/07/13 A Construction Documents 11/09/16 04/28/17 07/11/17 08/22/17
90850071.1 Dewey ES: HVAC Phase 2 Region 3 HVAC.CS-IDIQ <$200K  02/29/16 A Pre-Schematic Design 06/06/17 08/29/17 08/30/17
90800071.1 Dana MS: HVAC Phase 2 Region 3 HVAC.CS-IDIQ <$200K 02/29/16 A Pre-Schematic Design 06/08/17 08/31/17 09/06/17
ad 93260052.1 Taft MS: Joint Use Field JUF-DBB $1M - $5M  04/27/11 A 11/28/16 05/16/17 07/26/17 09/12/17
93290001.3  Wilson MS: Increment 2 Const. Bldgs. 100 through 400 NS-DBB <$200K DSA Review 06/08/16 A 05/19/17 07/12/17 09/12/17
§9355.2 University City HS: Site Modernization Project MOD-DBB $5M - $10M  05/09/11 A DSA Approved 06/13/14 A 07/23/15 A 08/07/17 09/26/17
93540071.1 Point Loma HS: HVAC Phase 2 Region 3 HVAC.CS-IDIQ $1M - $5M  05/26/16 A Pre-Schematic Design 06/29/17 09/22/17 09/27/17
] 90410071.1 Cabrillo ES: HVAC Phase 2 Region 3 HVAC.CS-IDIQ $1M - $5M  02/29/16 A Pre-Schematic Design 07/10/17 10/02/17 10/05/17
Hoover HS: New Theater- Classroom Building WSM Phase | MOD-DBB 3/05/14 A Construction Documents 11/22/16 07/10/17 10/10/17
DATAL.1 DC-1 @ Ed Center: Server Room Equipment Installation Phase 2 Tech-DBB $1M - $5M  01/13/12 A Pre-Schematic Design 1011117
92790071.1  Torrey Pines ES: HVAC Phase 2 Region 1 HVAC.CS-IDIQ <$200K 03/18/16 A Pre-Schematic Design 04/19/17 09/21/17 10/12/17
90290071.1 Bird Rock ES: HVAC Phase 2 Region 1 HVAC.CS-IDIQ <$200K 03/18/16 A Pre-Schematic Design 04/19/17 09/25/17 10/16/17
90910052.1 Emerson/Bandini ES: Interim Housing MOD-DBB $1M - $5M  11/25/15 A Pre-Schematic Design 12/20/16 07/13/17 09/01/17 10/24/17
91490053.1 Horton ES: Joint Use Field JUF-DBB $1M - $5M  01/06/16 A Pre-Schematic Design 05/23/17 07/28/17 09/19/17 10/24117
$9153.1 Jackson Annex @ Jackson: Site Modernization MOD-DBB $1M-$5M  01/12/16 A Construction Documents 03/27/17 08/11/17 10/12/17 11714117
93040071.1 Correia MS: HVAC Phase 2 Region 3 HVAC.CS-IDIQ $200K - $1M  10/05/16 Project Assessment 09/11/17 12/05/17 12/06/17
93290030.1 Arroyo Paseo Charter High MOD-DBB <$200K  11/01/16 Project Assessment 04/21/17 09/07/17 11/09/17 12/12117

Capital Bonds - 2017 Total: $301,962,256

AWARDED

BID Architect Design DSA App. Bid NTP / BOE
Capital Bond - 2018 Projects Type Estimate NTP Phase DSA Start  Letter  Opening  Award
[Rf) 00140030.1  OId Town Academy MOD-DBB <$200K  12/19/16 Project Assessment 07/03/17  11/01/17  11/28/17 01/09/18
180 90130050.1  Balboa ES: WSM MOD-DBB >$10M  10/22/15 A Schematic Design 042017 1071817  12/1117 01/23/18
181 90910050.1  Emerson/Bandini ES: WSM MOD-DBB >$10M  11/20/15 A Pre-Schematic Design 02/23/17  08/25/17  11/30/17 01/23/18
fBF] 932900014  Wilson MS: Phase II Const. Bldgs. 500 - 700 NS-DBB <$200K 01/26/18
fBE] 900900511 Audubon ES: Joint Use Field JUF-DIQ $200K - $1M  10/20/16 A Pre-Schematic Design 08/0717  1031/17  01/04/18 02/13/18
fBY] 03160053.1  Montgomery MS: HVAC/ADA MOD-DBB <§200K  02/17/16 Project Assessment 07/0717  10/05/17  12/28/17 02/13/18
93460071.1  Madison HS: HVAC Phase 2 Region 2 HVAC.CS-IDIQ $5M - $10M  09/20/16 A Pre-Schematic Design 101217 01/25/18 02/15/18
93070050.1  CPMA @ Kroc MS: WSM Phase Il MOD-DBB $5M - $10M  07/29/14 A Schematic Design 06/12/17  10/27/17  01/11/18 02/27/18
(%] 93360002.3  Henry HS: Practice Field MOD-DIQ $200K - $IM  10/10/17 Project Assessment 03/27/18

189 91770050.1 Logan/Memorial ES: WSM Phase | (TK-6 and 7-8) MOD-DBB >$10M  11/24/14 A Schematic Design 06/14/17 12/19/17 02/09/18 03/27/18
190 93500050.1 Mission Bay HS: WSM MOD-DBB >$10M  11/07/16 Project Assessment 06/14/17 12/20/17 02/08/18 03/27/18
191/89320.1 Pacific Beach MS: WSM Project MOD-DBB >$10M 06/19/14 A Pre-Schematic Design 07/03/17 01/02/18 02/19/18 04/10/18
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5 bl 4 T Hasu Project Management Report
%"'; $5M - $10M Contract Awards
s P S
oL p\®
192 93570001.1 Serra HS: New Classroom Building And Site Improvements MOD-DBB >$10M  11/25/15 A NTP Issued 06/26/17 01/29/18 03/16/18 04/24/18
hEX] 02200030.1 Museum School MOD-DBB $5M - $10M  01/24/17 Project Assessment 11/02/17 02/05/18 03/27/18 05/08/18
pe%Y 07850030.1 High Tech High Intl MOD-DBB <$200K  11/29/16 Project Assessment 11/09/17 02/13/18 04/04/18 05/15/18
pL] 934200511 La Jolla HS: BioTech Bldg MOD-DBB $5M - $10M  01/02/14 A Pre-Schematic Design 07/21/17 02/15/18 04/06/18 05/22/18
pE S9342.1 La Jolla HS: WSM Project MOD-DBB $5M - $10M  08/22/11 A Pre-Schematic Design 07/14/17 02/06/18 04/10/18 06/12/18
jIg 00770051.1 Curie ES: Joint Use Field JUF-DBB $200K - $1IM  04/04/17 Project Assessment 08/16/17 03/15/18 05/16/18 06/26/18
93540053.1 Point Loma HS: MDF Building and Infrastructure MOD-DBB $1M-$5M  05/02/16 Project Assessment 08/03/17 02/27/18 05/16/18 06/26/18
JEE] 03760030.1 Urban Discovery Charter MOD-DBB <$200K  02/15/17 Project Assessment 12/01/17 04/19/18 05/22/18 06/26/18
200 93560050.1 San Diego HS: WSM MOD-DBB > $10M Pre-Schematic Design 08/30/17 02/21/18 05/29/18 07/10/18
92140030.1 Tubman Village MOD-DBB <$200K 09/16/16 A NTP Issued 12/27/17 04/13/18 06/04/18 07/12/18
S0747.1 Gompers MS Charter @ Gompers West: WSM Project MOD-DBB $5M - $10M  11/23/15 A Pre-Schematic Design 10/18/17 04/20/18 06/21/18 07/24/18
pAk] 93150030.1 King Chavez Academy of Excellence MOD-DBB <$200K Pre-Schematic Design 02/01/18 05/01/18 06/20/18 07/24/18
205 {93400050.1 Kearny HS: WSM MOD-DBB >$10M  08/01/16 Project Assessment 10/18/17 05/08/18 06/28/18 08/14/18
206 90190030.1 San Diego Coop: Classroom Buildiing MOD-DBB > $10M Construction Documents 09/04/17 06/18/18 08/14/18
ol 92630053.1 Spreckels ES: Joint Use JUF-DBB <$200K  11/08/16 Project Assessment 09/26/17 04/19/18 07/10/18 09/11/18
] 93250002.1 Standley MS: Joint Use JUF-DBB <$200K  11/08/16 Project Assessment 09/26/17 04/19/18 07/10/18 09/11/18
p] 90930052.1 Encanto ES: Joint Use Field JUF-DBB $200K - $1M  05/24/16 Project Assessment 04/25/17 11/14/17 08/27/18 10/09/18
210 02210030.1 Health Sciences High - Mid MOD-DBB > $10M 03/16/17 Project Assessment 03/29/18 06/29/18 08/20/18 10/09/18
¥4 02210031.1 Health Sciences Tl &FFE MOD-DBB <$200K  07/06/17 Project Assessment 1019117 06/21/18 08/22/18 10/09/18
93410050.1 Millennial Tech: WSM Phase | MOD-DBB $5M - $10M  02/07/14 A Pre-Schematic Design 02/02/18 06/28/18 08/27/18 10/09/18
K] AQUACNTR.1 Various Sites Research JUA w/YMCA for swimming pools & related facilities ADD-DBB $1M - $5M  01/09/17 Project Assessment 01/30/18 06/27/18 08/17/18 10/09/18
91470051.1 Holmes ES Joint Use Field JUF-DBB $200K - $1M  12/01/16 Project Assessment 12/04/17 06/25/18 09/13/18 10/23/18
90370030.1  Albert Einstein Academies Charter @ Brooklyn: Modernization MOD-DBB <$200K  01/01/21 Project Assessment 03/28/18 08/14/18 10/12/18 11/08/18
92290053.1 Paradise Hills ES Joint Use Field JUF-DBB $200K - $1M  12/05/16 Project Assessment 12/06/17 06/27/18 09/17/18 11/13/18
218 [91530030.1 Iftin Charter @ Jackson: Modernization MOD-DBB >$10M 03/25/16 A Schematic Design 02/23/18 08/30/18 10/30/18 12/11/18
90900030.1 Innovations Academy MOD-DBB <$200K  08/21/17 Project Assessment 05/17/18 08/16/18 10/18/18 12/11/18
Capital Bonds - 2018 Total: $385,170,526
BID Architect Design DSA App. Bid NTP / BOE
Capital Bond - 2019 Projects Type Estimate NTP Phase DSA Start  Letter  Opening  Award
{g] 93340002.1 Crawford HS: Site Modernization Phase Il NS-DBB $5M - $10M  12/05/11 A Pre-Schematic Design 02/14/18 09/18/18 11/07/18 01/08/19
93650030.1 Keiller Leadership Academy MOD-DBB <$200K  11/15/17 Project Assessment 08/06/18 11/20/18 01/08/19 02/26/19
2 91770051.1 Logan/Memorial ES: WSM Phase Il (9-12) MOD-DBB 11/24/14 A Schematic Design 12/12117 07/03/18 04/08/19 05/28/19
22390590008.1 Central ES: Major Site Rebuild Project 01/15/14 A Pre-Schematic Design 11/16/17 10/30/18 07/16/19 07/23/19
224 93460050.1 Madison HS: WSM MOD-DBB >$10M  01/18/17 Project Assessment 03/29/18 11/15/18 07/09/19 08/27/19
90190031.1 San Diego Coop: Multi-Purpose Bldg MOD-DBB <$200K Pre-Schematic Design 10/08/18 05/17/19 08/27/19
93350031.1  Gompers Prep Academy: New Classroom Buildings PLAN-DBB 05/15/17 Project Assessment 10/22/18 06/28/19 09/02/19 10/22/19
90110050.1 Baker ES: WSM Project MOD-DBB $5M - $10M  08/03/17 Project Assessment 07/12/18 01/10/19 09/20/19 11/12/19
90950050.1 Euclid ES: WSM MOD-DBB $1M-$5M  08/28/17 Project Assessment 08/06/18 02/28/19 09/20/19 11/12/19

229 93670050.1 Farb MS: WSM MOD-DBB 03/20/17 Project Assessment 03/19/18 10/05/18 10/01/19 11/12/19

23093160050.1 Montgomery MS: WSM MOD-DBB 05/06/14 A Pre-Schematic Design 12/31/18 07/01/19 10/22/19 11/12/19
Capital Bonds - 2019 Total: $162.663.068
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