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Capital Bond - 2016 Projects

Project Management Report
Contract Awards

Type
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Serra HS: Science Bldg HVAC

Crawford HS: Relo Move

Lindbergh ES: Install portable toilet building

Hamilton ES: Turf Field

Clairemont HS: 2.0

DePortola MS: Roof & HVAC Replacement

Miramar Ranch ES: Roof & HVAC Replacement

Bell MS: New ST Field and New ST Softball Field
McKinley ES: Joint Use Field

Pacific Beach MS: Joint Use, ADA Upgrades & Site Improv.

La Jolla HS: Track and Field Project

Clark M: 'SM Project

Innovation @ MacDowell: Electrical Site Upgrades and Interim Housing

University City HS: Fabrication & Design CTE
Pacific Beach MS: Turf Field

New Dawn/Riley: WSM Project

Baker ES: New Synthetic Turf Field

Dewey ES: New Synthetic Turf Field

Serra HS: HVAC 2000 Other Spaces

Bethune ES: New Synthetic Turf Field

Curie ES: New ST Play Field

Euclid ES: New Synthetic Turf Field

Hancock ES: WSM

Longfellow ES: WSM

Miller ES: WSM

S.D. Global Vision ES Temporary Classroom

Morse HS: Solar Photovoltaic

E.B. Scripps ES: Solar Photovoltaic

Nye ES: Solar Photovoltaic

Tierrasanta ES: Solar Photovoltaic

Mira Mesa HS: Solar Photovoltaic

Serra HS: Solar Photovoltaic

Point Loma HS: Athletic Infrastructure Relocation
Henry HS: Academy of Engineering & Design (AOED)
Henry HS: WSM Phase Il

Kearny HS: CTA-Design & Construction Lab

Silver Gate ES: Ramps & Accessibility Improvements
Benchley Weinberger ES: HVAC 2000 Other Spaces
Language Academy: HVAC 2000 Other Spaces
Farb MS: ADA Ramp / Door access

Point Loma HS: Lighting & PA System Project
Zamorano ES: Solar Photovoltaic

Dingeman ES: HVAC 2000 Other Spaces

Freese ES: HVAC 2000 Other Spaces

Fulton ES: HVAC 2000 Other Spaces

Hage ES: HVAC 2000 Other Spaces

Jackson Transitional: HVAC 2000 Other Spaces
Pacific View Leadership ES: HVAC 2000 Other Spaces
Penn ES: Solar Photovoltaic

Gage ES: HVAC 2000 Other Spaces

Millennial Tech MS: HVAC 2000 Other Spaces
Bethune ES: HVAC 2000 Other Spaces

Nye ES: HVAC 2000 Other Spaces

Valencia Park ES: HVAC 2000 Other Spaces
Zamorano ES: HVAC 2000 Other Spaces

Crawford HS: Track and Field Project

Oak Park ES: HVAC 2000 Other Spaces

Hardy ES: HVAC 2000 Other Spaces

Boone ES: HVAC 2000 Other Spaces

Horton ES: HVAC 2000 Other Spaces

Johnson ES: HVAC 2000 Other Spaces
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Props. S and Z ICOC
Construction Subcommittee
June 2, 2016, Exhibit 3.1

BID Architect Design DSA App. Bid NTP / BOE
Estimate NTP Phase DSA Start__Letter __Opening Award
02/17/15 A DSA Approved 07R27/15A 09/23/15A 12/04/15A  01/12/16 A
01/21/16 A
02/25/16 A
10/30/15 A 03/17/16 A
05/04/15 A 02/25/16 A 03/22/16 A
DSA Approved 10/22/15A 0L25/16 A 02/18/16 A  03/22/16 A
DSA Approved 10/22/15A  01/22/16 A 02/19/16 A  03/22/16 A
06/09/14 A 04/08/16 A
02/17/15 A DSA Approved 06/29/15A  12/22/15A 03/03/16 A  04/12/16 A
04/28/15 A DSA Approved 08/07/15A 12/15/15A 03I04/16 A  04/12/16 A
08/23/11 A DSA Approved 0131/14A  11/05/14 A 04/14/16 A
809,440 | 01/08/07 A DSA Approved 08/05/14A  O7/08/15A 03/23/16 A 04/26/16 A
08/14/15 A DSA Approved 09/09/15A  01/26/16 A 03/29/16 A  05/10/16 A
01/23/15 A DSA Approved 10/22/15A  02/25/16 A 04I08/16 A  05/10/16 A
04/16/15 A 05/16/16 A
$7,645100 03/26/14 A DSA Approved 07/20/15A 0L22/16A 04216 A  05/24/16 A
$200K - $1M  10/30/15 A 06/01/16
$200K - $1M  10/30/15 A 06/03/16
$200K - $IM  05/05/15 A DSA Approved 01720116 A 04/20/16 A 06/09/16
$200K - $1M  10/30/15 A 06/14/16
$200K - $1M  11/30/15 A 06/14/16
10/30/15 A 06/14/16

$20,598,000 SHey/PAVAER DSA Approved 05/01/15A  12/29/15A  03/11/16 A 06/14/16
$19,385,000 K0 [or/AE RN DSA Approved 08/05/15A  03/14/16 A 04/28/16 A 06/14/16
$18,862,458 r/PAVAE I DSA Approved 05/01/15A  12/02/15A  03/09/16 A 06/14/16

$754,499
$1M - $5M
$1M - $5M
$1M - $5M
$1M - $5M
$1M - $5M
$5M - $10M

$337,700

$1M - $5M

>$10M 11/01/13 A

$1M - $5M
$200K - $1M
$200K - $1M
$200K - $1M
<$200K

$1M - $5M
$1M - $5M
$200K - $1M
$200K - $1M
$1M - $5M
$200K - $1M
<$200K
$200K - $1M
$1M - $5M
$1M - $5M
$200K - $1M
$1M - $5M
$200K - $1M
$200K - $1M
$1M - $5M
$1M - $5M
$200K - $1M
$200K - $1M
$1M - $5M
$200K - $1M
$200K - $1M

01/05/16 A DSA Approved 03/24/16 A
Pre-Schematic Design 06/16/16
04/27/16 Project Assessment 06/06/16
Pre-Schematic Design 06/15/16
04/27/16 Project Assessment 06/07/16
04/28/16 Project Assessment 06/15/16
04/28/16 Project Assessment 06/15/16
01/13/14 A DSA Approved 09/25/15 A
DSA Approved 09/18/15 A
02/05/15 A DSA Approved 11/05/15 A
DSA Approved 12/07/15 A
05/05/15 A DSA Review 02/04/16 A
05/05/15 A DSA Review 04/20/16 A
DSA Approved 05/01/15 A
05/07/13 A DSA Approved 12/02/15 A
04/28/16 Project Assessment 07/21/16
05/05/15 A Construction Documents ~ 02/05/16 A
05/05/15 A DSA Review 03/01/16 A
05/05/15 A DSA Review 02/03/16 A
05/05/15 A Construction Documents ~ 02/05/16 A
05/05/15 A DSA Review 02/10/16 A
05/05/15 A DSA Review 02/11/16 A
04/28/16 Project Assessment 07/26/16
05/05/15 A DSA Review 03/30/16 A
05/05/15 A DSA Review 03/30/16 A
05/05/15 A 04/01/16
05/05/15 A DSA Review 02/25/16 A
05/05/15 A DSA Review 02/26/16 A
05/05/15 A Construction Documents 04/12/16
05/07/13 A
05/05/15 A DSA Review 03/30/16 A
05/05/15 A DSA Review 04/19/16 A
05/05/15 A Construction Documents 04/22/16
05/05/15 A DSA Review 04/26/16 A
05/05/15 A DSA Review 04/26/16 A

04/12/16 A
06/22/16
06/22/16
06/22/16
06/22/16
06/24/16
06/24/16

03/16/16 A
03/24/16 A
03/01/16 A
03/01/16 A
05/13/16
05/19/16
06/01/15 A
03/30/16 A
07/27/16
05/31/16
06/08/16
06/08/16
05/31/16
05/31/16
06/08/16
07/29/16
06/10/16
06/10/16
06/14/16
06/15/16
06/15/16
06/23/16

06/24/16
06/30/16
07/06/16
07/08/16
07/08/16

05/26/16 06/14/16
06/22/16
06/23/16
06/23/16
06/23/16
06/24/16
06/24/16
06/27/16
05/26/16 06/28/16
05/26/16 06/28/16
05/26/16 06/28/16
05/26/16 06/28/16
07/05/16
07/11/16
06/09/16 07/12/16
06/16/16 07/26/16
07/27/16
07/28/16
07/28/16
07/28/16
07/28/16
07/28/16
07/28/16
07/29/16
08/01/16
08/01/16
08/03/16
08/04/16
08/04/16
08/12/16
08/15/16
08/15/16
08/19/16
08/24/16
08/26/16

08/26/16
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91430070.1 Hearst ES: HVAC 2000 Other Spaces HVAC.CS-IDIQ $200K - $1M  05/05/15 A DSA Review 04/13/16 A 07/11/16 08/29/16
[5£] 93680070.1 San Diego SCPA: HVAC 2000 Other Spaces HVAC.CS-IDIQ $1M-$5M  05/05/15 A Design Development 05/02/16 07/14/16 09/01/16
24 91650051.1 Knox MS: Landscape Improvements MOD-DBB <$200K Construction Documents 08/03/16 09/13/16

93190003.1 O'Farrell ES: Track and Field and Softball Field MOD-IDIQ $1M-$5M  04/01/14 A Construction Documents 05/20/16 07/19/16 08/17/16 09/13/16

92890001.1  Webster ES: Environmental Mitigation EVIRO-DBB $200K - $1M 09/14/16

90650070.1 Clay ES: HVAC 2000 Other Spaces HVAC.CS-IDIQ $200K - $1M  05/05/15 A Construction Documents 05/18/16 08/02/16 09/20/16

E 91660070.1 Kumeyaay ES: HVAC 2000 Other Spaces HVAC.CS-IDIQ $1M - $5M  05/05/15 A Construction Documents ~ 03/02/16 A 07/25/16 09/21/16

93520070.1 Morse HS: HVAC 2000 Other Spaces HVAC.CS-IDIQ $1M-$5M  05/05/15 A Design Development 05/20/16 08/03/16 09/22/16
g(¢] 93110070.1 Lewis MS: HVAC 2000 Other Spaces HVAC.CS-IDIQ $1M - $5M  05/05/15 A Construction Documents 05/25/16 08/08/16 09/27/16

0349A.3 Mira Mesa HS: Practice Field MOD-IDIQ $200K - $1M  10/18/10 A 09/27/16

0349A.2 Mira Mesa HS: Stadium Improvements MOD-DBB $5M - $10M  10/18/10 A DSA Review 02/23/16 A 06/28/16 08/18/16 09/27/16
73/90030030.1 S.D. Global Vision ES @ Adams MOD-DBB 04/04/14 A DSA Review 12/29/15 A 06/28/16 08/11/16 09/27/16
F£3 03180030.1 S.D. Global Vision MS MOD-DBB $1M - $5M  04/04/14 A DSA Review 12/29/15 A 06/28/16 08/11/16 09/27/16

91950070.1 Marshall ES: HVAC 2000 Other Spaces HVAC.CS-IDIQ $200K - $1M  05/05/15 A DSA Review 03/30/16 A 08/03/16 09/29/16

90330052.1 Boone ES: New ST Play Field MOD-IDIQ $200K - $1IM  11/30/15 A 10/03/16

92010052.1 Hickman ES: New ST Play Field MOD-IDIQ $200K - $1IM  12/07/15 A 10/03/16

91750053.2 Lindbergh/Schweitzer ES: New ST Play Field MOD-IDIQ <$200K 01/08/16 A 10/03/16

92290070.1 Paradise Hills ES: HVAC 2000 Other Spaces HVAC.CS-IDIQ $200K - $1M  05/05/15 A Construction Documents 06/01/16 08/12/16 10/03/16

m 92370070.1  Perry ES: HVAC 2000 Other Spaces HVAC.CS-IDIQ $200K - $1M  05/05/15 A Design Development 06/01/16 08/12/16 10/03/16

92530051.1 Sequoia ES: New ST Play Field MOD-IDIQ $200K - $1M  11/30/15 A 10/03/16

92610053.1 Silvergate ES: New ST Play Field MOD-IDIQ $200K - $1IM  11/30/15 A 10/03/16

92770051.1 Toler ES: New ST Play Field MOD-IDIQ $200K - $1M  11/20/15 A 10/03/16
84[S9003.1 Adams ES: WSM Project MOD-DBB >$10M 04/04/14 A DSA Review 10/16/15 A 07/29/16 09/15/16 10/11/16

90770070.1 Curie ES: HVAC 2000 Other Spaces HVAC.CS-IDIQ $200K - $1M  05/05/15 A Construction Documents ~ 04/08/16 A 08/12/16 10/11/16
8691880050.1 I-Middle @ MacDowell: WSM MOD-DBB >$10M 04/10/15 A DSA Review 12/22/15 A 06/23/16 08/31/16 10/11/16

91110070.1  Foster ES: HVAC 2000 Other Spaces HVAC.CS-IDIQ $200K - $1M  05/05/15 A Design Development 06/15/16 08/26/16 10/17/16

E 91970070.1 Marvin ES: HVAC 2000 Other Spaces HVAC.CS-IDIQ $200K - $1M  05/05/15 A Design Development 06/01/16 08/26/16 10/17/16

92430070.1 Rolando Park ES: HVAC 2000 Other Spaces HVAC.CS-IDIQ $200K - $1M  05/05/15 A Construction Documents ~ 03/23/16 A 08/24/16 10/21/16

m 92300070.1 Rosa Parks ES: HVAC 2000 Other Spaces HVAC.CS-IDIQ $200K - $1M  05/05/15 A Construction Documents 05/06/16 08/24/16 10/21/16

AQUACNTR.1 Various Sites Research JUA w/YMCA for swimming pools & related facilities ADD-DBB $1M-$5M  02/03/15 Project Assessment 02/24/16 07/21/16 09/12/16 10/25/16

91130070.1 Franklin ES: HVAC 2000 Other Spaces HVAC.CS-IDIQ $200K - $1M  05/05/15 A Design Development 06/29/16 09/12/16 10/31/16

90570070.1 Carver ES:HVAC 2000 Other Spaces HVAC.CS-IDIQ $200K - $1M  05/05/15 A Design Development 07/01/16 09/14/16 11/02/16

92890070.1 Webster ES: HVAC 2000 Other Spaces HVAC.CS-IDIQ $200K - $1M  05/05/15 A Design Development 07/01/16 09/14/16 11/02/16

- 93550071.1 University HS: HVAC Phase 2 Region 1 HVAC.CS-IDIQ <$200K  05/02/16 Project Assessment 07/20/16 09/30/16 11/14/16

m 90090051.1 Audubon ES: Turf Field MOD-IDIQ $200K - $1IM  04/27/11 A DSA Approved 06/30/14 A 12/10/14 A 1117116

90070070.1  Angier ES: HVAC 2000 Other Spaces HVAC.CS-IDIQ $200K - $1M  05/05/15 A Schematic Design 07/20/16 09/30/16 11/21/16

m 90950070.1 Euclid ES: HVAC 2000 Other Spaces HVAC.CS-IDIQ $1M - $5M  05/05/15 A Design Development 08/01/16 10/12/16 12/05/16

93380070.1  Hoover HS: HVAC 2000 Other Spaces HVAC.CS-IDIQ $1M-$5M 05/05/15 A Design Development 08/01/16 10/12/16 12/05/16

plele) 91590071.1 Jones ES: HVAC Phase 2 Region 2 HVAC.CS-IDIQ $1M - $5M  03/30/16 A Pre-Schematic Design 08/10/16 11/02/16 12/05/16
plv} 90310071.1 Birney ES: HVAC Phase 2 Region 3 HVAC.CS-IDIQ $1M- $5M  04/05/16 A Pre-Schematic Design 08/17/16 11/09/16 12/12/16
plord 93070055.1 CPMA: Re-Roof & HVAC. Bldgs 500-900 MOD-DBB $1IM-$5M 07/31/14 A Construction Documents 05/31/16 09/09/16 11/04/16 12/13/16
103 {93120050.1 Mann MS: WSM Phase 1 MOD-DBB >$10M 03/14/14 A Construction Documents ~ 03/09/16 A 09/13/16 11/07/16 12/13/16
pZ4 93590003.1  Scripps Ranch HS: New Building MOD-DBB $5M - $10M  05/22/14 A Construction Documents ~ 02/19/16 A 08/12/16 11/01/16 12/13/16
105 {93590050.1 Scripps Ranch HS: WSM MOD-DBB >$10M 05/22/14 A Construction Documents ~ 02/19/16 A 08/10/16 11/01/16 12/13/16
plelS) 91610071.1 Juarez ES: HVAC Phase 2 Region 2 HVAC.CS-IDIQ $1M-$5M  04/11/16 A Pre-Schematic Design 08/22/16 11/02/16 12/19/16
plug 93280071.1 Wangenheim ES: HVAC Phase 2 Region 1 HVAC.CS-IDIQ $1M- $5M  03/18/16 A Pre-Schematic Design 08/29/16 11/09/16 12/27/16
plec) 91070071.1 Florence ES: HVAC Phase 2 Region 3 HVAC.CS-IDIQ $1M-$5M  03/15/16 A Pre-Schematic Design 08/16/16 11/08/16 12/29/16
plee] 91470070.1 Holmes ES: HVAC 2000 Other Spaces HVAC.CS-IDIQ $200K - $1IM  05/05/15 A Schematic Design 08/10/16 11/04/16 12/29/16
pRI8) 93440071.1 Lincoln HS: HVAC Phase 2 Region 4 HVAC.CS-IDIQ $200K - $1M  03/29/16 A Pre-Schematic Design 09/15/16 11/30/16 12/29/16
Jk8§ 00210071.1  Bay Park ES: HVAC Phase 2 Region 2 HVAC.CS-IDIQ $IM-$5M  04/27/16 A Pre-Schematic Design 09/01/16 11/15/16 12/30/16

Capital Bonds - 2016 Total: $318,975,956

AWARDED

BID Architect Design DSA App. Bid NTP / BOE

Capital Bond - 2017 Projects Type Estimate NTP Phase DSA Start  Letter  Opening Award
i&¥4 93320071.1  Clairemont ES: HVAC Phase 2 Region 2 HVAC.CS-IDIQ $5M - $10M  04/15/16 A Pre-Schematic Design 09/02/16 11/16/16 01/03/17
piE] 92950071.1 Whitman ES: HVAC Phase 2 Region 1 HVAC.CS-IDIQ $1M - $5M  03/08/16 A Pre-Schematic Design 09/07/16 11/18/16 01/05/17
93340070.1 Crawford HS: HVAC 2000 Other Spaces HVAC.CS-IDIQ $1M - $5M  05/05/15 A Design Development 09/01/16 11/15/16 01/06/17
h8E] 93120070.1 Mann MS: HVAC 2000 Other Spaces HVAC.CS-IDIQ $1M - $5M  05/05/15 A Design Development 09/01/16 11/15/16 01/06/17
p8ES 93070056.1 CPMA @ Kroc MS: JT Use Field JUF-DBB $1M - $5M  03/09/15 A Construction Documents 07/28/16 09/30/16 11/23/16 01/10/17
jhd 93150030.1 King Chavez Academy of Excellence MOD-DBB <$200K  10/26/15 Project Assessment 05/23/16 10/07/16 12/09/16 01/10/17
pREE) 90890071.1 Edison ES: HVAC Phase 2 Region 3 HVAC.CS-IDIQ $1IM - $5M  02/29/16 A Pre-Schematic Design 09/26/16 12/21/16 01/19/17
p8E 93490070.1 Mira Mesa HS: HVAC 2000 Other Spaces HVAC.CS-IDIQ $200K - $1IM  05/05/15 A Pre-Schematic Design 08/25/16 11/30/16 01/20/17
k0] 90080030.1 Audeo New Charter: (Site Acquisiton) MOD-DBB $1M-$5M  10/29/14 A Construction Documents 01/24/17
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. $1IM-$5M
o "t ~ $5M - $10M Contract Awards
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h¥h§ 90620071.1 Cherokee Point ES: HVAC Phase 2 Region 3 HVAC.CS-IDIQ <$200K 03/15/16 A Pre-Schematic Design 09/13/16 12/08/16 01/27/17
p¥¥3 91240071.1 Garfield ES: HVAC Phase 2 Region 3 HVAC.CS-IDIQ <$200K 03/15/16 A Pre-Schematic Design 09/12/16 12/07/16 01/27/17
hv&] 91050071.1 Fletcher ES: HVAC Phase 2 Region 3 HVAC.CS-IDIQ $1IM - $5M  02/29/16 A Pre-Schematic Design 10/10/16 01/05/17 02/02/17
p¥Z4 92250071.1 Ocean Beach ES: HVAC Phase 2 Region 3 HVAC.CS-IDIQ <$200K  02/29/16 A Pre-Schematic Design 10/10/16 12/23/16 02/08/17
p¥l) 93540071.1 Point Loma HS: HVAC Phase 2 Region 3 HVAC.CS-IDIQ <$200K 02/29/16 A Pre-Schematic Design 10/10/16 12/23/16 02/08/17
126 SOLCARPT.1 Energy Efficiency & Sustainability MOD-DBB <$200K  05/08/15 Project Assessment 04/15/16 11/03/16 12/29/16 02/14/17
hag 90790030.1 Darnall Charter MOD-DBB <$200K  05/23/16 Project Assessment 10/06/16 11/16/16 01/18/17 02/17/17
p¥X] 90030030.2 S.D. Global Vision Middle - Leased Facility MOD-DBB <$200K  05/02/16 Project Assessment 11/14/16 01/19/17 01/30/17 02/20/17
90750051.1  Cubberley ES: Joint Use Field JUF-DBB $200K - $1M  03/09/15 A Construction Documents 09/20/16 11/28/16 01/19/17 02/28/17
pklt) 91730071.1 Linda Vista ES: HVAC Phase 2 Region 3 HVAC.CS-IDIQ $1M- $5M  02/29/16 A Pre-Schematic Design 11/08/16 02/03/17 03/06/17
jki 93620071.1  Twain Main: HVAC Phase 2 Region 3 HVAC.CS-IDIQ $1M-$5M  02/29/16 A Pre-Schematic Design 11/08/16 02/03/17 03/06/17

Baker ES: HVAC Phase 2 Region 4 HVAC.CS-IDIQ $1M- $5M  03/29/16 A Pre-Schematic Design 10/14/16 01/17/17 03/16/17

Carson ES: HVAC Phase 2 Region 3 HVAC.CS-IDIQ $1M-$5M  02/29/16 A Pre-Schematic Design 11/22116 02/16/17 03/17/17
pkZ4 91550071.1 Jefferson ES: HVAC Phase 2 Region 3 HVAC.CS-IDIQ $1M- $5M  02/29/16 A Pre-Schematic Design 11/28/16 02/21/17 03/21/17
jkiY 93340005.1  Crawford HS: Tennis Courts & Softball Field MOD-DBB $1M-$5M  11/12/10 A DSA Approved 10/29/15A  03/29/16 A 02/08/17 03/28/17
136 02210030.1 Health Sciences High - Mid MOD-DBB 01/20/16 A Pre-Schematic Design 10/28/16 11/28/16 02/17/17 03/28/17
02210031.1 Health Sciences Tl &FFE MOD-DBB <$200K  05/02/16 Project Assessment 10/28/16 11/28/16 02/17/17 03/28/17
pkt] 92030071.1 McKinley ES: HVAC Phase 2 Region 4 HVAC.CS-IDIQ $1M- $5M  03/29/16 A Pre-Schematic Design 10/27/16 01/30/17 03/29/17
pk] 91210002.1 Gage ES: Joint-Use Field JUF-DBB $1M - $5M  01/08/16 A Construction Documents 10/27/16 01/09/17 03/16/17 04/11/17
pRiY 93290001.2 Wilson MS: Demo/Mass Grade Bldgs 100 - 400 NS-DBB <$200K 08/12/16 12/22/16 02/27/17 04/11/17
JZ58 92870071.1  Washington ES: HVAC Phase 2 Region 4 HVAC.CS-IDIQ $200K - $1IM  03/29/16 A Pre-Schematic Design 11/10/16 02/14/17 04/12/17
pE¥3 92610071.1 Silver Gate ES: HVAC Phase 2 Region 3 HVAC.CS-IDIQ $1M- $5M  02/29/16 A Pre-Schematic Design 01/09/17 04/03/17 05/01/17
pRc] 93240071.1 Roosevelt MS: HVAC Phase 2 Region 4 HVAC.Cs-IDIQ $1IM - $5M  03/29/16 A Pre-Schematic Design 12/14/16 03/15/17 05/11/17
144192670030.1 King Chavez Arts Athletics MOD-DBB >$10M 02/02/16 A Pre-Schematic Design 01/19/17 03/21/17 05/17/17 05/23/17
pRE) 03480030.1 Preuss MOD-DBB $1IM-$5M  05/23/16 Project Assessment 11/23/16 04/09/18 03/23/17 05/24/17
pRe) 92490071.1 Rowan ES: HVAC Phase 2 Region 4 HVAC.CS-IDIQ $1M - $5M  03/29/16 A Pre-Schematic Design 12/29/16 03/29/17 05/25/17
pE¥4 93030071.1 Challenger ES: HVAC Phase 2 Region 1 HVAC.CS-IDIQ $5M - $10M  03/18/16 A Pre-Schematic Design 12/09/16 04/17/17 05/31/17
pEd] 92690071.1 Sunset View ES: HVAC Phase 2 Region 3 HVAC.CS-IDIQ $1M- $5M  02/29/16 A Pre-Schematic Design 02/16/17 05/11/17 06/09/17
pEE) 93040050.1 Correia MS: Sports Complex MOD-DBB $5M - $10M  05/07/13 A Construction Documents 08/11/16 02/20/17 05/01/17 06/13/17
pEY 92530071.1 Sequoia ES: HVAC Phase 2 Region 1 HVAC.CS-IDIQ $1M- $5M  03/18/16 A Pre-Schematic Design 01/03/17 05/08/17 06/21/17
jE¥Y 92550071.1  Sessions ES: HVAC Phase 2 Region 1 HVAC.CS-IDIQ $1M - $5M 03/18/16 A Pre-Schematic Design 01/03/17 05/02/17 06/21/17
piv3 90600071.1 Chavez ES: HVAC Phase 2 Region 4 HVAC.CS-IDIQ $1M- $5M  03/29/16 A Pre-Schematic Design 01/27/17 04/27/117 06/26/17
bEk] 93360002.1  Henry HS: Stadium and Sports Facility Improvements MOD-DBB $5M - $10M  04/21/10 A DSA Approved 06/07/12 A 09/30/14 A  05/18/17 06/27/17
91030071.1 Field ES: HVAC Phase 2 Region 1 HVAC.CS-IDIQ $1M- $5M  03/18/16 A Pre-Schematic Design 02/01/17 06/08/17 07/24/17
pia) 91670071.1 Lafayette ES: HVAC Phase 2 Region 1 HVAC.CS-IDIQ $1M - $5M  03/18/16 A Pre-Schematic Design 02/01/17 06/08/17 07/24/17
pEle] 03390030.1 High Tech High MOD-DBB <$200K  05/02/16 Project Assessment 12/02/16 04/20/17 06/22/17 07/25/17
piayd 93290030.1 Arroyo Paseo Charter High MOD-DBB <$200K  05/20/16 Project Assessment 12/08/16 04/26/17 06/28/17 08/08/17
pEe] 91620071.1 Kimbrough ES: HVAC Phase 2 Region 4 HVAC.CS-IDIQ $1M- $5M  03/29/16 A Pre-Schematic Design 03/16/17 06/14/17 08/11/17
piE) 91690071.1 La Jolla ES: HVAC Phase 2 Region 1 HVAC.CS-IDIQ $1IM - $5M  03/18/16 A Pre-Schematic Design 02/22/17 06/29/17 08/14/17
pisY 92270071.1 Pacific Beach ES: HVAC Phase 2 Region 1 HVAC.CS-IDIQ $1M- $5M  03/18/16 A Pre-Schematic Design 02/28/17 07/05/17 08/17/17
pIcx8 91410071.1 Hawthorne ES: HVAC Phase 2 Region 1 HVAC.CS-IDIQ $1M - $5M  03/08/16 A Pre-Schematic Design 03/14/17 07/19/17 08/31/17
p(e4 90910052.1 Emerson/Bandini ES: Interim Housing MOD-DBB $1IM - $5M  11/25/15 A Pre-Schematic Design 11/01/16 05/26/17 07/19/17 09/12/17
pIs%] 00140030.1 Old Town Academy MOD-DBB <$200K  09/02/16 Project Assessment 03/17/17 07/18/17 08/14/17 09/12/17
pis 93260052.1 Taft MS: Joint Use Field JUF-DBB $1IM-$5M  04/27/11 A 11/28/16 05/16/17 07/26/17 09/12/17
pIeE) 03760030.1 Urban Discovery Charter MOD-DBB <$200K  05/02/16 Project Assessment 02/15/17 07/04/17 08/04/17 09/12/17
pise) 93290001.3 Wilson MS: Phase | Const. Bldgs. 100 - 400, 700 NS-DBB <$200K 06/17/16 05/31/17 08/03/17 09/12/17
picrg 93290001.4 Wilson MS: Phase Il Const. Bldgs. 500/600 NS-DBB <$200K 09/18/17
pei] 93070050.1  CPMA @ Kroc MS: WSM Phase Il MOD-DBB $5M - $10M  07/29/14 A Pre-Schematic Design 03/27/17 06/23/17 08/14/17 09/19/17
pie) S0747.1 Gompers MS Charter @ Gompers West: WSM Project MOD-DBB $5M - $10M  11/23/15 A NTP Issued 01/06/17 06/26/17 08/16/17 09/26/17
k¥{s] 90900030.1 Innovations Academy MOD-DBB <$200K  05/16/16 Project Assessment 03/01/17 07/18/17 08/18/17 09/26/17
p¥48 93650030.1 Keiller Leadership Academy MOD-DBB <$200K  06/14/16 Project Assessment 03/09/17 06/23/17 08/22/17 10/10117
W DATALL DC-1 @ Ed Center: Server Room Equipment Installation Phase 2 Tech-DBB $1IM-$5M 01/13/12 A Pre-Schematic Design 10/11/17
p¥k] 91850071.1 Perkins ES: HVAC Phase 2 Region 4 HVAC.CS-IDIQ $1M - $5M  03/29/16 A Pre-Schematic Design 06/01/17 08/30/17 1027117
174 90910050.1 Emerson/Bandini ES: WSM MOD-DBB >$10M  11/20/15 A Pre-Schematic Design 01/25/17 07/28/17 09/19/17 11/14/17
p¥E) 93160053.1 Montgomery MS: HVAC/ADA MOD-DBB <$200K  03/02/16 Project Assessment 01/17/17 08/07/17 10/25/17 12112117
176 {S9320.1 Pacific Beach MS: WSM Project MOD-DBB >$10M 06/19/14 A Pre-Schematic Design 03/31/17 09/12/17 11/07/17 12/12/17
pYgd S9153.1 Student Services @ Jackson Annex MOD-DBB $1IM-$5M 01/12/16 A NTP Issued 03/24/17 09/29/17 112117 12112117

Capital Bonds - 2017 Total: $240,140,526

AWAR
BID Architect Design DSA App. Bid NTP / BOE
Capital Bond - 2018 Projects Type Estimate NTP Phase DSA Start  Letter  Opening Award
178 {93350030.1 Gompers Prep Academy: Gymnasium PLAN-DBB >$10M 03/09/16 A Schematic Design 03/27/17 09/15/17 01/09/18
179/93380051.1 Hoover HS: New Theater- Classroom Building WSM Phase | MOD-DBB >$10M 03/05/14 A Construction Documents 01/03/17 07/10/17 11/21/17 01/09/18

Printed: 5/25/2016 2:38 PM Page 3 of 4


javascript:void(window.open('http://165.24.7.4:1010/pmup/FPCupdate.aspx?rainbow_id=13911793554','newWin','menubar=0,statusbar=0,width=570,height=510,top=275,left=500,scrollbars=1'))
javascript:void(window.open('http://165.24.7.4:1010/pmup/FPCupdate.aspx?rainbow_id=13919794610','newWin','menubar=0,statusbar=0,width=570,height=510,top=275,left=500,scrollbars=1'))
javascript:void(window.open('http://165.24.7.4:1010/pmup/FPCupdate.aspx?rainbow_id=13916794214','newWin','menubar=0,statusbar=0,width=570,height=510,top=275,left=500,scrollbars=1'))
javascript:void(window.open('http://165.24.7.4:1010/pmup/FPCupdate.aspx?rainbow_id=13925795402','newWin','menubar=0,statusbar=0,width=570,height=510,top=275,left=500,scrollbars=1'))
javascript:void(window.open('http://165.24.7.4:1010/pmup/FPCupdate.aspx?rainbow_id=13926795534','newWin','menubar=0,statusbar=0,width=570,height=510,top=275,left=500,scrollbars=1'))
javascript:void(window.open('http://165.24.7.4:1010/pmup/FPCupdate.aspx?rainbow_id=12458612424','newWin','menubar=0,statusbar=0,width=570,height=510,top=275,left=500,scrollbars=1'))
javascript:void(window.open('http://165.24.7.4:1010/pmup/FPCupdate.aspx?rainbow_id=12466613402','newWin','menubar=0,statusbar=0,width=570,height=510,top=275,left=500,scrollbars=1'))
javascript:void(window.open('http://165.24.7.4:1010/pmup/FPCupdate.aspx?rainbow_id=12461757828','newWin','menubar=0,statusbar=0,width=570,height=510,top=275,left=500,scrollbars=1'))
javascript:void(window.open('http://165.24.7.4:1010/pmup/FPCupdate.aspx?rainbow_id=13307701728','newWin','menubar=0,statusbar=0,width=570,height=510,top=275,left=500,scrollbars=1'))
javascript:void(window.open('http://165.24.7.4:1010/pmup/FPCupdate.aspx?rainbow_id=13921794874','newWin','menubar=0,statusbar=0,width=570,height=510,top=275,left=500,scrollbars=1'))
javascript:void(window.open('http://165.24.7.4:1010/pmup/FPCupdate.aspx?rainbow_id=13929795930','newWin','menubar=0,statusbar=0,width=570,height=510,top=275,left=500,scrollbars=1'))
javascript:void(window.open('http://165.24.7.4:1010/pmup/FPCupdate.aspx?rainbow_id=13889790650','newWin','menubar=0,statusbar=0,width=570,height=510,top=275,left=500,scrollbars=1'))
javascript:void(window.open('http://165.24.7.4:1010/pmup/FPCupdate.aspx?rainbow_id=13910793422','newWin','menubar=0,statusbar=0,width=570,height=510,top=275,left=500,scrollbars=1'))
javascript:void(window.open('http://165.24.7.4:1010/pmup/FPCupdate.aspx?rainbow_id=13920794742','newWin','menubar=0,statusbar=0,width=570,height=510,top=275,left=500,scrollbars=1'))
javascript:void(window.open('http://165.24.7.4:1010/pmup/FPCupdate.aspx?rainbow_id=13155693400','newWin','menubar=0,statusbar=0,width=570,height=510,top=275,left=500,scrollbars=1'))
javascript:void(window.open('http://165.24.7.4:1010/pmup/FPCupdate.aspx?rainbow_id=12458612424','newWin','menubar=0,statusbar=0,width=570,height=510,top=275,left=500,scrollbars=1'))
javascript:void(window.open('http://165.24.7.4:1010/pmup/FPCupdate.aspx?rainbow_id=14069815075','newWin','menubar=0,statusbar=0,width=570,height=510,top=275,left=500,scrollbars=1'))
javascript:void(window.open('http://165.24.7.4:1010/pmup/FPCupdate.aspx?rainbow_id=13899791970','newWin','menubar=0,statusbar=0,width=570,height=510,top=275,left=500,scrollbars=1'))
javascript:void(window.open('http://165.24.7.4:1010/pmup/FPCupdate.aspx?rainbow_id=13311702451','newWin','menubar=0,statusbar=0,width=570,height=510,top=275,left=500,scrollbars=1'))
javascript:void(window.open('http://165.24.7.4:1010/pmup/FPCupdate.aspx?rainbow_id=1346834982','newWin','menubar=0,statusbar=0,width=570,height=510,top=275,left=500,scrollbars=1'))
javascript:void(window.open('http://165.24.7.4:1010/pmup/FPCupdate.aspx?rainbow_id=13907793026','newWin','menubar=0,statusbar=0,width=570,height=510,top=275,left=500,scrollbars=1'))
javascript:void(window.open('http://165.24.7.4:1010/pmup/FPCupdate.aspx?rainbow_id=13927795666','newWin','menubar=0,statusbar=0,width=570,height=510,top=275,left=500,scrollbars=1'))
javascript:void(window.open('http://165.24.7.4:1010/pmup/FPCupdate.aspx?rainbow_id=13903792498','newWin','menubar=0,statusbar=0,width=570,height=510,top=275,left=500,scrollbars=1'))
javascript:void(window.open('http://165.24.7.4:1010/pmup/FPCupdate.aspx?rainbow_id=12463612413','newWin','menubar=0,statusbar=0,width=570,height=510,top=275,left=500,scrollbars=1'))
javascript:void(window.open('http://165.24.7.4:1010/pmup/FPCupdate.aspx?rainbow_id=13771758330','newWin','menubar=0,statusbar=0,width=570,height=510,top=275,left=500,scrollbars=1'))
javascript:void(window.open('http://165.24.7.4:1010/pmup/FPCupdate.aspx?rainbow_id=13904792630','newWin','menubar=0,statusbar=0,width=570,height=510,top=275,left=500,scrollbars=1'))
javascript:void(window.open('http://165.24.7.4:1010/pmup/FPCupdate.aspx?rainbow_id=13858786558','newWin','menubar=0,statusbar=0,width=570,height=510,top=275,left=500,scrollbars=1'))
javascript:void(window.open('http://165.24.7.4:1010/pmup/FPCupdate.aspx?rainbow_id=13928795798','newWin','menubar=0,statusbar=0,width=570,height=510,top=275,left=500,scrollbars=1'))
javascript:void(window.open('http://165.24.7.4:1010/pmup/FPCupdate.aspx?rainbow_id=10751569998','newWin','menubar=0,statusbar=0,width=570,height=510,top=275,left=500,scrollbars=1'))
javascript:void(window.open('http://165.24.7.4:1010/pmup/FPCupdate.aspx?rainbow_id=13865787482','newWin','menubar=0,statusbar=0,width=570,height=510,top=275,left=500,scrollbars=1'))
javascript:void(window.open('http://165.24.7.4:1010/pmup/FPCupdate.aspx?rainbow_id=13866787614','newWin','menubar=0,statusbar=0,width=570,height=510,top=275,left=500,scrollbars=1'))
javascript:void(window.open('http://165.24.7.4:1010/pmup/FPCupdate.aspx?rainbow_id=13892791046','newWin','menubar=0,statusbar=0,width=570,height=510,top=275,left=500,scrollbars=1'))
javascript:void(window.open('http://165.24.7.4:1010/pmup/FPCupdate.aspx?rainbow_id=1317257227','newWin','menubar=0,statusbar=0,width=570,height=510,top=275,left=500,scrollbars=1'))
javascript:void(window.open('http://165.24.7.4:1010/pmup/FPCupdate.aspx?rainbow_id=13859786690','newWin','menubar=0,statusbar=0,width=570,height=510,top=275,left=500,scrollbars=1'))
javascript:void(window.open('http://165.24.7.4:1010/pmup/FPCupdate.aspx?rainbow_id=13863787218','newWin','menubar=0,statusbar=0,width=570,height=510,top=275,left=500,scrollbars=1'))
javascript:void(window.open('http://165.24.7.4:1010/pmup/FPCupdate.aspx?rainbow_id=12467613400','newWin','menubar=0,statusbar=0,width=570,height=510,top=275,left=500,scrollbars=1'))
javascript:void(window.open('http://165.24.7.4:1010/pmup/FPCupdate.aspx?rainbow_id=13775758762','newWin','menubar=0,statusbar=0,width=570,height=510,top=275,left=500,scrollbars=1'))
javascript:void(window.open('http://165.24.7.4:1010/pmup/FPCupdate.aspx?rainbow_id=13896791574','newWin','menubar=0,statusbar=0,width=570,height=510,top=275,left=500,scrollbars=1'))
javascript:void(window.open('http://165.24.7.4:1010/pmup/FPCupdate.aspx?rainbow_id=13861786954','newWin','menubar=0,statusbar=0,width=570,height=510,top=275,left=500,scrollbars=1'))
javascript:void(window.open('http://165.24.7.4:1010/pmup/FPCupdate.aspx?rainbow_id=13864787350','newWin','menubar=0,statusbar=0,width=570,height=510,top=275,left=500,scrollbars=1'))
javascript:void(window.open('http://165.24.7.4:1010/pmup/FPCupdate.aspx?rainbow_id=13860786822','newWin','menubar=0,statusbar=0,width=570,height=510,top=275,left=500,scrollbars=1'))
javascript:void(window.open('http://165.24.7.4:1010/pmup/FPCupdate.aspx?rainbow_id=14182844774','newWin','menubar=0,statusbar=0,width=570,height=510,top=275,left=500,scrollbars=1'))
javascript:void(window.open('http://165.24.7.4:1010/pmup/FPCupdate.aspx?rainbow_id=14156826748','newWin','menubar=0,statusbar=0,width=570,height=510,top=275,left=500,scrollbars=1'))
javascript:void(window.open('http://165.24.7.4:1010/pmup/FPCupdate.aspx?rainbow_id=12338596077','newWin','menubar=0,statusbar=0,width=570,height=510,top=275,left=500,scrollbars=1'))
javascript:void(window.open('http://165.24.7.4:1010/pmup/FPCupdate.aspx?rainbow_id=14156826748','newWin','menubar=0,statusbar=0,width=570,height=510,top=275,left=500,scrollbars=1'))
javascript:void(window.open('http://165.24.7.4:1010/pmup/FPCupdate.aspx?rainbow_id=1346835158','newWin','menubar=0,statusbar=0,width=570,height=510,top=275,left=500,scrollbars=1'))
javascript:void(window.open('http://165.24.7.4:1010/pmup/FPCupdate.aspx?rainbow_id=1346837623','newWin','menubar=0,statusbar=0,width=570,height=510,top=275,left=500,scrollbars=1'))
javascript:void(window.open('http://165.24.7.4:1010/pmup/FPCupdate.aspx?rainbow_id=12857658056','newWin','menubar=0,statusbar=0,width=570,height=510,top=275,left=500,scrollbars=1'))
javascript:void(window.open('http://165.24.7.4:1010/pmup/FPCupdate.aspx?rainbow_id=1304164218','newWin','menubar=0,statusbar=0,width=570,height=510,top=275,left=500,scrollbars=1'))
javascript:void(window.open('http://165.24.7.4:1010/pmup/FPCupdate.aspx?rainbow_id=13777759259','newWin','menubar=0,statusbar=0,width=570,height=510,top=275,left=500,scrollbars=1'))
javascript:void(window.open('http://165.24.7.4:1010/pmup/FPCupdate.aspx?rainbow_id=12468613404','newWin','menubar=0,statusbar=0,width=570,height=510,top=275,left=500,scrollbars=1'))
javascript:void(window.open('http://165.24.7.4:1010/pmup/FPCupdate.aspx?rainbow_id=8798389502','newWin','menubar=0,statusbar=0,width=570,height=510,top=275,left=500,scrollbars=1'))
javascript:void(window.open('http://165.24.7.4:1010/pmup/FPCupdate.aspx?rainbow_id=13901792234','newWin','menubar=0,statusbar=0,width=570,height=510,top=275,left=500,scrollbars=1'))
javascript:void(window.open('http://165.24.7.4:1010/pmup/FPCupdate.aspx?rainbow_id=11521512454','newWin','menubar=0,statusbar=0,width=570,height=510,top=275,left=500,scrollbars=1'))
javascript:void(window.open('http://165.24.7.4:1010/pmup/FPCupdate.aspx?rainbow_id=13853785570','newWin','menubar=0,statusbar=0,width=570,height=510,top=275,left=500,scrollbars=1'))
javascript:void(window.open('http://165.24.7.4:1010/pmup/FPCupdate.aspx?rainbow_id=878120193','newWin','menubar=0,statusbar=0,width=570,height=510,top=275,left=500,scrollbars=1'))
javascript:void(window.open('http://165.24.7.4:1010/pmup/FPCupdate.aspx?rainbow_id=1067120180','newWin','menubar=0,statusbar=0,width=570,height=510,top=275,left=500,scrollbars=1'))
javascript:void(window.open('http://165.24.7.4:1010/pmup/FPCupdate.aspx?rainbow_id=12456612427','newWin','menubar=0,statusbar=0,width=570,height=510,top=275,left=500,scrollbars=1'))
javascript:void(window.open('http://165.24.7.4:1010/pmup/FPCupdate.aspx?rainbow_id=11505509796','newWin','menubar=0,statusbar=0,width=570,height=510,top=275,left=500,scrollbars=1'))

Props. S and Z ICOC

o . .
éQ‘EG 04',» < $200K Construction Subcommittee
B | S Project Management Report June 2, 2016, Exhibit 3.1
@ 2 $1M-$5 M
" ’”t ~ $5M - $10M Contract Awards
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180/90190030.1 San Diego Coop: Classroom Buildiing MOD-DBB Schematic Design 02/27/17 10/06/17 01/09/18
pki) 91770052.1  Logan/Memorial ES: Interim Housing MOD-DBB <$200K 11/24/14 A Pre-Schematic Design 03/30/17 10/18/17 1211217 01/23/18
91770050.1 Logan/Memorial ES: WSM Phase | (TK-6 and 7-8) MOD-DBB $5M - $10M  11/24/14 A Pre-Schematic Design 03/30/17 10/18/17 12/12/17 01/23/18
pi:k) 91770051.1 Logan/Memorial ES: WSM Phase Il (9-12) MOD-DBB <$200K 11/24/14 A Pre-Schematic Design 03/30/17 10/18/17 1211217 01/23/18
184 91530030.1 Iftin Charter @ Jackson MOD-DBB > $10M 05/02/16 Project Assessment 01/23/17 10/13/17 10/16/17 02/05/18
pE:E) 93410050.1 Millennial Tech: WSM MOD-DBB $5M - $10M  02/07/14 A Pre-Schematic Design 05/04/17 10/24/17 12/26/17 02/13/18
02200030.1 Museum School MOD-DBB $5M - $10M 11/10/16 Project Assessment 08/09/17 11/07/17 12/29/117 02/13/18
by S9342.1 La Jolla HS: WSM Project MOD-DBB $5M - $10M  08/22/11 A Pre-Schematic Design 04/12/17 10/31/17 01/08/18 02/27/18
pict) 07850030.1 High Tech High Intl MOD-DBB <$200K  11/29/16 Project Assessment 07/13/17 11/29/17 11/30117 03/02/18
189 93040051.1 Correia MS: WSM MOD-DBB >$10M  08/22/16 Project Assessment 05/12/17 11/14/17 01/24/18 03/13/18
pi*] 93420051.1 La Jolla HS: BioTech Bldg MOD-DBB $5M - $10M  01/02/14 A Pre-Schematic Design 03/02/17 12/14/17 02/06/18 03/13/18

93170050.1 Muirlands MS: WSM MOD-DBB >$10M 09/21/11 A 11/23/16 07/19/17 01/29/18 03/13/18
b7 93360002.3  Henry HS: Practice Field MOD-IDIQ $200K - $1M  10/10/17 03/27/18
193 93500050.1 Mission Bay HS: WSM MOD-DBB >$10M  04/05/16 Project Assessment 06/14/17 12/20/17 02/08/18 03/27/18
JRY S9355.2 University City HS: Site Modernization Project MOD-DBB $5M - $10M  05/09/11 A DSA Approved 06/13/14 A 07/23/15A  03/05/18 04/17/18
pEE) 90130050.1 Balboa ES: WSM MOD-DBB $5M - $10M  10/22/15 A Pre-Schematic Design 06/30/17 01/08/18 03/28/18 04/24/18
196 93490050.1  Mira Mesa HS: WSM MOD-DBB 03/09/16 A Pre-Schematic Design 05/04/17 10/25/17 03/13/18 04/24/18
pE74 93120051.1 Mann MS: WSM Phase 2 MOD-DBB $5M - $10M  09/01/16 Project Assessment 07/13/17 02/05/18 03/28/18 05/08/18
pEE] 03570001.1  Serra HS: New Classroom Building And Site Improvements MOD-DBB $5M - $10M  11/25/15 A NTP Issued 08/09/17 02/01/18 03/30/18 05/08/18
199 93340050.1  Crawford HS: WSM Phase | 08/05/14 A Pre-Schematic Design 04/07/17 11/08/17 01/04/18 07/03/18
200 {93540050.1 Point Loma HS: WSM MOD-DBB >$10M 07/07/14 A Pre-Schematic Design 07/31/17 02/22/18 05/22/18 07/10/18
202 93460050.1 Madison HS: WSM MOD-DBB > $10M 11/29/16 Project Assessment 08/08/17 04/20/18 06/12/18 07/24/18
pAE] 90370030.1 Albert Einstein Academies @ Brooklyn MOD-DBB <$200K  08/09/16 Project Assessment 12/26/17 05/14/18 07/12/18 08/08/18
204 93400050.1 Kearny HS: WSM MOD-DBB > $10M 08/01/16 Project Assessment 10/18/17 05/08/18 06/28/18 08/14/18
93250002.1 Standley MS / Spreckels ES: Joint Use JUF-DBB <$200K  02/24/15 A Pre-Schematic Design 09/26/17 04/19/18 07/10/18 09/11/18
90930052.1  Encanto ES: Joint Use Field JUF-DBB $200K - $1M  05/24/16 Project Assessment 04/25/17 11714117 08/27/18 10/09/18
pAug 91490053.1 Horton ES: Joint Use Field JUF-DBB $1M-$5M 01/06/16 A Design Development 12/20/116 07/13/17 08/27/18 10/09/18

Capital Bonds - 2018 Total: $321,739,570

AWARDED

BID Architect Design DSA App. Bid NTP / BOE
Capital Bond - 2019 Projects Type Estimate NTP Phase DSA Start__Letter __Opening ___Award
pAYE) 92140030.1 Tubman Village MOD-DBB <$200K  05/26/16 Project Assessment 08/20/18 01/04/19 04/08/19
AR 93150050.1 Memorial Prep MS: WSM MOD-DBB $5M - $10M  11/23/15 A Pre-Schematic Design 04/17/17 11/03/17 05/22/19 07/09/19
210 90590003.1 Central ES: Major Site Rebuild Project 01/15/14 A Schematic Design 11/16/17 10/30/18 07/16/19 07/23/19
PANN S0169.1 La Jolla ES: WSM Project MOD-DBB $1M-$5M  09/28/17 Project Assessment 10/17/18 05/10/19 06/19/19 08/13/19
90190031.1  San Diego Coop: Multi-Purpose Bldg MOD-DBB <$200K Pre-Schematic Design 10/08/18 05/17/19 08/27/19
Pk} 93270050.1 De Portola MS: WSM MOD-DBB $1IM-$5M  08/10/15 Project Assessment 07/19/16 02/10/17 09/10/19 10/22/19
$0195.2 Marshall ES: WSM Project MOD-DBB $1M-$5M  08/18/16 Project Assessment 07/21/17 04/20/18 09/06/19 10/22/19
PR 92690050.1 Sunset View ES: WSM MOD-DBB $1M-$5M  08/10/15 Project Assessment 07/19/16 02/10/17 09/03/19 10/22/19
0110050.1 Baker ES: WSM Project MOD-DBB $5M - $10M  08/03/17 Project Assessment 07/12/18 01/10/19 09/20/19 11/12/19
pANg 90950050.1 Euclid ES: WSM MOD-DBB $1IM-$5M  08/28/17 Project Assessment 08/06/18 02/28/19 09/20/19 11/12/19
218 93670050.1 Farb MS: WSM MOD-DBB >$10M  03/20/17 Project Assessment 03/19/18 10/05/18 10/01/19 11/12/19
PAE] 91030050.1  Field ES: WSM and Joint-Use Field MOD-DBB $1M-$5M  08/10/15 Project Assessment 07/19/16 02/10/17 10/15/19 12/10/19
s 92100050.1 Miramar Ranch ES: WSM MOD-DBB $1IM-$5M  04/27/11 A Pre-Schematic Design 07/12/18 12/11/18 10/28/19 12/10/19

Capital Bonds - 2019 Total: $78,913,256
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