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$ 200K - $1M

$1M - $5 M

$5M - $10M

> $10M

AWARDED

BID

Estimate

93570004.1 HVAC-DBB $200K - $1M 02/17/15 A DSA Approved 09/23/15 A 12/04/15 A 01/12/16 A  

93520051.1 Tech-DBB <$200K 02/18/16  Project Assessment 02/16/16  

93320053.1 MOD-DBB $1M - $5M 05/04/15 A 02/25/16  03/22/16  

91360050.1 MOD-DBB > $10M 07/21/11 A Construction Documents 12/29/15 A 03/10/16  04/12/16  

92030052.1 JUB-DBB $1M - $5M 02/17/15 A DSA Approved 12/22/15 A 03/03/16  04/12/16  

92060050.1 MOD-DBB > $10M 07/21/11 A Construction Documents 12/02/15 A 03/10/16  04/12/16  

93200052.2 MOD-DBB $1M - $5M 04/28/15 A DSA Approved 12/15/15 A 03/04/16  04/12/16  

FS006.1 MOD-DBB > $10M 01/08/07 A DSA Approved 07/08/15 A 03/23/16  04/26/16  

91880054.1 MOD-DBB $1M - $5M 08/14/15 A DSA Approved 01/26/16 A 03/15/16  04/26/16  

S0438.1 MOD-DBB $5M - $10M 03/26/14 A DSA Approved 01/22/16 A 03/28/16  05/10/16  

93550002.1 CTE-DBB $1M - $5M 01/23/15 A DSA Review 02/26/16  05/11/16  06/07/16  

93080075.1 ENER-DB $1M - $5M 04/14/16  Project Assessment 06/21/16  06/22/16

93490075.1 ENER-DB $200K - $1M 01/08/16 A Pre-Schematic Design 06/21/16  06/22/16

93520075.1 ENER-DB $200K - $1M 01/08/16 A Pre-Schematic Design 06/21/16  06/22/16

92350075.1 ENER-DB $200K - $1M 01/08/16 A Pre-Schematic Design 06/21/16  06/22/16

92180075.1 ENER-DB $200K - $1M 01/08/16 A Pre-Schematic Design 06/21/16  06/22/16

93570075.1 ENER-DB $200K - $1M 01/08/16 A Pre-Schematic Design 06/21/16  06/22/16

92740075.1 ENER-DB $200K - $1M 01/08/16 A Pre-Schematic Design 06/21/16  06/22/16

93360003.1 CTE-DBB $1M - $5M 01/13/14 A DSA Review 03/30/16  05/25/16  06/28/16  

93360050.1 MOD-DBB > $10M 11/01/13 A DSA Review 03/30/16  05/25/16  06/28/16  

91250075.1 ENER-DB $1M - $5M 04/14/16  Project Assessment 07/01/16  07/05/16

93400001.1 CTE-DBB $1M - $5M 02/05/15 A DSA Review 03/22/16  06/09/16  07/12/16  

S0181.1 MOD-DBB > $10M 10/07/11 A DSA Review 03/03/16  05/16/16  07/26/16  

90080030.1 MOD-DBB $1M - $5M 10/29/14 A Construction Documents 09/13/16

93260052.1 JUF-DBB $1M - $5M 04/27/11 A 05/20/16  08/01/16  09/13/16  

92890001.1 EVIRO-DBB $200K - $1M 09/14/16

S9003.1 MOD-DBB > $10M 04/04/14 A DSA Review 06/17/16  08/11/16  09/27/16  

90030030.1 MOD-DBB > $10M 04/04/14 A DSA Review 06/28/16  08/11/16  09/27/16  

93340005.1 MOD-DBB $1M - $5M 11/12/10 A DSA Review 04/21/16  09/01/16  10/11/16  

91880050.1 MOD-DBB > $10M 04/10/15 A Construction Documents 06/17/16  09/26/16  10/11/16  

AQUACNTR.1 ADD-DBB $1M - $5M 02/03/15  Project Assessment 07/21/16  09/12/16  10/25/16  

90790030.1 MOD-DBB <$200K 02/01/16  Project Assessment 07/27/16  09/28/16  10/28/16  

90030030.2 MOD-DBB <$200K 02/01/16  Project Assessment 10/14/16  10/31/16  11/21/16  

93070055.1 MOD-DBB $1M - $5M 07/31/14 A Construction Documents 09/09/16  11/04/16  12/13/16  

93120050.1 MOD-DBB > $10M 03/14/14 A Construction Documents 09/12/16  11/03/16  12/13/16  

93590003.1 MOD-DBB $5M - $10M 05/22/14 A Construction Documents 08/10/16  11/01/16  12/13/16  

93590050.1 MOD-DBB > $10M 05/22/14 A Construction Documents 08/10/16  11/01/16  12/13/16  

AWARDED

BID

Estimate

03480030.1 MOD-DBB $1M - $5M 02/02/16  Project Assessment 02/13/18  01/05/17  

91210002.1 JUF-DBB $1M - $5M 02/08/16  Project Assessment 10/11/16  12/19/16  01/10/17  

93150030.1 MOD-DBB <$200K 10/26/15  Project Assessment 10/07/16  12/09/16  01/10/17  

0349A.2 MOD-DBB $5M - $10M 10/18/10 A Construction Documents 10/11/16  12/05/16  01/24/17  

SOLCARPT.1 ADD-DBB > $10M 05/08/15  Project Assessment 11/03/16  12/29/16  02/14/17  

02210030.1 MOD-DBB > $10M 02/18/16  Project Assessment 11/28/16  10/28/16  03/28/17

93290030.1 MOD-DBB <$200K 01/21/16  Project Assessment 01/25/17  03/29/17  05/09/17  

92670030.1 MOD-DBB > $10M 02/02/16 A Pre-Schematic Design 02/14/17  04/12/17  05/18/17  

90900030.1 MOD-DBB <$200K 02/01/16  Project Assessment 04/04/17  05/05/17  06/13/17  

93040050.1 MOD-DBB $5M - $10M 05/07/13 A Schematic Design 03/21/17  05/10/17  06/27/17  

03390030.1 MOD-DBB <$200K 02/01/16  Project Assessment 03/22/17  05/24/17  06/27/17  

93290001.1 NS-DBB > $10M 11/15/13 A Construction Documents 04/13/17  06/12/17  07/11/17  

07850030.1 MOD-DBB <$200K 06/13/16  Project Assessment 05/16/17  05/17/17  08/17/17

S9320.1 MOD-DBB > $10M 01/29/16  Project Assessment 05/26/17  07/17/17  08/22/17  

93070050.1 MOD-DBB $5M - $10M 08/07/14 A Pre-Schematic Design 06/23/17  08/14/17  09/19/17  

S0747.1 MOD-DBB $5M - $10M 01/15/16  Project Assessment 06/26/17  08/16/17  09/26/17  

S9153.1 MOD-DBB $1M - $5M 01/12/16 A NTP Issued 06/29/17  08/21/17  10/10/17  

93650030.1 MOD-DBB <$200K 06/14/16  Project Assessment 06/23/17  08/22/17  10/10/17  

Type

Architect

NTP

Design

Phase

< $200K

Project Management Report
Contract Awards

DSA Start

DSA App.

Letter

Bid

Opening

NTP / BOE

Award

1 Serra HS: Science Bldg HVAC 07/27/15 A

Capital Bond - 2016 Projects

2 Morse HS: On-line Learning Center

14 Morse HS: Solar Photovoltaic 06/15/16  

15 Penn ES: Solar Photovoltaic 06/15/16  

4 Hancock ES: WSM 05/01/15 A

3 Clairemont HS: 2.0

6 Miller ES: WSM 05/01/15 A

7 Pacific Beach MS: Parking Lot 08/07/15 A

9 Innovation @ MacDowell: Electrical Site Upgrades and Interim Housing 09/09/15 A

8 Clark MS: WSM Project 08/05/14 A

11 University City HS: Fabrication & Design CTE 10/22/15 A

10 New Dawn/Riley: WSM Project 07/20/15 A

12 E.B. Scripps ES: Solar Photovoltaic 06/15/16  

13 Mira Mesa HS: Solar Photovoltaic 06/15/16  

18 Tierrasanta  ES: Solar Photovoltaic 06/15/16  

16 Nye ES: Solar Photovoltaic 06/15/16  

17 Serra HS: Solar Photovoltaic 06/15/16  

19 Henry HS: Academy of Engineering & Design (AOED) 09/25/15 A

20 Henry HS: WSM Phase II 09/18/15 A

22 Kearny HS: CTA-Design & Construction Lab 11/05/15 A

21 Zamarano ES: Solar Photovoltaic 06/27/16  

24 Audeo New Charter: (Site Acquisiton)

23 Longfellow ES: WSM 08/05/15 A

26 Webster ES: Environmental Mitigation

25 Taft MS: Joint Use Field 12/03/15  

28 S.D. Global Vision ES @ Adams 12/29/15 A

27 Adams ES: WSM Project 01/14/16 A

29 Crawford HS: Tennis Courts & Softball Field 10/29/15 A

30 I-Middle @ MacDowell: WSM 12/22/15 A

32 Darnall Charter 06/16/16  

31 Various Sites Research JUA w/YMCA for swimming pools & related facilities 02/24/16  

33 S.D. Global Vision Middle - Leased Facility 08/15/16  

34 CPMA: Re-Roof & HVAC. Bldgs 500-900 05/31/16  

37 Scripps Ranch HS: WSM 02/16/16  

35 Mann MS: WSM Phase 1 03/08/16  

36 Scripps Ranch HS: New Building 02/16/16  

Capital Bonds - 2016 Total: $219,767,456

Type

Architect

NTP

Design

Phase DSA Start

DSA App.

Letter

Bid

Opening

NTP / BOE

Award

38 Preuss 08/18/16  

Capital Bond - 2017 Projects

41 Mira Mesa HS: Stadium Improvements 02/22/16  

39 Gage ES: Joint-Use Field 08/04/16  

40 King Chavez Academy of Excellence 05/23/16  

42 Energy Efficiency & Sustainability 04/15/16  

43 Health Sciences High - Mid 10/28/16  

44 Arroyo Paseo Charter High 09/08/16  

45 King Chavez Arts Athletics 12/15/16  

46 Innovations Academy 11/16/16  

47 Correia MS: Sports Complex 09/22/16  

48 High Tech High 11/03/16  

49 Wilson MS: Major Site Rebuild Project 04/18/16  

51 Pacific Beach MS: WSM Project 12/01/16  

50 High Tech High Intl 12/28/16  

52 CPMA @ Kroc MS: WSM Phase II 03/27/17  

53 Gompers MS Charter @ Gompers West: WSM Project and  Joint-Use Field 01/06/17  

54 Home Hospital Youth Transition Student Services @ Jackson Annex 12/20/16  

55 Keiller Leadership Academy 03/09/17  

5 McKinley ES: Joint Use Field 06/29/15 A
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Props. S and Z ICOC 

            Construction Subcommittee

March 3, 2016, Exhibit 3.1

$ 200K - $1M

$1M - $5 M

$5M - $10M

> $10M

< $200K

Project Management Report
Contract Awards

DATA1.1 Tech-DBB $1M - $5M 01/13/12 A Pre-Schematic Design 10/11/17

93410050.1 MOD-DBB $5M - $10M 02/07/14 A Pre-Schematic Design 07/18/17  09/14/17  10/24/17  

93460050.1 MOD-DBB > $10M 12/28/15  Project Assessment 07/18/17  10/03/17  11/14/17  

90190030.1 MOD-DBB > $10M Pre-Schematic Design 08/11/17  11/14/17

93160053.1 MOD-DBB <$200K 03/02/16  Project Assessment 08/07/17  10/25/17  12/12/17  

93350030.1 PLAN-DBB > $10M 02/02/16  Project Assessment 10/12/17  12/29/17  

AWARDED

BID

Estimate

93360002.1 MOD-DBB $5M - $10M 04/21/10 A DSA Approved 09/30/14 A 11/29/17  01/09/18  

93380051.1 MOD-DBB > $10M 03/05/14 A Design Development 08/09/17  11/21/17  01/09/18  

91770050.1 MOD-DBB $1M - $5M 11/24/14 A Pre-Schematic Design 09/15/17  11/06/17  01/09/18  

93520053.1 BSRR-DBB <$200K 03/01/16  Project Assessment 09/28/17  01/09/18  

90130050.1 MOD-DBB $5M - $10M 10/22/15 A Pre-Schematic Design 09/25/17  12/11/17  01/23/18  

90910050.1 MOD-DBB $5M - $10M 11/20/15 A Pre-Schematic Design 10/20/17  12/14/17  02/13/18  

02200030.1 MOD-DBB $5M - $10M 11/10/16  Project Assessment 11/07/17  12/29/17  02/13/18  

93040051.1 MOD-DBB $5M - $10M 08/23/16  Project Assessment 11/15/17  01/25/18  02/27/18  

93170050.1 MOD-DBB > $10M 09/21/11 A 07/19/17  01/29/18  03/13/18  

91530030.1 MOD-DBB > $10M 02/01/16  Project Assessment 11/24/17  11/27/17  03/19/18  

93500050.1 MOD-DBB > $10M 02/09/16  Project Assessment 12/20/17  02/09/18  03/27/18  

90750051.1 JUF-DBB $200K - $1M 03/09/15 A Schematic Design 12/15/17  02/22/18  04/10/18  

S9355.2 MOD-DBB $5M - $10M 05/09/11 A DSA Approved 05/24/16 A 03/05/18  04/17/18  

93490050.1 MOD-DBB > $10M 02/19/16  Project Assessment 12/19/17  03/13/18  04/24/18  

93540050.1 MOD-DBB > $10M 07/07/14 A Pre-Schematic Design 12/13/17  03/15/18  04/24/18  

93570001.1 MOD-DBB $5M - $10M 11/25/15 A NTP Issued 02/01/18  03/30/18  05/08/18  

93340050.1 NS-DBB > $10M 08/05/14 A Pre-Schematic Design 11/08/17  01/04/18  07/03/18  

93560050.1 MOD-DBB > $10M 05/06/09 A Pre-Schematic Design 08/01/17  05/29/18  07/10/18  

93070056.1 JUB-DBB $200K - $1M 03/09/15 A Pre-Schematic Design 04/23/18  06/12/18  07/24/18  

90370030.1 MOD-DBB <$200K 08/09/16  Project Assessment 05/14/18  07/12/18  08/08/18  

93250002.1 JUF-DBB <$200K 02/24/15 A Pre-Schematic Design 04/19/18  07/10/18  09/11/18  

91490053.1 JUF-DBB <$200K 03/10/16  Project Assessment 09/07/17  08/27/18  10/09/18  

AWARDED

BID

Estimate

93350030.2 PLAN-DBB > $10M 11/03/15 A NTP Issued 10/15/18  01/29/19

90590003.1 NS-DBB > $10M 01/15/14 A Schematic Design 12/05/18  01/28/19  03/12/19  

92140030.1 MOD-DBB <$200K 05/26/16  Project Assessment 01/04/19  04/08/19  

93150050.1 MOD-DBB $5M - $10M 11/23/15 A Pre-Schematic Design 07/28/17  05/22/19  07/09/19  

90110050.1 MOD-DBB $5M - $10M 08/03/17  Project Assessment 01/10/19  06/11/19  07/23/19  

93420051.1 MOD-DBB $5M - $10M 01/02/14 A Pre-Schematic Design 11/15/18  07/30/19  09/10/19  

S9342.1 MOD-DBB $5M - $10M 08/22/11 A Pre-Schematic Design 01/16/19  07/23/19  09/10/19  

90190030.2 MOD-DBB <$200K 01/08/18  Project Assessment 05/31/19  09/10/19

93400050.1 MOD-DBB > $10M 08/01/17  Project Assessment 06/26/19  08/16/19  10/08/19  

93270050.1 MOD-DBB $1M - $5M 08/10/15  Project Assessment 02/10/17  09/10/19  10/22/19  

92690050.1 MOD-DBB $1M - $5M 08/10/15  Project Assessment 02/10/17  09/03/19  10/22/19  

90950050.1 MOD-DBB $1M - $5M 08/28/17  Project Assessment 02/28/19  09/20/19  11/12/19  

93670050.1 MOD-DBB > $10M 03/20/17  Project Assessment 10/05/18  10/01/19  11/12/19  

91030050.1 MOD-DBB $1M - $5M 08/10/15  Project Assessment 02/10/17  10/15/19  12/10/19  

92100050.1 MOD-DBB $1M - $5M 04/27/11 A Pre-Schematic Design 12/11/18  10/28/19  12/10/19  

$125,571,709

56 DC-1 @ Ed Center: Server Room Equipment Installation Phase 2

57 Millennial Tech: WSM 01/26/17  

58 Madison HS: WSM 01/03/17  

59 San Diego Coop: Classroom Buildiing 01/02/17  

60 Montgomery MS: HVAC/ADA 01/17/17  

61 Gompers Prep Academy: Gymnasium 02/10/17  

Capital Bonds - 2017 Total: $245,958,531

DSA Start

DSA App.

Letter

Bid

Opening

NTP / BOE

AwardCapital Bond - 2018 Projects Type

Architect

NTP

Design

Phase

62 Henry HS: Stadium and Sports Facility Improvements 06/07/12 A

63 Hoover HS: New Theater, Classroom Building WSM Phase I 02/02/17  

64 Logan ES: WSM 02/27/17  

65 Morse HS: Locker 05/02/17  

66 Balboa ES: WSM 02/15/17  

67 Emerson/Bandini ES: WSM 04/03/17  

68 Museum School 08/09/17  

69 Correia MS: WSM 05/15/17  

70 Muirlands MS: WSM 11/23/16  

71 Iftin Charter @ Jackson 03/06/17  

72 Mission Bay HS: WSM 06/14/17  

73 Cubberley ES: Joint Use Field 05/24/17  

74 University City HS: Site Modernization Project 06/13/14 A

75 Mira Mesa HS: WSM 06/20/17  

76 Point Loma HS: WSM 05/22/17  

77 Serra HS: New Classroom Building Project 08/09/17  

78 Crawford HS: WSM Phase I 04/07/17  

79 San Diego HS: WSM 02/14/17  

80 CPMA @ Kroc MS: JT Use Field 09/27/17  

81 Albert Einstein Academies @ Brooklyn 12/26/17  

82 Standley MS / Spreckels ES: Joint Use 09/26/17  

83 Horton ES: Joint Use Field 02/17/17  

Capital Bonds - 2018 Total: $210,879,964

DSA Start

DSA App.

Letter

Bid

Opening

NTP / BOE

AwardCapital Bond - 2019 Projects Type

Architect

NTP

Design

Phase

84 Gompers Prep Academy: New Class Room Buildings 02/09/18  

85 Central ES:  Major Site Rebuild Project 11/15/17  

86 Tubman Village 08/20/18  

87 Memorial Prep MS: WSM 01/06/17  

88 Baker ES: WSM Project 07/12/18  

89 La Jolla HS: BioTech Bldg 04/26/18  

90 La Jolla HS: WSM Project 06/22/18  

91 San Diego Coop: Multi-Purpose Building 11/05/18  

Euclid ES: WSM 08/06/18  

92 Kearny HS: WSM 12/10/18  

93 De Portola MS: WSM 07/19/16  

Capital Bonds - 2019 Total: 

96 Farb MS: WSM 03/19/18  

97 Field ES: WSM and Joint-Use Field 07/19/16  

98 Miramar Ranch ES: WSM 07/12/18  

94 Sunset View ES: WSM 07/19/16  

95
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