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Contract Award Approved Change Original Forecasted
Project I NTP NTP Start WIP Change Order Completion Completion
Number(s) Description % Funded by Bonds Contractor Amount Date % Orders Rate Date Date
93550006.1 gz‘r‘li?r:;“dp%'g J:z Athletic Facilities & Prop Z 50% Prop S 50%  USS Cal $ 16,962,000 6/2/14 97% $ 1,467,616  8.7% 2/29/16 2/28/17
S0093.2 Encanto ES: Site Modernization Prop Z 91% Prop S 9% TB Penick $ 8,639,000 9/15/14 91% $ 1,734,233 20.1% 3/1/16 2/28/17
93420004.1 La Jolla HS: Athletic Facilities Upgrades Prop Z 82% Prop S 18% USS Cal $ 11,885,000 3/16/15 99% $ 345,858 2.9% 7/129/16 2/14/17
93340003.1 _ Crawford HS: Athletic Facilities Upgrades Prop Z 95% Non-Bond 5% __ TB Penick $ 15,642,900 _ 6/1/15_80% $ 1,049,479 6.7% 314117 61717
92260051.1 glzza” Discovery Institute Living Laboratory 5, 7 1009, Soltek Pacific $ 10,139,400 11/16/15 55% $ 453,952 4.5% 131117 4/22117
. P ~ ) )
$9127.1 Grant ES: New Classroom Bldg / Site Non-Bond 47% Prop Z42% g 1101 pacific $ 11,385,086 11/23/15 57% $ 145032 1.3% 7MN7 713117
Modernization Prop S 11%
59319 O'Farrell Charter: Site Modernization Prop S 100% Soltek Pacific $ 10,799,500 12/14/15_81% $ 820,672 7.6% 8/18/17 8/18/17
0, 0, -
93260050.1  Taft MS: Site Modernization g;‘;}%ﬁ ;}4/" Prop S 25% Non- g jiek pacific $ 12,470,000 12/14/15 69% $ 80,035 0.6% 8/25/17 8/25/17
92030052.1 McKinley ES: Joint Use Improvements Prop Z 89% Prop S 11% USS Cal $ 2,108,722 4/18/16 93% $ 92,828 4.4% 8/26/16 3/28/17
93200052.2 ﬁé“;;gifgzﬁ?s'\"& JointUse, ADA& Site 1 7 804 Prop S 18% USS Cal $ 2,817,115 4/18/16 87% $ 2,013 0.1% 9/9/16 2/15/17
FS006.1 Clark MS: Site Modernization Prop S 84% Prop Z 16% Soltek Pacific $ 10,809,440 59116 37% $ 17,017 0.2% 1/19/18 1/19/18
University City HS: CTE Woodshop o . - o o
935500021 | o Y Prop Z 100% Built Pacific $ 1,604,000 5/16/16 96% $ 28,469 1.8%  12/20/16 21717
S0438.1 Riley / New Dawn:_Site Modernization Prop Z51% Prop S 49% ___ Soltek Pacific $ 7645100 5/31/16_ 42% $ 4,252 0.1% 8/8/17 8/8/17
913600501  Hancock ES: Site Modernization & New Non-Bond 77% Prop Z 23%  USS Cal $ 20,598,000 6/16/16 9% $ 43,061 0.2% 8/15/18 8/15/18
Classroom Bldgs.
S0181.1 '(';I’:sgsf‘f(')'gr‘z E%gs'te Modernization & New o 7 819 Prop S 19% USS Cal $ 19,385,000 6/16/16 17% $ - 0.0% 10/6/17 12131117
92060050.1 '(\:"I'!z;Ei;ﬂsgﬁjg""dem'zat'o” & New Non-Bond 75% Prop Z 25%  Balfour Beatty $ 18,862,458 6/16/16 25% $ 8,333 0.0% 8/15/18 8/15/18
93360003.1  Henry HS: New Classroom Bldg; AOED; Site o . o o o
93360050 1 Mod. Phase 2 Prop Z 98% Non-Bond 2% Vander Werff $ 23,492,950 715116 17% $ 42,115 0.2% 2/19/18 2/23/18
93400001.1  Kearny HS: New Const. Tech Acad. Bldg. Prop Z 63% Non-Bond 37% Team C $ 2,679,500 7/5116  68% $ - 0.0% 5/6/17 5/13/17
93210051.1  Pershing MS: Syn. Turf Field Prop Z 100% Byrom Davey $ 1,454,099 8/1/16 _95% § - 0.0% 10/31/16 1/27/17
93340003.2 _ Crawford HS: Track & Syn. Turf Field Prop S 82% Prop Z 18% Byrom Davey $ 2085339 8/15/16_ 32% $ - 0.0% 31717 31717
93540005.2  Point Loma HS: Stadium Lights & PA System Non-Bond 93% Prop Z 7% Willkom $ 1,413,900 9/21/16 36% $ - 0.0% 3/20/17 5/5/117
0349A.3 Mira Mesa HS: Syn. Turf Field Prop Z 100% Byrom Davey $ 978,939  10/3/16_32% $ - 0.0% 2/28/17 4/4117
Innovation MS at MacDowell: New Bldg & Prop Z 52% Prop S 26% 0 ) o
91880050.1 o\ Mo o 500 Turner $ 18,117,278 10/31/16 8% § 0.0% 9/4/18 9/4/18
0, 0,
0349A.2 Mira Mesa HS: Athletic Facilities Upgrades Z;onpsso:]g/;o;mp 220%  yss cal $ 9,247,100 11/1/16 15% § - 0.0% 9129117 10/25/17
= (]
93590050,1  SciPps Ranch HS: New Classroom Building o 7 8301 props17%  USS Cal 26,846,000 12/19/16 0% - 0.0% 1/18/19 1/18/19
and Site Modernization
92890001.1  Webster ES: Slope & Hardscape Repairs Prop Z 100% Whillock $ 244,766 1/17/17 0% - 0.0% 6/30/17 6/30/17
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92830070.1 Valencia Park ES: Educ. Support HVAC Prop S 100% Soltek Pacific g 1,124,778  8/22/16  93% $ - 0.0% 2/22/17 2/17/17
92180070.1 Nye ES: Educ. Support HVAC Prop S 100% Soltek Pacific $ 480,264 8/22/16 84% $ - 0.0% 2/22/17 3/1/17 A
92930070.1  Benchley Weinberger ES: Educ. Support Prop S 100% Soltek Pacific $ 894,912 8/23/16  95% $ - 0.0% 2/23/17 2/23/17 Yzl
91700070.1 hi’;fgage Academy K-8: Educ. Support Prop S 100% Soltek Pacific $ 1,140,063  9/1/16 85% §$ - 0.0% 212817 2123117
91210070.1 Gage ES: Educ. Support HVAC Prop S 100% Soltek Pacific $ 1,276,676 10/7/16 50% $ - 0.0% 4717 4717
92370070.1 Perry ES: Educ. Support HYAC Prop S 100% Soltek Pacific $ 831,790 11/30/116  35% $ - 0.0% 5/30/17 4/24/17
92290070.1  Paradise Hills ES: Educ. Support HVAC Prop S 100% Soltek Pacific $ 794,058 11/30/16 10% $ - 0.0% 5/30/17 4/24/17
91190070.1 Fulton ES: Educ. Support HVAC Prop S 100% AO Reed $ 1,049,350 11/30/16 1% $ - 0.0% 6/30/17 6/30/17
91710070.1 Ei/iﬂcc View Leadership ES: Educ. Support o, ) o 1009, AO Reed $ 721,219 11/30116 0% $ - 0.0% 7115117 7115117
91150070.1  Freese ES: Educ. Supoort HVAC Prop S 100% AO Reed g 943,219 11/30/16 0% $ - 0.0% 71717 71717
90770070.1 Curie ES: Educ. Support HVAC Prop S 99% Prop Z 1% Soltek Pacific g 985,871 12/6/16 0% $ - 0.0% 6/16/17 6/16/17
91660070.1 Kumeyaay ES: Educ. Support HVAC Prop S 100% Soltek Pacific $ 748,908  12/6/16 0% $ - 0.0% 6/16/17 6/16/17
91390070.1 Hardy ES: Educ. Support HVAC Prop S 100% Soltek Pacific $ 727,077 12/14/16 8% $ - 0.0% 6/14/17 6/19/17
90650070.1 Clay ES: Educ. Support HVAC Prop S 100% Soltek Pacific $ 1,061,739 12/19/16 0% $ - 0.0% 6/19/17 7/10/17
Total: 41 Active Construction Projects $ 281,092,516 $ 6,334,966 2.3%

changes made since last month
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