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Capital Bond - 2016 Projects

Project Management Report
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Serra HS: Science Bldg HVAC

Hamilton ES: Turf Field

Clairemont HS: 2.0

Bell MS: New ST Field and New ST Softball Field

McKinley ES: Joint Use Field

Pacific Beach MS: Joint Use, ADA Upgrades & Site Improv.
La Jolla HS: Track and Field Project

Clark MS: WSM Project

I-Middle @ MacDowell: Electrical Site Upgrades and Interim Housing

University City HS: Fabrication & Design CTE
Pacific Beach MS: Turf Field

New Dawn/Riley: WSM Project

Hancock ES: WSM

Longfellow ES: WSM

Contract Awards

Props. S and Z ICOC
Construction Subcommittee
July 7, 2016, Exhibit 3.1

DSAApp. Bid  NTP/BOE
DSA Start__Letter __Opening Award

BID Architect Design
Type Estimate NTP Phﬁz
fvacoes . MY o2i7isA DSA Approved
MOD-DIQ 10/30115 A
MoD-DB8 05/04/15 A
MOD-DIQ 06109/14 A
JUF-DBB 0217115 A DSA Approved
MOD-DBB 04128115 A DSA Approved
MOD-DIQ 08/23/11 A DSA Approved
MOD-DBB $10,809,440 | 01/08/07 A DSA Approved
MoD- 08/14/15 A DSA Approved
CTE-DBB 01/23/15 A DSA Approved
MOD-DIQ 04/16/15 A
MOD-DBB 03/26/14 A DSA Approved
MOD-IDIQ $20,598,000 | 07/21/11 A DSA Approved
MOD-DBB $19,395,000 | 10/07/11 A DSA Approved

07/27/15A  09/23/15A  12/04/15 A 01/12/16 A
03/17/16 A

02/25/16 A 03/22/16 A

04/08/16 A

06/29/15 A 12/22/15A  03/03/16 A 04/12/16 A
08/07/15 A 12/15/15A  03/04/16 A 04/12/16 A
01/31/14 A 11/05/14 A 04/14/16 A
08/05/14 A 07/08/15A  03/23/16 A 04/26/16 A
09/09/15A  01/26/16 A 03/29/16 A 05/10/16 A
10/22/15A  02/25/16 A 04/08/16 A 05/10/16 A
05/16/16 A

07/20/15A  01/22/16 A 04/21/16 A 05/24/16 A
05/01/15A  12/29/15A  03/11/16 A 06/14/16 A
08/05/15A  03/14/16 A  04/28/16 A 06/14/16 A

15 92060050.1 Miller ES: WSM MOD-IDIQ $18,862,458 | 07/21/11 A DSA Approved 05/01/15A  12/02/15A  03/09/16 A 06/14/16 A
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S.D. Global Vision ES Temporary Classroom

Point Loma HS: Athletic Infrastructure Relocation
Henry HS: Academy of Engineering & Design (AOED)
Henry HS: WSM Phase Il

Kearny HS: CTA-Design & Construction Lab

Serra HS: HVAC 2000 Other Spaces

Baker ES: New Synthetic Turf Field

Euclid ES: New Synthetic Turf Field

Silver Gate ES: Ramps & Accessibility Improvements
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Benchley Weir ES: HVAC 2000 Other Spaces
Bethune ES: New Synthetic Turf Field

Sequoia ES: New ST Play Field

Language Academy: HVAC 2000 Other Spaces
Dewey ES: New Synthetic Turf Field

Dingeman ES: HVAC 2000 Other Spaces
Hage ES: HVAC 2000 Other Spaces

Jackson Transitional: HVAC 2000 Other Spaces
Nye ES: HVAC 2000 Other Spaces

Valencia Park ES: HVAC 2000 Other Spaces
Hearst ES: HVAC 2000 Other Spaces
Crawford HS: Track and Field Project

E.B. Scripps ES: Solar Photovoltaic

Freese ES: HVAC 2000 Other Spaces

Fulton ES: HVAC 2000 Other Spaces

Pacific View Leadership ES: HVAC 2000 Other Spaces
Oak Park ES: HVAC 2000 Other Spaces
Gage ES: HVAC 2000 Other Spaces
Millennial Tech MS: HVAC 2000 Other Spaces
Mira Mesa HS: Solar Photovoltaic

Serra HS: Solar Photovoltaic

Horton ES: HVAC 2000 Other Spaces
Johnson ES: HVAC 2000 Other Spaces
Marshall ES: HVAC 2000 Other Spaces
Zamorano ES: HVAC 2000 Other Spaces
Farb MS: ADA Ramp / Door access

Morse HS: Solar Photovoltaic

Nye ES: Solar Photovoltaic

Penn ES: Solar Photovoltaic

Boone ES: HVAC 2000 Other Spaces

San Diego SCPA: HVAC 2000 Other Spaces
Kumeyaay ES: HVAC 2000 Other Spaces
Lewis MS: HVAC 2000 Other Spaces

Hardy ES: HVAC 2000 Other Spaces

Curie ES: HVAC 2000 Other Spaces

Rosa Parks ES: HVAC 2000 Other Spaces
O'Farrell ES: Track and Field and Softball Field
Clay ES: HVAC 2000 Other Spaces

Paradise Hills ES: HVAC 2000 Other Spaces
Perry ES: HVAC 2000 Other Spaces

Boone ES: New ST Play Field

Hickman ES: New ST Play Field

le @ MacDowe SM
Lindbergh/Schweitzer ES: New ST Play Field
Mira Mesa HS: Practice Field

Mira Mesa HS: Stadium Improvements

S.D. Global Vision MS

MOD-DBB
MOD-IDIQ
CTE-DBB
MOD-DBB
CTE-DBB
HVAC.CS-IDIQ
MOD-IDIQ
MOD-IDIQ
MOD-DBB
HVAC.CS-IDIQ
MOD-IDIQ
MOD-IDIQ
HVAC.CS-IDIQ
MOD-IDIQ
HVAC.CS-IDIQ
HVAC.CS-IDIQ
HVAC.CS-IDIQ
HVAC.CS-IDIQ
HVAC.CS-IDIQ
HVAC.CS-IDIQ
MOD-IDIa
ENER-DB
HVAC.CS-IDIQ
HVAC.CS-IDIQ
HVAC.CS-IDIQ
HVAC.CS-IDIQ
HVAC.CS-IDIQ
HVAC.CS-IDIQ
ENER-DB
ENER-DB
HVAC.CS-IDIQ
HVAC.CS-IDIQ
HVAC.CS-IDIQ
HVAC.CS-IDIQ
MOD-DBB
ENER-DB
ENER-DB
ENER-DB
HVAC.CS-IDIQ
HVAC.CS-IDIQ
HVAC.CS-IDIQ
HVAC.CS-IDIQ
HVAC.CS-IDIQ
HVAC.CS-IDIQ
HVAC.CS-IDIQ
MOD-IDIQ
HVAC.CS-IDIQ
HVAC.CS-IDIQ
HVAC.CS-IDIQ
MOD-IDIQ
MOD-IDIQ
MOD-DBB
MOD-IDIQ
MOD-IDIQ
MOD-DBB
MOD-DBB

01/05/16 A DSA Approved
01/13/14 A DSA Approved
$21,853,830 | 11/01/43 A DSA Approved

02/05/15 A DSA Approved
$200K - $IM  05/05/15 A DSA Approved
$200K - $IM  10/30/15 A
$200K - $1M  10/30/15 A Construction Documents
$200K - $1M DSA Approved
$200K - $IM  05/05/15 A DSA Approved
$200K - $IM  10/30/15 A Constructon Documents
$200K - $1M  11/30/15 A Construction Documents

$200K - $1M  05/05/15 A DSA Review

$200K - $1M  10/30/15 A Construction Documents
$200K - $1M  05/05/15 A DSA Approved
$200K - $1M  05/05/15 A DSA Approved
<$200K  05/05/15 A DSA Approved
$200K - $1M  05/05/15 A DSA Review
$200K - $1M  05/05/15 A DSA Review
$200K - $1M  05/05/15 A DSA Review
$1M-$5M 05/07/13 A
$1IM-$5M  06/29/16 Project Assessment
$200K - $1M  05/05/15 A DSA Review
$1M-$5M  05/05/15 A DSA Review
$200K - $1M  05/05/15 A DSA Review
$200K - $1M  05/05/15 A DSA Review
$1M - $5M  05/05/15 A DSA Review
$200K - $1M  05/05/15 A DSA Review
$1IM-$5M  06/29/16 Project Assessment
$5M - $10M  06/29/16 Project Assessment
$200K - $1M  05/05/15 A DSA Review
$200K - $1M  05/05/15 A DSA Review
$200K - $1M  05/05/15 A DSA Review

$1M-$5M  05/05/15 A Construction Documents

<$200K DSA Approved
$1M - $5M Pre-Schematic Design
$1M - $5M Pre-Schematic Design

$1M-$5M  06/15/16
$1M-$5M  05/05/15 A
$1M-$5M  05/05/15 A

Project Assessment
Construction Documents

Construction Documents

$1M-$5M  05/05/15 A DSA Review

$1M-$5M  05/05/15 A DSA Review
$200K - $1M  05/05/15 A DSA Review
$200K - $1M  05/05/15 A DSA Review
$200K - $1M  05/05/15 A DSA Review

$1M-$5M  04/01/14 A Construction Documents
$200K - $1M  05/05/15 A DSA Review
$200K - $1M  05/05/15 A DSA Review
$200K - $1M  05/05/15 A DSA Review
$200K - $1M  11/30/15 A Construction Documents
$200K - $1M  12/07/15 A Construction Documents

>$10M  04/10/15 A
<$200K  01/08/16 A
$200K - $1M  10/18/10 A
$5M - $10M  10/18/10 A DSA Review
$1M-$5M  04/04/14 A DSA Review

A Approved

Construction Documents

03/24/16 A 04/12/16 A 05/13/16 A 06/14/16 A
06/27/16 A
09/25/15 A 03/16/16 A 05/26/16 06/28/16A
09/18/15A  03/24/16 A 05/26/16 06/28/16A
11/05/15A  03/01/16 A 05/26/16 06/28/16A
01/20/16 A 04/20/16 A 07/06/16
07/11/16
07/12/16
12/07/15A  03/01/16 A 05/26/16 A 07/12/16

02/04/16 A 06/03/16 A 07/25/16
07/26/16

07/26/16

04/20/16 A 06/08/16 07/28/16
08/01/16

02/05/16 A 06/03/16 A 08/01/16
02/05/16 A 06/03/16 A 08/01/16
02/10/16 A 06/03/16 A 08/02/16
02/25/16 A 06/15/16 08/04/16
02/26/16 A 06/21/16 08/10/16
04/13/16 A 06/23/16 08/12/16
08/15/16

08/04/16 08/12/16 08/16/16
03/01/16 A 06/27/16 08/16/16
02/03/16 A 06/27/16 08/16/16
0211/16 A 06/27/16 08/16/16
03/30/16 A 06/24/16 08/18/16
03/30/16 A 06/30/16 08/19/16
03/30/16 A 07/01/16 08/22/16
08/15/16 08/24/16 08/24/16
08/15/16 08/24/16 08/24/16
04/26/16 A 07/08/16 08/26/16
04/26/16 A 07/08/16 08/26/16
03/30/16 A 07/11/16 09/06/16
05/09/16 A 07/21/16 09/09/16

05/01/15 A 06/01/15 A 07/11/16 09/13/16

09/07/16 09/13/16 09/13/16

09/07/16 09/13/16 09/13/16

09/13/16 09/19/16 09/19/16
05/23/16 A 08/01/16 09/20/16
05/23/16 A 08/01/16 09/20/16
03/02/16 A 07/25/16 09/21/16
05/19/16 A 08/02/16 09/21/16
04/19/16 A 08/03/16 09/22/16
04/08/16 A 07/27/16 09/23/16
04/27/16 A 07/28/16 09/26/16

06/06/16 08/02/16 08/31/16 09/27/16

05/31/16 A 08/11/16 09/30/16
05/31/16 A 08/11/16 09/30/16
05/31/16 A 08/11/16 09/30/16
10/03/16
10/03/16
12/22/15 A 24/16 A 08/31/16 10/11/16
10/11/16
10/11/16

02/23/16 A 07/15/16 09/06/16 10/11/16
12/29/15 A 07/07/16 09/01/16 10/11/16
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Props. S and Z ICOC
Construction Subcommittee
July 7, 2016, Exhibit 3.1

Ny X g $5M - $10M Contract Awards
C;O < & > $10M
01 p\S
EE] 92610053.1 Silver Gate ES: New ST Play Field MOD-IDIQ $200K - $1M  11/30/15 A Construction Documents 10/11/16
91230070.1 Bethune ES: HVAC 2000 Other Spaces HVAC.CS-IDIQ $1M-$5M  05/05/15 A DSA Review 05/05/16 A 08/23/16 10/13/16
Webster ES: Environmental Mitigation EVIRO-DBB $200K - $1M NTP 10/13/16
91110070.1 Foster ES: HVAC 2000 Other Spaces HVAC.CS-IDIQ $200K - $1IM  05/05/15 A Construction Documents 06/15/16 08/26/16 10/17/16
[gd 91970070.1 Marvin ES: HVAC 2000 Other Spaces HVAC.CS-IDIQ $200K - $1M  05/05/15 A 06/07/16 08/30/16 10/19/16
92430070.1 Rolando Park ES: HVAC 2000 Other Spaces HVAC.CS-IDIQ $200K - $1M  05/05/15 A DSA Review 05/09/16 A 08/25/16 10/24/16
] 90770051.1 Curie ES: New ST Play Field MOD-IDIQ $200K - $1M  11/30/15 A Construction Documents 10/25/16
m 91650051.1 Knox MS: Landscape Improvements MOD-DBB <$200K Construction Documents 09/01/16 10/25/16
92770051.1 Toler ES: New ST Play Field MOD-IDIQ $200K - $1M  11/20/15 A Construction Documents 10/25/16
1 AQUACNTR.1  Various Sites Research JUA w/YMCA for swimming pools & related facilities ADD-DBB $1IM-$5M  02/03/15 Project Assessment 02/24/16 07/21/16 09/12/16 10/25/16
k] 91130070.1 Franklin ES: HVAC 2000 Other Spaces HVAC.CS-IDIQ $200K - $1M  05/05/15 A Design Development 06/29/16 09/12/16 10/31/16
k23 93520070.1 Morse HS: HVAC 2000 Other Spaces HVAC.CS-IDIQ $1M-$5M  05/05/15 A Construction Documents 06/09/16 09/15/16 11/03/16
Carver ES:HVAC 2000 Other Spaces HVAC.CS-IDIQ $200K - $1M  05/05/15 A Design Development 07/06/16 09/16/16 11/04/16
92890070.1 Webster ES: HVAC 2000 Other Spaces HVAC.CS-IDIQ $200K - $1M  05/05/15 A Design Development 07/12/16 09/22/16 11/10/16
g 90090051.1 Audubon ES: Turf Field MOD-IDIQ $200K - $1IM  04/27/11 A DSA Approved 06/30/14 A 12/10/14 A 11/17/16
m 90070070.1 Angier ES: HVAC 2000 Other Spaces HVAC.CS-DIQ $200K - $1IM  05/05/15 A Design Development 07/20/16 09/30/16 11/21/16
93250071.1 Standley MS: HVAC Phase 2 Region 1 HVAC.CS-DIQ <$200K  04/27/16 A Pre-Schematic Design 07/20/16 10/24/16 11/28/16
90950070.1 Euclid ES: HVAC 2000 Other Spaces HVAC.CS-IDIQ $1M-$5M  05/05/15 A Design Development 08/01/16 10/12/16 12/05/16
93380070.1 Hoover HS: HVAC 2000 Other Spaces HVAC.CS-IDIQ $1M-$5M  05/05/15 A Design Development 08/01/16 10/12/16 12/05/16
93 93120050.1 Mann MS: WSM Phase 1 MOD-DBB >$10M 03/14/14 A Construction Documents 03/09/16 A 09/13/16 11/07/16 12/13/16
94 90030030.1 S.D. Global Vision ES @ Adams MOD-DBB >$10M  04/04/14 A Construction Documents 01/14/16 A 09/09/16 10/27/16 12/13/16
93590003.1 Scripps Ranch HS: New Building MOD-DBB $5M - $10M  05/22/14 A Construction Documents 02/19/16 A 08/12/16 11/01/16 12/13/16
96 93590050.1 Scripps Ranch HS: WSM MOD-DBB >$10M  05/22/14 A Construction Documents 02/19/16 A 08/10/16 11/01/16 12/13/16
Elf 91250075.1 Zamorano ES: Solar Photovoltaic ENER-DB $1M-$5M  09/14/16 Project Assessment 12/09/16 12/15/16 12/15/16
92740075.1 Tierrasanta ES: Solar Photovoltaic ENER-DB $1M-$5M  09/15/16 Project Assessment 12/08/16 12/21/16 12/22/16
91470070.1 Holmes ES: HVAC 2000 Other Spaces HVAC.CS-IDIQ $200K - $1M  05/05/15 A Design Development 08/10/16 11/04/16 12/29/16
Capital Bonds - 2016 Total: $294,884,769
BID Architect Design DSA App. Bid NTP /BOE
CM Bond - 2017 Projects Type Estimate NTP Phase DSA Start__Letter __Opening Award
91590071.1 Jones ES: HVAC Phase 2 Region 2 HVAC.CS-IDIQ $1M-$5M  03/30/16 A Pre-Schematic Design 09/07/16 12/02/16 01/03/17
91610071.1 Juarez ES: HVAC Phase 2 Region 2 HVAC.CS-IDIQ $1M-$5M 04/11/16 A Pre-Schematic Design 08/31/16 12/05/16 01/03/17
90050071.1 Muir @ Andersen: HVAC Phase 2 Region 2 HVAC.CS-IDIQ $1M-$5M  04/01/16 A Pre-Schematic Design 08/30/16 12/05/16 01/03/17
93340070.1 Crawford HS: HVAC 2000 Other Spaces HVAC.CS-IDIQ $1M-$5M  05/05/15 A Design Development 09/01/16 11/15/16 01/06/17
93120070.1 Mann MS: HVAC 2000 Other Spaces HVAC.CS-DIQ $1M-$5M  05/05/15 A Design Development 09/01/16 11/15/16 01/06/17
90310071.1 Birney ES: HVAC Phase 2 Region 3 HVAC.CS-DIQ $1M-$5M  04/05/16 A Pre-Schematic Design 09/14/16 12/09/16 01/12/17
90080030.1 Audeo New Charter: (Site Acquisiton) MOD-DBB $1M-$5M  10/29/14 A Construction Documents NTP 01/24/17
93070056.1 CPMA @ Kroc MS: JT Use Field JUF-DBB $1M - $5M  03/09/15 A Construction Documents 08/18/16 10/21/16 12/15/16 01/24/17
93490070.1 Mira Mesa HS: HVAC 2000 Other Spaces HVAC.CS-IDIQ $200K - $1IM  05/05/15 A Design Development 08/30/16 12/08/16 01/30/17
91750071.1 Lindbergh/Schwieitzer ES: HVAC Phase 2 Region 2 HVAC.CS-IDIQ $1M-$5M  04/01/16 A Pre-Schematic Design 10/19/16  01/20/17 02/20/17
91050071.1 Fletcher ES: HVAC Phase 2 Region 3 HVAC.CS-IDIQ $1M-$5M  04/06/16 A Pre-Schematic Design 09/19/16 12/14116 02/21/17
90890071.1 Edison ES: HVAC Phase 2 Region 3 HVAC.CS-IDIQ $1M-$5M  04/06/16 A Pre-Schematic Design 09/26/16 12/21/16 02/22/17
90750051.1 Cubberley ES: Joint Use Field JUF-DBB $200K - $1IM  03/09/15 A Construction Documents. 05/19/16 A 11/28/16 01/19/17 02/28/17
91210052.1 Gage ES: Joint-Use Field JUF-DBB <$200K  01/08/16 A Construction Documents 09/23/16 12/02/16 01/26/17 02/28/17
91730051.1 Linda Vista ES: Joint Use Field MOD-DBB $200K - $1M Construction Documents 09/23/16 12/01/16 01/20/17 02/28/17
91240071.1 Garfield ES: HVAC Phase 2 Region 3 HVAC.CS-IDIQ <$200K  05/26/16 A Pre-Schematic Design 11/03/16 01/31/17 03/01/17
92470071.1 Ross ES: HVAC Phase 2 Region 2 HVAC.CS-IDIQ $1M-$5M  05/06/16 A Pre-Schematic Design 10/31/16 02/01/17 03/02/17
93400071.1 Kearny HS: HVAC Phase 2 Region 2 HVAC.CS-IDIQ <$200K  06/21/16 Project Assessment 12/07/16 03/02/17 03/03/17
91730071.1 Linda Vista ES: HVAC Phase 2 Region 3 HVAC.CS-IDIQ $1IM-$5M  04/06/16 A Pre-Schematic Design 11/07/16 02/02/17 03/03/17
93620071.1 Twain Main: HVAC Phase 2 Region 3 HVAC.CS-IDIQ $1M-$5M  04/06/16 A Pre-Schematic Design 11/08/16 02/03/17 03/06/17
90550071.1 Carson ES: HVAC Phase 2 Region 3 HVAC.CS-IDIQ $1IM-$5M  04/06/16 A Pre-Schematic Design 11/16/16 02/10/17 03/13/17
92910071.1 Wegeforth ES: HVAC Phase 2 Region 2 HVAC.CS-IDIQ $1M-$5M  04/01/16 A Pre-Schematic Design 11/15/16 02/15/17 03/16/17
1 91550071.1 Jefferson ES: HVAC Phase 2 Region 3 HVAC.CS-IDIQ $1IM-$5M  04/06/16 A Pre-Schematic Design 11/23/16 02/20/17 03/20/17
90030030.2 S.D. Global Vision Middle - Leased Facility MOD-DBB <$200K  06/01/16 Project Assessment 12/14/16 02/17/17 03/01/17 03/22/17
93340053.1 Crawford HS: Site Modernization Phase | MOD-DBB <$200K  08/02/16 Project Assessment 02/23/17 03/28/17
93340005.1 Crawford HS: Tennis Courts & Softball Field MOD-DBB $1IM-$5M  11/12/10 A DSA Approved 10/29/15A  03/29/16 A 02/08/17 03/28/17
93520052.1 Morse HS: Site Modernization Phase | MOD-DBB <$200K Schematic Design 02/23/17 03/28/17
90110071.1 Baker ES: HVAC Phase 2 Region 4 HVAC.CS-IDIQ $1M-$5M  04/12/16 A Pre-Schematic Design 10/27/16 01/30117 03/29/17
92990071.1 Mt. Everest @ Wiggin: HVAC Phase 2 Region 2 HVAC.CS-IDIQ $1M-$5M  05/19/16 A Pre-Schematic Design 12/01/16 03/02/17 03/30/17
92850071.1 Walker ES: HVAC Phase 2 Region 1 HVAC.CS-IDIQ <$200K  05/27/16 A Pre-Schematic Design 10/03/16 02/20/17 04/04/17
93290001.2 Wilson MS: Demo/Mass Grade Bldgs 100 - 400 NS-DBB <$200K 08/12/16 12/22/16 02/27/17 04/11/17
92030071.1 McKinley ES: HVAC Phase 2 Region 4 HVAC.CS-IDIQ $1M-$5M  04/12/16 A Pre-Schematic Design 11/10/16 02/14/17 04/12/17
74 90750071.1 Cubberley ES: HVAC Phase 2 Region 2 HVAC.CS-IDIQ $1M - $5M  05/06/16 A Pre-Schematic Design 12/15/16 03/16/17 04/13/17
92610071.1 Silver Gate ES: HVAC Phase 2 Region 3 HVAC.CS-IDIQ $1M-$5M  04/06/16 A Pre-Schematic Design 12/23/16 03/21/17 04/18/17
fEH 93130071.1 Marston MS: HVAC Phase 2 Region 2 HVAC.CS-IDIQ $5M - $10M  05/06/16 A Pre-Schematic Design 12/23/16 03/24/17 04/21/17
ikl 928700711 Washington ES: HVAC Phase 2 Region 4 HVAC.CS-IDIQ $200K - $1IM  04/12/16 A Pre-Schematic Design 12/01/16 03/02/17 04/28/17
93280071.1 Wangenheim ES: HVAC Phase 2 Region 1 HVAC.CS-IDIQ $1M - $5M  04/27/16 A Pre-Schematic Design 11/04/16 03/17/17 05/08/17
pkyd 92950071.1 Whitman ES: HVAC Phase 2 Region 1 HVAC.CS-IDIQ $1M-$5M  04/28/16 A Pre-Schematic Design 11/15/16 03/27/17 05/09/17
93320071.1 Clairemont ES: HVAC Phase 2 Region 2 HVAC.CS-IDIQ $5M-$10M  04/15/16 A Pre-Schematic Design 01/18/17 04/18/17 05/16/17
92670030.1 King Chavez Arts Athletics MOD-DBB > $10M /01/16 Project Assessmen 12/22/16 /21/17 04/19/17 05/23/17
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91850071.1 Perkins ES: HVAC Phase 2 Region 4 HVAC.CS-DIQ $1M-$5M  04/15/16 A Pre-Schematic Design 12/28/16 03/28/17 05/24/117
jRxY 03480030.1 Preuss MOD-DBB $1IM-$5M  02/17/16 A Pre-Schematic Design 12/19/16 04/09/18 03/23/17 05/24/17
p¥¥] 932400711 Roosevelt MS: HVAC Phase 2 Region 4 HVAC.CS-DIQ $1IM-$5M  04/12/16 A Pre-Schematic Design 12/28/16 03/28/17 05/24/117
93030071.1 Challenger ES: HVAC Phase 2 Region 1 HVAC.CS-IDIQ $5M - $10M  04/01/16 A Pre-Schematic Design 12/13/16 04/12/17 05/25/17
90210071.1 Bay Park ES: HVAC Phase 2 Region 2 HVAC.CS-DIQ $IM-$5M  04/27/16 A Pre-Schematic Design 02/01/17 05/02/17 05/31/17
91410071.1 Hawthorne ES: HVAC Phase 2 Region 1 HVAC.CS-IDIQ $1M-$5M  04/01/16 A Pre-Schematic Design 12/13/16 04/19/17 06/02/17

92490071.1 Rowan ES: HVAC Phase 2 Region 4 HVAC.CS-IDIQ $IM-$5M  04/12/16 A Pre-Schematic Design O01/12/17  04/11/17 06/08/17

92690071.1 Sunset View ES: HVAC Phase 2 Region 3 HVAC.CS-IDIQ $1IM-$5M  04/15/16 A Pre-Schematic Design 02/16/17  05/11/17 06/09/17

93040050.1 Correia MS: Sports Complex MOD-DBB $5M-$10M  05/07/13 A Construction Documents 08/11/16  02/2017  05/01/17 06/13/17

92530071.1 Sequoia ES: HVAC Phase 2 Region 1 HVAC.CS-IDIQ $1IM-$5M  04/01/16 A Pre-Schematic Design 12/28/16  05/10/17 06/23/17

150/93360002.1 Henry HS: Stadium and Sports Facility Improvements MOD-DBB >$10M  04/21/10 A DSA Approved 06/07/12 A 09/30/14 A 05/18/17 06/27/17

91670071.1 Lafayette ES: HVAC Phase 2 Region 1 HVAC.CS-IDIQ $1IM-$5M  04/05/16 A Pre-Schematic Design 01/04/17  05/17/17 06/30/17

Sessions ES: HVAC Phase 2 Region 1 HVAC.CS-IDIQ $1M-$5M  04/01/16 A Pre-Schematic Design 12/28/16  05/17/17 06/30/17

Chavez ES: HVAC Phase 2 Region 4 HVAC.CS-IDIQ $IM-$5M  04/12/16 A Pre-Schematic Design 02/1017  05/11/17 07/11/17

& 91030071.1 Field ES: HVAC Phase 2 Region 1 HVAC.CS-IDIQ $1IM-$5M  04/05/16 A Pre-Schematic Design 01/31/17  06/01/17 07/17/17

92270071.1 Pacific Beach ES: HVAC Phase 2 Region 1 HVAC.CS-IDIQ $1IM-$5M  04/15/16 A Pre-Schematic Design 02/09/17  06/23/17 08/08/17

§ 91690071.1 La Jolla ES: HVAC Phase 2 Region 1 HVAC.CS-IDIQ $1IM-$5M  04/05/16 A Pre-Schematic Design 02/22/17  06/29/17 08/14/17

¥4 91620071.1 Kimbrough ES: HVAC Phase 2 Region 4 HVAC.CS-IDIQ $1M-$5M  04/15/16 A Pre-Schematic Design 03/23/17 06/21/17 08/18/17

1] 98350071.1 Brooklyn CDC: HVAC Phase 2 Region 4 HVAC.CS-IDIQ <$200K  04/27/16 A Pre-Schematic Design 03/14/17 06/26/17 08/23/17

[EY 00910052.1 Emerson/Bandini ES: Interim Housing MOD-DBB $IM-$5M  11/25/15 A Pre-Schematic Design 11/01/16  05/26/17  07/19/17 09/12/17

i 00140030.1 Old Town Academy MOD- <$200K  09/02/16 Project Assessment 03/17/17 07/18/17 08/14/17 09/12/17

A 93260052.1 Taft MS: Joint Use Field JUF-DBB $IM-$5M  04/27/11 A 11/28/16  05/16/17  07/26/17 09/12/17

ji7d 93290001.3 Wilson MS: Phase | Const. Bldgs. 100 - 400, 700 NS-DBB <$200K 06/17/16 05/31/17 08/03/17 09/12/17
[B] 03290001.4  Wilson MS: Phase II Const. Bldgs. 500/600 NS-DBB <$200K NTP 09/18/17

IR so747.1 Gompers MS Charter @ Gompers West: WSM Project MOD-DBB $5M-$10M  11/23/15 A NTP Issued 01/06/17  06/26/17  08/16/17 09/26/17
DATAL.1 DC-1 @ Ed Center: Server Room Equipment Installation Phase 2 Tech-DBB $1IM-$5M 01/13/12 A Pre-Schematic Design NTP 10/11/17

1134 93290030.1 Arroyo Paseo Charter High MOD-DBB <$200K  09/19/16 Project Assessment 03/09/17 07/26/17 09/27/17 11714117

167 90910050.1 Emerson/Bandini ES: WSM MOD-DBB >$10M  11/20/15 A Pre-Schematic Design 01/2517  07/28/17 09/19/17 11/14/17

fE] 03390030.1 High Tech High MOD-DBB <$200K  12/01/16 Project Assessment 03/20/17 08/04/17 10/06/17 11/14/17

I 59153.1 Student Services @ Jackson Annex MOD-DBB $1M-$5M 01/12/16 A Pre-Schematic Design 03/27/17 08/11/17 1012117 11/14/117

93070050.1 CPMA @ Kroc MS: WSM Phase Il MOD-DBB $5M-$10M  07/29/14 A Pre-Schematic Design 04/10/17  08/25/17 11/03/17 12/12/17

93160053.1 Montgomery MS: HVAC/ADA MOD-DBB <$200K  03/02/16 Project Assessment 01/17/17 08/07/17 10/25/117 12/12/117

172/89320.1 Pacific Beach MS: WSM Project MOD-DBB >$10M 06/19/14 A Pre-Schematic Design 03/31/17 09/12/17 11/07/17 12/12/17

Capital Bonds - 2017 Total: $201,428,362

AWARDED

BID Architect Design DSA App. Bid NTP / BOE
Capital Bond - 2018 Projects Type Estimate NTP Phase DSA Start _Letter _Opening ___Award

174 90190030.1 San Diego Coop: Classroom Buildiing MOD-DBB > $10M Schematic Design 02/27/17 10/06/17 01/09/18

91770052.1 Logan/Memorial ES: Interim Housing MOD-DBB <$200K  11/24/14 A Pre-Schematic Design 03/30/17 10/18/17 12/12/17 01/23/18
176/91770050.1 Logan/Memorial ES: WSM Phase | (TK-6 and 7-8) MOD-DBB >$10M  11/24/14 A Pre-Schematic Design 03/30/17 10/18/17 12/12/17 01/23/18
91770051.1 Logan/Memorial ES: WSM Phase Il (9-12) MOD-DBB <$200K  11/24/14 A Pre-Schematic Design 03/30/17 10/18/17 12/12/17 01/23/18
178 91530030.1 Iftin Charter @ Jackson MOD-DBB >$10M  03/25/16 A Schematic Design 01/23/17 10/13/17 10/16/17 02/05/18
[REY 93410050.1 Millennial Tech: WSM MOD-DBB $5M-$10M  02/07/14 A Pre-Schematic Design 05/04/17 10/24/17 12/26/17 02/13/18

$9342.1 La Jolla HS: WSM Project MOD-DBB $5M - $10M  08/22/11 A Pre-Schematic Design 04/12/17 10/31/17 01/08/18 02/27/18
 93420051.1 La Jolla HS: BioTech Bldg MOD-DBB $5M - $10M  01/02/14 A Pre-Schematic Design 03/02/17 121417 02/06/18 03/13/18

02200030.1 Museum School MOD-DBB $5M-$10M  12/13/16 Project Assessment 091117 12/0817 013118 03/16/18
iEX] 93360002.3 Henry HS: Practice Field MOD-IDIQ $200K - $1IM  10/10/17 Project Assessment 03/27/18
184 93500050.1 Mission Bay HS: WSM MOD-DBB >$10M  04/05/16 Project Assessment 06/14/17  12/2017  02/08/18 03/27/18

$9355.2 University City HS: Site Modernization Project MOD-DBB $5M - $10M  05/09/11 A DSA Approved 06/13/14 A 07/23/15 A 03/05/18 04/17/18
90130050.1 Balboa ES: WSM MOD-DBB $5M - $10M  10/22/15 A Pre-Schematic Design 06/30/17 01/08/18 03/28/18 04/24/18
93490050.1 Mira Mesa HS: WSM MOD-DBB >$10M  03/09/16 A Pre-Schematic Design 05/04/17 10/25/17 03/13/18 04/24/18

g] 93120051.1 Mann MS: WSM Phase 2 MOD-DBB $5M-$10M  09/01/16 Project Assessment 07/13/17 02/05/18 03/28/18 05/08/18

£] 93570001.1 Serra HS: New Classroom Building And Site Improvements MOD-DBB $5M - $10M  11/25/15 A NTP Issued 08/09/17 02/01/18 03/30/18 05/08/18
07850030.1 High Tech High Intl MOD-DBB <$200K  11/29/16 Project Assessment 11/09/17 02/13/18 04/04/18 05/15/18

191/02210030.1 Health Sciences High - Mid MOD-DBB >$10M  03/16/17 Project Assessment 12/1117 03/13/18 05/02/18 06/12/18
02210031.1 Health Sciences Tl &FFE MOD-DBB <$200K  03/16/17 Project Assessment 06/28/17 02/28/18 05/01/18 06/12/18

bER] 03760030.1 Urban Discovery Charter MOD-DBB <$200K  01/19/17 Project Assessment 11/06/17 03/23/18 04/25/18 06/12/18
90900030.1 Innovations Academy MOD-DBB <$200K  11/30/16 Project Assessment 11/30/17 04/18/18 05/21/18 06/26/18
195 93340050.1 Crawford HS: WSM Phase Ill NS-DBB >$10M 08/05/14 A Pre-Schematic Design 04/07/17 11/08/17 09/22/20 07/03/18
196 {93560050.1 San Diego HS: WSM MOD-DBB > $10M Pre-Schematic Design 06/30/17 12/20117 05/29/18 07/10/18
berd 92140030.1 Tubman Village MOD-DBB <$200K  09/16/16 Project Assessment 01/12/18 04/11/18 05/31/18 07/10118

] 90370030.1 Albert Einstein Academies @ Brooklyn MOD-DBB <$200K  08/09/16 Project Assessment 12/26/17 05/14/18 07/12/18 08/08/18

90790030.1 Darnall Charter MOD-DBB <$200K  08/26/15 A Pre-Schematic Design 10/16/17 05/04/18 07/06/18 08/14/18
200/93400050.1 Kearny HS: WSM MOD-DBB >$10M  08/01/16 Project Assessment 10/18/17 05/08/18 06/28/18 08/14/18
201/93540050.1 Point Loma HS: WSM MOD-DBB >$10M 07/07/14 A Pre-Schematic Design 10/02/17 04/25/18 07/25/18 09/11/18
plrd 932500021 Standley MS / Spreckels ES: Joint Use JUF-DBB <$200K  11/08/16 Project Assessment 09/26/17 04/19/18 07/10/18 09/11/18
] 909300521 Encanto ES: Joint Use Field JUF-DBB $200K - $1M  05/24/16 Project Assessment 04/25/17 11/14/17 08/27/18 10/09/18
A% 91490053.1 Horton ES: Joint Use Field JUF-DBB $1M-$5M  01/06/16 A Design Development 12/20/16 07/13/17 08/27/18 10/09/18
205/93340002.1 Crawford HS: Site Modernization Phase I NS-DBB >$10M 12/05/11 A Pre-Schematic Design 12/15/17 07/23/18 09/12/18 10/23/18

Capital Bonds - 2018 Total: $307,086,279
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QNECO Uy, e < $200K Construction Subcommittee
D L AN Project Management Report uly 7, 2016, Exhibi 3.1
" "t - $5M - $10M Contract Awards

% P&
01 p\S
BID Archltect Design DSA App. Bid NTP / BOE
ital Bond - 2019 Projects Type Estimate Phase DSA Start __Letter __Openi Award
B 03650030.1 Keiller Leadership Academy MOD-DBB <§200K  11/15/17 Project Assessment 08/06/18  11/20/18  01/08/19 02/26/19
208 90590003.1 Central ES: Major Site Rebuild Project NS-DBB >$10M 01/15/14 A Schematic Design 11/16/17 10/30/18 07/16/19 07/23/19
P so169.1 La Jolla ES: WSM Project MOD- $1IM-$5M  00/28/17 Project Assessment 1017/18  05/10/19  06/19/19 08/13/19
pali] 90190031.1 San Diego Coop: Multi-Purpose Bldg MOD-DBB <$200K Pre-Schematic Design 10/08/18 05/17/19 NTP 08/27/19
] 93270050.1 De Portola MS: WSM MOD-DBB $1IM-$5M  08/10/15 Project Assessment 07/19/16  02/1017  09/10/19 10/22/19
S0195.2 Marshall ES: WSM Project MOD- $1M-$5M  08/18/16 Project Assessment 07,2117 04/20/18  09/06/19 10/22/19
213 93170050.1 Muirlands MS: WSM MOD-DBB >$10M  09/21/11 A Project Assessment 08/23/18  04/17/19  09/13/19 10/22/19

Bl 92690050.1  Sunset View ES: WSM MOD-DBB $1M-$5M  08/10/15 Project Assessment 07/19/16  02/10/17  09/03/19 10/22/19
P 90110050.1 Baker ES: WSM Project MOD-DBB $5M-$10M  08/03/17 Project Assessment 07/12/18  01/10/19  09/20/19 11/12/19

[J 90950050.1 Euclid ES: WSM MOD-DBB $1M-$5M  08/28/17 Project Assessment 08/06/18  02/28/19  09/20/19 11/12/19
217 93670050.1 Farb MS: WSM MOD-DBB >$10M  03/20/17 Project Assessment 03/19/18  10/05/18  10/01/19 11/12/19

] 91030050.1 Field ES: WSM and Joint-Use Field MOD-DBB $1M-$5M  08/10/15 Project Assessment 07/19/16  02/1017  10/15/19 12/10/19
pEE] 02100050.1 Miramar Ranch ES: WSM MOD-DBB $1IM-$5M  04/27/11 A Pre-Schematic Design 0712118  12/11/18  10/28/19 12/10/19

Capital Bonds - 2019 Total: $120,852,643
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